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CASITAS MUNICIPAL WATER DISTRICT 

NOTICE INVITING BIDS 

 

ROBLES DIVERSION CANAL MAINTENANCE (FY 19-20) 

SPECIFICATION NO. 19 – 413 
 

Sealed bids for the above referenced project and specification will be received by the Casitas Municipal 

Water District up to 2:00 p.m. on Wednesday, June 12, 2019 at the office of the District, 1055 Ventura 

Avenue, Oak View, California, 93022, at which time they will be opened and publicly read aloud.  Each bid 

shall be made out on a form to be obtained from the Casitas Municipal Water District.  Each bid must be 

accompanied by a certified check, a cashier's check, or by a bid bond executed by a corporate surety 

satisfactory to the Casitas Municipal Water District, in the sum of not less than ten (10) percent of the total 

amount of the bid for the initial contract items list, as a guarantee that the Bidder will enter into the 

proposed contract, if it be awarded to them. The guarantee will be forfeited, should the Bidder to whom the 

contract is awarded fail to enter into the contract. 

 

The Bidder to whom the contract is awarded may be required to furnish a sworn statement of their financial 

responsibility, technical ability, and experience. 

 

In accordance with the provisions of Section 1770-1784 of the California Labor Code, the Casitas Municipal 

Water District has ascertained the general prevailing rate of wages applicable to the work to be done.  It 

shall be mandatory upon the Contractor to whom the contract is awarded, and upon the subcontractor under 

them, to pay not less than the specified rates to all laborers and mechanics employed by them in the 

execution of the contract.  The wage scale can be obtained on the internet at 

www.dir.ca.gov/dlsr/statistics_research.html. 

 

All Bidders and their subcontractors shall be registered with the California Department of Industrial 

Relations (DIR).  Failure of the Bidder or subcontractors to be registered with the DIR shall render their bid 

as non-responsive and will be rejected except where State code provides for exceptions to the registration 

requirements. All contractors and their subcontractors shall furnish electronic certified payroll records 

directly to the Labor Commissioner, also known as Division of Labor Standards Enforcement. 

 

The District reserves the right to waive any formalities which, in the opinion of the Board of Directors, do 

not materially affect the relationship of the various proposals.  The District reserves the right to retain all 

bids for a period of sixty (60) days and to reject any and all bids for any reason at the sole discretion of the 

District, with or without cause. 

 

The contract documents shall consist of this Notice Inviting Bids, the Instructions to Bidders, Formal 

Proposal with Bidding Sheet and Bidder's Plan for Construction, Agreement, General Conditions, Special 

Conditions, Measurement and Payment, Technical Specifications and Drawings, and any changes made by 

issuance of a supplemental notice. 

  

http://www.dir.ca.gov/dlsr/statistics_research.html
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A mandatory pre-bid conference is scheduled for this project at 1055 Ventura Avenue, Oak View, CA 

93022 on Wednesday, May 29, 2019 at 10:00 a.m. followed by a mandatory site visit.  Bidders may 

contact Steve Sharp at 805.649.2251 ext. 139 or ssharp@casitaswater.com.  A complete bid package (plans 

and specifications) may be examined and downloaded free of charge from our website at: 

http://www.casitaswater.org/lower.php?url=bidding-jobs.   

http://www.casitaswater.org/lower.php?url=bidding-jobs
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INSTRUCTIONS TO BIDDERS 

 

Proposal.  The proposal shall be submitted on the separate bid forms accompanying these specifications, 

designated "Proposal" and made a part of these specifications.  The proposal shall be enclosed in a sealed 

envelope marked “Bid” addressed to Casitas Municipal Water District, 1055 Ventura Avenue, Oak View, 

California, 93022, and shall be endorsed with the name of the project as set forth in the Notice Inviting Bids. 

The sealed proposals will be publicly opened and read at the time and place stated in the Notice Inviting 

Bids.  Bidders, or their authorized agents, are invited to be present. 

The proposal shall give the price, both in words and in figures, for which the Bidder proposes to do the work 

required by the Specifications and the accompanying Drawings.  In the event of disagreement between 

words and figures, the words will govern and the figures will be disregarded.  In the event that the unit price 

and the total amount named by any Bidder for any item are not in agreement, the unit price shall govern and 

the totals shall be corrected to conform thereto.  The Bidder shall fill out all blanks of the proposal forms as 

therein required. 

Unauthorized conditions, limitations, or provisions attached to a proposal will render it informal, and may 

cause its rejection.  The completed proposal forms shall be without interlineations, alterations, or erasures.  

Alternate proposals will not be considered unless asked for.  No oral or telephonic proposals or 

modifications will be considered. 

The District reserves the right to waive any informalities which, in the opinion of the Board of Directors, do 

not materially affect the relationship of the various proposals.  The District reserves the right to reject any 

and all bids for any reason at the sole discretion of the District, with or without cause. 

The proposal may be withdrawn upon request by the Bidder without prejudice to themselves prior to, but 

not after, the time fixed for opening of bids, provided that the request is in writing, has been executed by the 

Bidder or their duly authorized representative, and is filed with Casitas Municipal Water District. 

Proposal Signature.  If the proposal is made by an individual, it shall be signed and proposer’s full name and 

address shall be given; if it is made by a partnership, it shall be signed with the partnership name by a 

member of the firm, who shall sign their own name, and the name and address of each member shall be 

given; and if it is made by a corporation, the name of the corporation shall be signed by its duly authorized 

officer or officers, attested by the corporate seal, and the names and titles of all officers of the corporation 

shall be given. 

Competency of Bidders.  In selecting the Bidder for award of the contract, consideration will be given not 

only to the total amount of the bid, but also to the general competency of the Bidder for the performance of 

the work covered by the proposal.  To this end, the District will require Bidders to submit a statement of 

their technical ability, safety record and experience.  The District reserves the right to require a statement of 

the lowest Bidder’s current financial condition prior to acceptance of the proposal. If requested, such 
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statement shall be prepared on Bidder's Questionnaire forms furnished by the District, shown on pages 24 

through 30. 

Bidders' Plan for Construction.  As part of the proposal, Bidders must furnish a detailed statement of the 

plan or layout for performing the work.  As preparation for the foregoing, each Bidder shall examine 

carefully the site of the proposed work and the contract documents therefore.  It will be assumed that the 

Bidder has investigated, and is satisfied as to, the conditions to be encountered; the characters, quality, and 

quantities of work to be performed; the quality and quantities of the materials to be furnished, and the 

requirements of the contract, specifications, and drawings. 

Subcontracts.  Subcontracts will be permitted, subject to the following provisions.  No subcontract will be 

permitted which has the effect of avoiding the residence or wage requirements, or any other provision of the 

main contract.  Individual subcontractors, or members of the contracting or subcontracting organizations 

personally engaged upon the work, shall be subject to all the requirements of these specifications applicable 

to employees working for wages, including but not limited to wages, hours of work, character of workmen 

and certified payrolls. 

Reference is hereby made to the provisions of Chapter 2 of Division 5 of Title 1 of the Government Code of 

the State of California, commencing with Section 4100, also known as the "Subletting and Subcontracting 

Fair Practices Act", which is incorporated herein and made a part hereof by reference, and the Contractor is 

bound thereby and shall be made subject to the consequences named in sections 4110 and 4111 of said Act, 

in the event of his violation thereof. Each Bidder shall, in their bid or offer, set forth:  (1) the name and the 

location of the place of business of each subcontractor who will perform work or labor or render service to 

the Contractor in or about the construction of the work or improvement, in an amount in excess of one-half 

of one percent of the Contractor's total bid, or a subcontractor licensed by the State of California who, under 

subcontract to the prime Contractor, specifically fabricates and installs a portion of the work or 

improvement according to detailed drawings contained in the plans and specifications, in an amount in 

excess of one-half of one percent of the Prime Contractor's total bid; and (2) the portion of the work which 

will be done by each such subcontractor under said Act.  The Contractor shall list only one subcontract for 

each such portion as defined by the Contractor in their bid.  If the Contractor fails to specify a subcontractor, 

or if the Contractor specifies more than one subcontractor for the same portion of the work to be performed 

under this contract in excess of one-half of one percent of the Contractor's total bid, the Contractor agrees 

that they are fully qualified to perform that portion, and that they shall perform that portion themselves. 

Subcontractors.  Bidders must furnish as a part of the proposal, a complete listing of names, addresses, 

Department of Labor Relations Registration Number (DIR No.) and contractor license number of all 

subcontractors who will perform work in an amount in excess of one-half (1/2) of one percent (1%) of the 

total bid price, and a statement of the work which will be done by each subcontractor.  The required 

statement shall be on the form of Bidder's Statement of Subcontractors, accompanying these specifications. 

Prevailing Rate at Per Diem Wages.  In accordance with the provisions of Section 1770-1784 of the 

California Labor Code, the District has ascertained the general prevailing rates of wages applicable to the 

work to be done.  It shall be mandatory upon the Contractor to whom the contract is awarded, and upon any 
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subcontractor under contractor, to pay not less than the specified rates to all laborers, surveyors and 

mechanics employed by Contractor in the execution of the contract.  The wage can be viewed on the 

internet at www.dir.ca.gov/dlsr/statistics_research.html.  Final payment for services provided shall not be 

distributed until receipt of proof of prevailing wage payments. 

The Contractor and all subcontractors shall be subject to Executive Order 12549, “Debarment and 

Suspension” and Department of Commerce regulations published at 15 CFR Part 26, Subparts A through E, 

“Governmentwide Debarment and Suspension (Nonprocurement)” for a drugfree work place. 

Disqualification of Bidders.  More than one proposal from an individual, partnership, corporation, or 

association under the same or different names will not be considered.  Reasonable grounds for believing that 

any Bidder is interested in more than one proposal for the work contemplated will cause the rejection of all 

proposals in which said Bidder is interested.  If there is reason for believing that collusion exists among 

Bidders, all bids will be rejected, and none of the participants in such collusion will be considered in future 

proposals. 

Return of Proposal Guarantee.  Proposal guarantees will be held until the contract has been executed.  They 

will be returned to the respective Bidders whose proposals they accompany upon request. 

Insurance and Bonds.  The Bidder to whom award is made shall promptly secure Workmen's Compensation 

Insurance, in accordance with the provisions of the California Labor Code and all amendments thereto, and 

also shall furnish to the District certificate of insurance showing that they have taken out the insurance of 

the kinds and in the amounts required under the specifications.  The successful Bidder shall also promptly 

secure, with a reasonable corporate surety or corporate sureties, satisfactory bonds conditioned upon faithful 

performance by the said Bidder of all requirements under the Contract and upon the payment of claims of 

materialmen and laborers there under. Refer to Summary of Insurance, Bond and Payment Requirements for 

Various Construction Contracts attached. 

Permits.  The Contractor, at their sole expense, shall be required to obtain all permits and/or licenses as 

required. The Contractor shall follow all permit requirements and pay all fees associated with any required 

additional permits. 

Licensing of Contractors.  All Contractors submitting bids shall be licensed in accordance with the 

provisions of Chapter 9, Division 3, of the Business and Professions Code of the State of California.  

Effective January 1, 1990, Contractors submitting bids must state, under penalty of perjury, the Contractor's 

license number and expiration date.  Any bid not containing this information shall be considered non-

responsive and shall be rejected by Casitas (Business & Professions Code 7028.15).  The license required 

for this project is: A-General Engineering Contractor. 

Failure of the Bidder to meet either of the criteria above shall deem the bid proposal non-responsive and the 

bid proposal will be rejected. 

http://www.dir.ca.gov/dlsr/statistics_research.html
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Supplemental Notices.  Full consideration shall be given to all Supplemental Notices in the preparation of 

Bids, as Supplemental Notices form a part of the Contract Documents.  Bidders shall verify the number of 

Supplemental Notices in the bid.  Failure to so acknowledge may cause the Bid to be rejected. 

Pre-bid Information Requests.  All requests for information and questions regarding this bid proposal, the 

specifications, permits or the plans shall be submitted to the District.  The request can be emailed to the 

District at ssharp@casitaswater.com.  The District will make a reasonable attempt to respond to the request 

prior to the bid opening.  All questions shall be submitted in writing by 3 p.m. on Wednesday June 5, 

2019. If questions are received after that time they will not be answered. 

Award of Contract.  The award of the contract by the Board of Directors of the Casitas Municipal Water 

District, if it is awarded, will be to the lowest responsible Bidder or Bidders whose proposal complies with 

all requirements presented herein.  Casitas maintains the right to reject any and all bids for any reason and to 

waive minor irregularities. 

Execution of Contract.  The Bidder to whom award is made shall execute a written contract with the Casitas 

Municipal Water District in the form of agreement provided, and shall furnish certificate of Workmen's 

Compensation Insurance and good and approved bonds as required in the preceding paragraphs, within 

seven (7) days from the date of the mailing of a notice from the Casitas Municipal Water District to the 

Bidder, to the address given by them, of the acceptance of their proposal.  At this time Contractor shall also 

provide District with a completed IRS W-9 form (Request of Taxpayer Identification Number and 

Certification.) 

Failure or refusal to enter into a contract as herein provided, or to conform to any of the stipulated 

requirements in connection therewith, shall be just cause for the annulment of the award and the forfeiture 

of the proposal guarantee.  If the successful Bidder refuses or fails to execute the contract, the Casitas 

Municipal Water District may award the contract to the second lowest responsible Bidder. 

Notice to Proceed shall be issued by the District within fifteen (15) days of the receipt of the bonds, 

insurance and agreements documents satisfactory to the District and the execution of the Agreement by the 

District.  Should there be reasons why the Notice to Proceed cannot be issued within such period, the time 

may be extended by mutual agreement between the District and the Bidder.  If the Notice to Proceed has not 

been issued within the period stated herein, the Bidder may terminate the Agreement without further 

liability on the part of either party. 

Time for Completion and Forfeiture Due to Delay 

The work for this contract shall be completed within 60 consecutive calendar days from and after the date of 

Notice to Proceed.  Pursuant to Government Code 53069.85, forfeiture for each day completion is delayed 

beyond the time allowed will be at a rate of $500 per day. 

 

A. Project Milestones: Durations provided are consecutive calendar days from and after the date of the 

Notice to Proceed. 
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a. Milestone 1: Submittal of initial project schedule and cost breakdown, 10 days. Submit items 

outlined in the General Conditions. 

b. Milestone 2: Completion of all contract required items, 60 consecutive calendar days after 

Notice to Proceed is delivered. 
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PROPOSAL 

ROBLES DIVERSION CANAL MAINTENANCE (FY 19-20) 

SPECIFICATION NO. 19-413 

TO: Casitas Municipal Water District 

 1055 Ventura Avenue 

 Oak View, California 93022 
 

The undersigned proposes to furnish all materials and labor, and provide all necessary tools and machinery for the 

completion of the above referenced project and specification, and to perform and complete all the work in the manner 

set forth, described, and shown in the specifications or on the drawings for the work and in the form of agreement. 

The Bidder agrees that, upon receipt of written notice of the acceptance of this proposal within seven (7) days after 

the opening of the bids, Bidder will execute the contract in accordance with the proposal as accepted and furnish the 

required bonds and will secure the required insurance, all within seven (7) days from the date of mailing of said notice 

of acceptance to them at their address as given below; and that, upon failure to do so within said time, then the 

proposal guarantee accompanying this proposal shall become the property of the Casitas Municipal Water District as 

liquidated damages for such failure, and shall be deposited as monies belonging to the Casitas Municipal Water 

District.  If said Bidder shall execute the contract, furnish the required bonds, and secure the required insurance, the 

proposal guarantee check or bond shall be returned to them within five (5) days thereafter. 

The Bidder declares that they have read the Notice Inviting Bids and the Instructions to Bidders, and  agrees to all the 

stipulations contained therein; that they have examined the site of the work, the form of agreement, the specifications 

and the drawings therein referred to; that they propose and agree, in the event their bid as submitted in the attached 

Bid Schedule be accepted, to enter into a contract to perform all the work mentioned in the agreement and the 

specifications, and to complete the same within the time stipulated therein; and that they will accept in full payment 

therefore the amount named in said Bid Schedule. 
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The Bidder further declares that the surety or sureties named in the space provided below have agreed to furnish 

bonds in the form and amounts set forth in the Instructions to Bidders, in the event the contact is awarded on the basis 

of this proposal. 

 

Dated:                                                  __________________________________________ 

                          

(Corporate Seal)    By:_____________________________________ 

      Title: _____________________________________  

      

      Telephone No. _____________________________ 

 

Corporation organized under   Bidder's post office address: 

the laws of the State of 

                                                          _________________________________________ 

      _________________________________________                                                                       

Contractor's License Number: 

                                                          Names and addresses of all members of the  

Date of Expiration:                                 partnership, or names and titles of all officers of  

Surety or Sureties agreeing to furnish bond: the corporation: 

____________________________________ __________________________________________ 

____________________________________ __________________________________________ 

____________________________________ __________________________________________ 

____________________________________ __________________________________________ 
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BID SCHEDULE 

 

ROBLES DIVERSION CANAL MAINTENANCE (FY 19-20) 

SPECIFICATION NO. 19-413 
 

Schedule of prices for all work, materials and site cleanup for the above-mentioned project and specification in accordance with 

these specifications.  Any item not specifically mentioned shall be considered incidental to the item to which it pertains.  The 

Bidder shall list prices for all bid items.  Bids received which do not list prices in succession shall be rejected.  Quantity and unit 

are listed for initial contract items list. 

 

Bid 

Item # 

Quantity 

& Unit 
Description & Price in Words Unit Price Amount $ 

1 5 Each 

Complete removal and replacement of unreinforced concrete bottom 

canal panel, approximately 8.5 feet wide by 15 feet long for the unit 

price of ___________________________________________________ 

__________________________________________________________

_____________________Dollars per complete adjacent bottom panels. 

$_________/EA $  

2 14 Each 

Complete removal and replacement of unreinforced concrete side 

panel, approximately 12.3 feet wide by 15 feet long for the unit price of 

__________________________________________________________ 

__________________________________________________________ 

________________________________________Dollars per side panel. 

$_________/EA $  

3 1 Each 

Complete removal and replacement of unreinforced concrete side 

panel, approximately 11 feet wide by 15 feet long for the unit price of 

__________________________________________________________ 

__________________________________________________________ 

________________________________________Dollars per side panel. 

$_________/EA $  

4 

 

667 LF 

Installation of sealant for existing unreinforced concrete panel crack 

for the unit price of __________________________________________ 

________________________________________________________ 

_______________________________________Dollars per linear foot. 

 

$__________/LF $  

5 

 

3 CY 

Import and compaction of soil beneath replaced panels to finish grade 

for the unit price of __________________________________________ 

__________________________________________________________ 

_______________________________________Dollars per cubic yard. 

 

$_________/CY $  

    

 TOTAL BID AMOUNT (Item 1 -5)     $______________________________________________________ (Figures) 

 

 _________________________________________________________________________________________________ 

 

 _________________________________________________________________________________________(Words) 
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The above quantities are based on a lump sum price, measurement and payment for each bid item per Part D of these General 

Specifications.  The contract award will be based on Bid Items 1-5.  All dimensions shall be field verified with District 

Engineer prior to mobilization to confirm final panel replacement locations.  Bidder will not be released on account of errors.  

When a discrepancy occurs between the written price and the number listed, the written price shall govern.  The Bidder 

understands that the District reserves the right to reject any or all bids, and to waive any informalities in the bidding.  Pursuant to 

and in compliance with the Notice Inviting Bids and the other documents relating thereto, the undersigned Bidder, being fully 

familiar with the terms of the Contract Documents, local conditions affecting the performance of the contract, the character, 

quality, quantities, and scope of the work, and the cost of the work at the place where the work is to be done, hereby proposes and 

agrees to perform within the time stipulated in the contract, including all of its component parts and everything required to be 

performed, and to furnish any and all of the labor, material, tools, equipment, transportation, services, permits, utilities, and all 

other items necessary to perform the contract and complete in a conformity with the plans and specifications and other contract 

documents, including Addenda Nos. ____, ____, ____, and ____, for the prices hereinafter set forth. 

 

Date:                                                BIDDER: __________________________________________ 

       

      By: ________________________________________________ 

 

      Title: _______________________________________________  

 

      License No. _______________ Expiration Date: _____________  

 

 (CORPORATE SEAL)   License Classifications: ________________DIR No. _________ 

 

     Telephone. No: ________________ Cell No: ________________ 

 

     Fax No: __________________ Email: _____________________ 

 

     Address: _____________________________________________ 

 

     _____________________________________________________  
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BIDDER'S PLAN FOR CONSTRUCTION 

 

 

1. The location for the proposed work was examined on _________________________________ 

  (Date) 

by _________________________________________________ on behalf of the Bidder. 

  (Name and Title) 

 

2.  Explain briefly your plan and tentative schedule for performing the proposed work. 
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BIDDER'S STATEMENT OF SUBCONTRACTORS 

 

The Bidder is required to state the name and address of each subcontractor who will perform work in an 

amount in excess of one-half (2) of one percent (1%) of the total bid price and the portion of the work which 

each subcontractor will do. 

 

The undersigned submits herewith a list of subcontractors whom he proposes to employ on the work, with 

the proper firm name and business address of each and a statement of the work or bid item which will be 

done by each subcontractor. 
 
Subcontractor 

 
 

 
Portion of Work 

 
Location and Place of Business 

 
 

 
DIR No. 

 
License No. 

 
Expiration Date:        /           / 

 
Phone (     ) 

 
Subcontractor 

 
 

 
Portion of Work 

 
Location and Place of Business 

 
 

 
DIR No. 

 
License No. 

 
Expiration Date:        /           / 

 
Phone (     ) 

 
Subcontractor 

 
 

 
Portion of Work 

 
Location and Place of Business 

 
 

 
DIR No. 

 
License No. 

 
Expiration Date:        /           / 

 
Phone (     ) 

 
Subcontractor 

 
 

 
Portion of Work 

 
Location and Place of Business 

 
 

 
DIR No. 

 
License No. 

 
Expiration Date:        /           / 

 
Phone (     ) 

 
Subcontractor 

 
 

 
Portion of Work 

 
Location and Place of Business 

 
 

 
DIR No. 

 
License No. 

 
Expiration Date:        /           / 

 
Phone (     ) 

 
Subcontractor 

 
 

 
Portion of Work 

 
Location and Place of Business 

 
 

 
DIR No. 

 
License No. 

 
Expiration Date:        /           / 

 
Phone (     ) 
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BIDDER'S BOND 

 

 

 

KNOW ALL MEN BY THESE PRESENTS, 

 

     That we _________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

______________________________________________________________________, as PRINCIPAL,  

 

and ________________________________________________________________________________ 

 

________________________________________________________________________, as SURETY, 

 

are held and firmly bound unto the Casitas Municipal Water District, hereinafter called the District, in the 

penal sum of TEN PERCENT (10%) OF THE TOTAL AMOUNT OF THE BID of the Principal above 

named, submitted by said Principal to the Casitas Municipal Water District, for the work described below, 

for the payment of which sum in lawful money of the United States, well and truly to be made, we bind 

ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by these 

presents. 

 

In no case shall the liability of the surety hereunder exceed the sum of $ __________________________ 

 

__________________________________________________________________________________ 

 

 THE CONDITIONS OF THIS OBLIGATION ARE SUCH, 

 

 That whereas the Principal has submitted the above-mentioned bid to the Casitas Municipal Water 

District, for certain construction specifically described as ROBLES DIVERSION CANAL 

MAINTENANCE (FY 19-20) Specification No. 19 – 413 which bids are to be opened at the office of 

Casitas Municipal Water District on Wednesday, June 12, 2019 at 2:00 pm. 

 

 NOW, THEREFORE, if the aforesaid Principal is awarded the contract and, within the time and 

manner required under the heading Instructions to Bidders, after the prescribed forms are presented to him 

for signature, enters into a written contract, in the form set forth in said specifications, in accordance with 

the bid, and files the two bonds with the District, one to guarantee faithful performance and the other to 

guarantee payment for labor and materials, as required by Instructions to Bidders and Certificate of 

Insurance for Workmen's Compensation and Contractor's liability insurance, then this obligation shall be 

null and void; otherwise, it shall be and remain in full force and virtue. 
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 In the event suit is brought upon this bond by the Obligee and judgement is recovered, the surety 

shall pay all costs incurred by the Obligee in such suit, including a reasonable attorney's fee to be fixed by 

the court. 

 

 IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 

______________________________, 2019. 

 

 

 

_________________________________________________ 

Principal 

 

 

By ______________________________________________ 

 

 

 

 

 

 

 

(SEAL)                   

NOTE:  Signatures of those executing for the surety must be properly acknowledged. 
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AGREEMENT 

 

THIS AGREEMENT, made and entered into this ___________ day of _________________ in the year 

2019 by and between the Casitas Municipal Water District, hereinafter designated as the District, and                                                                       

hereinafter designated as the Contractor. 

 WITNESSETH:  The parties hereto do mutually agree as follows with respect to the project known 

as ROBLES DIVERSION CANAL MAINTENANCE (FY 19-20) Specification No. 19 – 413. 

ARTICLE I.    For and in consideration of the payment of _________________Dollars ($_____________) 

in conformance with the specifications hereinafter mentioned, the Contractor agrees with the District to 

construct the aforementioned project and to perform and complete in a good and workmanlike manner all 

the work pertaining thereto shown on the Drawings and described in the Specifications therefor, to furnish 

at its own cost and expense all tools, equipment, labor, and materials necessary therefor, except such 

materials as in the said specifications are stipulated to be furnished by the District, and to do everything 

required by this Agreement and the said Specifications and Drawings. 

ARTICLE II.  For the same consideration set forth in Article I above, Contractor agrees to furnish all said 

materials and labor, furnishing and removing all plants, temporary work or structures, tools and equipment, 

and doing all the work contemplated and embraced in this Agreement, also to be responsible at its own 

expense for all loss and damage arising out of the nature of the work aforesaid, or from the action of the 

elements, or from any unforeseen difficulties which may arise or be encountered in the prosecution of the 

work until its acceptance by the District, and for all risks of every description connected with the works, and 

also for all expenses incurred by or in consequence of the suspension or discontinuance of works, except 

such as in the said Specifications are expressly stipulated to be borne by the District, and for well and 

faithfully completing the work and the whole thereof, in the manner shown and described in the said 

Drawings and Specifications and in accordance with the requirements of the Engineer under them, the 

District will pay and the Contractor shall receive in full compensation thereof the prices for the several 

items named in the Bidding Sheet of the Proposal. 

ARTICLE III.  The District hereby promises and agrees with the said Contractor to employ, and does 

hereby employ the said Contractor to provide the materials and to do the work according to the terms and 

conditions herein contained and referred to for the price aforesaid, and hereby contracts to pay the same at 

the time, in the manner and upon the conditions set forth in the Specifications; and the said parties for 
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themselves, their heirs, executors, administrators, successors and assignees do hereby agree to the full 

performance of the covenants herein contained. 

ARTICLE IV.  The Notice Inviting Bids, the Instructions to Bidders, the Proposal, the Specifications and 

the Drawings mentioned therein, and all addenda issued by the District with respect to the foregoing prior to 

the opening of bids, are hereby incorporated in and made part of this Agreement. 

IN WITNESS WHEREOF:  the parties hereto have caused this contract to be executed the day and year first 

above written. 

 

       CASITAS MUNICIPAL WATER DISTRICT 

 

       By: ____________________________________ 

              President of the Board of Directors 

 

ATTEST: 

 

___________________________________ 

Secretary                  

 

 

Approved as to form: 

 

___________________________________ 

Attorney 

Dated:                                                    , 2019 

      

       

 

      

  

 

 CONTRACTOR           

          

By___________________________________                                                                     

          

_____________________________________                                         

Title 
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BOND FOR FAITHFUL PERFORMANCE 

 

KNOW ALL MEN BY THESE PRESENTS, 

 We ______________________________________________________________________  

___________________________________________________________________________________  

hereinafter referred to as Contractor, as principal, and ______________________________________      

_______________________________________________________________________        , as surety, 

are held and firmly bound unto the Casitas Municipal Water District, OAK VIEW, California, in  

the sum ONE HUNDRED PERCENT (100%) OF THE TOTAL AMOUNT OF THE BID of the Principal 

above named, submitted by said Principal to the Casitas Municipal Water District, for the work described 

below, for the payment of which sum in lawful money of the United States, for the payment of which sum, 

well and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and 

severally, firmly by these presents. 

 The condition of the foregoing obligation is such: 

whereas, said Contractor has been awarded and is about to enter into a contract with the Casitas Municipal 

Water District, for construction of the project known as ROBLES DIVERSION CANAL 

MAINTENANCE (FY 19-20) CONTRACT – SPECIFICATION NO. 19 – 413, and is required by said 

District to give this bond in connection with the execution of the contract. The total bond shall be equal to 

the funds budgeted for the total of this contract work. 

 

 NOW, THEREFORE, if the said Contractor shall well and truly do and perform all the covenants 

and obligations of said contract on his part to be done and performed at the times and in the manner 

specified herein, then this obligation shall be null and void; otherwise, it shall be and remain in full force 

and effect; 

 PROVIDED, any alterations in the work to be done, or the material to be furnished, which may be 

made pursuant to the terms of said contract shall not in any way release the Contractor or the surety 

thereunder, nor shall any extensions of time granted under the provisions of said contract release either the 

Contractor or the surety, and notice of such alterations or extensions of the contract is hereby waived by the 

surety. 
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 WITNESS our hands this _______ day of ______________________________, 2019. 

 

 

                ______________________________________                                                                       

        Contractor 

                  By:__________________________________                                                                                

 

                  ____________________________________                    

           Surety 

 

                 By:__________________________________                                                                              

 

Approved as to form and execution: 

 

_______________________________                                                                      

Attorney 
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PAYMENT BOND 

 

KNOW ALL MEN BY THESE PRESENTS, 

 We __________________________________________________________________________  

____________________________________________________________________________________ 

hereinafter referred to as Contractor, as principal, and ______________________________________      

_______________________________________________________________________, as surety, 

are held and firmly bound unto the Casitas Municipal Water District, OAK VIEW, California, in  

the sum ONE HUNDRED PERCENT (100%) OF THE TOTAL AMOUNT OF THE BID of the Principal 

above named, submitted by said Principal to the Casitas Municipal Water District, for the work described 

below, for the payment of which sum in lawful money of the United States, for the payment of which sum, 

well and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and 

severally, firmly by these presents. 

 The condition of the above obligation is such: 

 Whereas, said principal has been awarded and is about to enter into a contract with the Casitas 

Municipal Water District, for construction of the project known as ROBLES DIVERSION CANAL 

MAINTENANCE (FY 19-20) CONTRACT – SPECIFICATION NO. 19 – 413, and is required by said 

District to give this bond in connection with the execution of the contract. 

 NOW, THEREFORE, if said principal as Contractor in said contract, or subcontractors, fails to pay 

for any materials, provisions, provender or other supplies, or teams, used in, upon, for or about the 

performance of the work contracted to be done, or for any work or labor thereon of any kind, or for amounts 

due under the Unemployment Insurance Act with respect to such work or labor, said surety will pay for the 

same, in an amount not exceeding the sum specified above, and also, in case suit is brought upon this bond, 

a reasonable attorney's fee, to be fixed by the court. This bond shall insure to the benefit of any and all 

persons entitled to file claims under Section 11929 of the Code of Civil Procedure of the State of California. 

 PROVIDED, any alterations in the work to be done, or the material to be furnished, which may be 

made pursuant to the terms of said contract shall not in any way release either the Contractor or the surety 

thereunder, nor shall any extensions of time granted under the provisions of said contract release either the 

Contractor or the surety, and notice of such alterations or extensions of the contract is hereby waived by the 

surety. 
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 WITNESS our hands this                                day of ______________________________, 2019. 

 

               ________________________________________ 

                   Contractor 

 

                          By _____________________________________                                                                       

 

               ________________________________________                    

                Surety 

 

                By _____________________________________                                                                      

 

Approved as to form and execution: 

_____________________________                                                              

Attorney 
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CASITAS MUNICIPAL WATER DISTRICT 

SUMMARY OF INSURANCE, BOND & PAYMENT REQUIREMENTS 

FOR VARIOUS CONSTRUCTION CONTRACTS 

 Informal Under 

$35,000 

Formal 

$35,000 &Over 

Certificates of Insurance (CG 2010 Endorsement required) 

1. Workmen's Compensation 

2. Commercial, General & Auto Liability 

a.  For one person per accident 

b.  More than one person per accident 

3. Property damage per accident 

4. Thirty days written notice prior to cancellation 

 
Yes 

Yes 

$1,000,000 

$1,000,000 

$1,000,000 

Yes 

 
Yes 

Yes 

$1,000,000 

$1,000,000 

$1,000,000 

Yes 

Bonds 

Bidder's Bonds 

Payment Bonds (Material and Labor)* (Projects bid by CMWD only) 

Performance Bonds* (Projects bid by CMWD only) 

Maintenance and Guarantee Provisions 

 
None 

None 

None 

Yes 

 
10% 

100% 

100% 

Yes 

Contracts 

Period for Final payment upon acceptance 

Amount of Retention 

Progress Payment (if required, retain 5%)** 

Final Cost Statement 

Notice of Completion 

Labor and Material Releases 

 
15 Days 

-0- 

None 

None 

None 

Yes 

 
35 Days 

5% 

If Required 

Yes 

Yes 

Yes 

* At the option of the District and depending upon the type of construction activity, payment bonds and/or 

performance bonds may be placed as a requirement on the job. 

** If progress payments are required for a Purchase Order Contract, provisions therefor must be added. 

NOTE:  The above listed are the minimum requirements for all construction contracts. Provisions are included within 

the Terms and Conditions for Purchase Order Contracts which will be issued for all jobs under $35.000. Provisions 

should be included within the Specifications for all contracts $35,000 and over. The United States (Bureau of 

Reclamation), Casitas Municipal Water District, their directors, officers, employees or authorized volunteers, 

shall be named as additional insured as respects to all coverages listed above when the named insured is Lessee or 

Licensee of the Casitas Municipal Water District or when work is performed by the named insured for the Casitas 

Municipal Water District, and in both instances this coverage shall be primary. Casitas, in addition to Certificates of 

Insurance, shall be provided with the ISO CG 2510 Endorsement or insurer’s equivalent. 

 

In accordance with the provisions of Section 1770 of the California Labor Code, the District has ascertained the 

general prevailing rates of wages applicable to the work to be done. If shall be mandatory upon the Contractor to 

whom the contract is awarded, and upon any subcontractor under him, to pay not less than the specified rates to all 

laborers and mechanics employed by him in the execution of the contract. The wage scale is on the internet at 

www.dir.ca.gov/dlsr/statistics_research.html.  

 

 

 

 

 

http://www.dir.ca.gov/dlsr/statistics_research.html
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CERTIFICATE OF INSURANCE 
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PROGRESS PAYMENT FORM
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BIDDER'S QUESTIONNAIRE 

 

INSTRUCTIONS 

 

Pending award of a contract to the lowest Bidder, Casitas may require Bidders to submit a statement 

of their current financial condition, technical ability and experience (reference is made to the paragraph on 

Page 3 of the Instructions to Bidders entitled "Competency of Bidders"). 

Each Bidder is required to complete the attached Bidder's Questionnaire.  Each subcontractor for a 

Bidder whose work has a monetary value of 15 percent or more of the total price bid is also required to 

complete the Bidder's Questionnaire and submit said Bidder's Questionnaire(s) with the bid package. 
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PART I - BIDDER'S STATEMENT OF TECHNICAL ABILITY AND EXPERIENCE 

 

A. History of Bidder 

 

1. Total years organization doing business.________________________________________________ 

 

2. Has your organization done business under another name?  Yes ____________No______________  

 

 If yes, state name and address of organization(s) and/or names and addresses of owners or principals. 

 

    _______________________________________    ___________________________________________ 

 

    _______________________________________    ___________________________________________ 

 

    _______________________________________    ___________________________________________ 

 

    _______________________________________    ___________________________________________ 

 

 

 

3. List all principals, owners, partners and stockholders owning more than 10 percent of a corporation. 

 

                         Name                                          Name 

 

    _______________________________________    ___________________________________________ 

 

    _______________________________________    ___________________________________________ 

 

    _______________________________________    ___________________________________________ 

 

    _______________________________________    ___________________________________________ 

 

 

 

4.  State the name of your organization's Responsible Managing Employee or Officer. 

 
 
 Name 

 
State Contractor's License No. 

 
 Classification 
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5. List all jobs for which you were either sued by the owner or you sued the owner within the past ten 

(10) years.  Give name of suit, court and number and disposition thereof. 

 
 
 Name of Suit 

 
 Court and Number 

 
 Disposition 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

6. List all jobs for which you asked extra compensation of more than 25 percent of the original contract 

price. 

 
 
 Name of Owner 

 
 Address 

 
 Result 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

B. Experience 

 

List all of the jobs in which your organization has been involved during the last five years where the 

predominant type of construction is similar to this job. 

 

1. Project Completion Date1 ___________________________________________________________                                                                                                                                                                                                        

 Value of Contract2  _______________________________________________________________ 

 

 General Description of Work3 ______________________________________________________                                                                                                                     

 

                                                           
1 Project Completion Date - If current, state current; if incomplete, state incomplete. 
2 Value of Contract is the total amount of money paid for your work, including all settlements or judgments. 
3 General Description of Work should indicate the predominant type of construction; i.e., water pipeline, 

paving, earthwork, sewer, pump plant, etc. 
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 Name and Address of Owner ________________________________________________________                                                                                                               

           ________________________________________________________________________________                                                                                                                                                         

  

 Party to Contact __________________________________________________________________                                                                                                                                  

 Phone Number  ___________________________________________________________________ 

 State whether organization was prime, joint venture, sub or other: ___________________________ 

                                                                                                                                                            

2. Project Completion Date ____________________________________________________________                                                                                                                      

 Value of Contract _________________________________________________________________                                                                                                                                

 General Description of Work ________________________________________________________                                                                                                               

 Name and Address of Owner ________________________________________________________                                                                                                               

 ______________________________________________________________________________                                                                                                                                                         

 Party to Contact __________________________________________________________________                                                                                                                                  

 Phone Number  ___________________________________________________________________ 

  

 State whether organization was prime, joint venture, sub or other:__________________________                   

                                                                                                                                          

3. Project Completion Date__________________________________________________________                                                                                                                                    

 Value of Contract _______________________________________________________________                                                                                                                               

 General Description of Work_____________________________________________________                                                                                                              

Name and Address of Owner_____________________________________________________                                                                                                           

 ______________________________________________________________________________                                                               

 Party to Contact                                                 Phone Number ___________________________                                                          

 State whether organization was prime, joint venture, sub or other: ___________________________ 

Project Completion Date____________________________________________________________  

4. Value of Contract _________________________________________________________________                                                                                                                                

 General Description of Work ______________________________________________________                                                                                                            

 Name and Address of Owner ______________________________________________________  

 ______________________________________________________________________________                                                                                                                                                         
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 Party to Contact                                                    Phone Number __________________________                                                   

 State whether organization was prime, joint venture, sub or other: _________________________ 

5. Project Completion Date__________________________________________________________                                                                                                                                     

 Value of Contract _______________________________________________________________                                                                                                                                

 General Description of Work ______________________________________________________                                                                                                                

 Name and Address of Owner  _____________________________________________________                                                                                                    

 Party to Contact                                                  Phone Number  __________________________  

          

            State whether organization was prime, joint venture, sub or other: _________________________ 
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PART II - CONTRACTOR'S STATE LICENSE 

 

1. List all Contractor's State Licenses issued to your organization or to any of your principals. 

 
 
Name of License 

Holder 

 
Position in 

Organization 

 
 License No. 

 
Classification 

 
 Date of 

Expiration 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

2.  Has your organization or any of the license holders in your organization been refused the issuance of a 

State Contractor's License or been disciplined by the State Contractor's Board? Yes (  )  No  (  ) 

 

If yes, please explain. 

_______________________________________________________________________________________

_______________________________________________________________________________________ 

PART III – CONTRACTOR’S SAFETY RECORD 

 

1. List your firm’s experience modification rate (EMR) for the last 3 years.  The EMR is available from 

your Worker’s Compensation Insurance firm.  This is only required from Firms with Worker’s 

Compensation Insurance premiums in excess of $50,000. 

________________________ ________________________ __________________________ 

Year   EMR  Year   EMR  Year   EMR 

 

2. List your firm’s Recordable Incident Rate (RIR) for the last 3 years. Incident Rate information is 

available from your OSHA 200/300 Log and from your insurance carrier. 

 

 Total number of recordable incidents x 200,000  = RIR 

                        Total employee hours worked 

_______________________ ________________________ __________________________ 

Year   RIR  Year   RIR  Year   RIR 

 

3. List your firm’s Lost Time Incident Rate (LTIR) for the last 3 years.  Incident Rate information is 

available on your OSHA 200/300 Log and from your insurance carrier. 

 

 Total number of lost time incidents x 200,000  = LTIR 

                        Total employee hours worked 

________________________ _______________________  __________________________ 

Year   LTIR  Year   LTIR  Year   LTIR 

 

 

Casitas has established the following minimum requirements for this project: 
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 EMR – None greater than 1.2 over the last 3 years 

 

 RIR -   None greater than 9 over the last 3 years 

 

 LTIR – None greater than 4 .5 over the last 3 years 

 

4. Do you have a written safety program that includes hazardous communications?    __________________ 

 

5. Do you have a substance abuse policy?                                    ____________________ 

 

6. Do all new employees complete safety orientation before performing any work 

activities?                           ____________________ 

 

7. Do you conduct jobsite safety inspections?                    _____________________ 

 

8. Do you conduct and document post accident investigations?   _____________________ 

                                                                                                                                    

PART IV – FINANCIAL CONDITION (This portion only needs to be completed if requested by 

Casitas after the bid opening) 

                                                                                                                                                                            

1.  Submit your firm’s most recent audited financial statement or financial data or other information and 

references sufficiently comprehensive to permit an appraisal of your current financial condition. 

 

2.  Submit your firm’s most recent balance sheet and profit and loss statement. 

 

I certify under penalty of perjury that the foregoing is true and correct. 

 

                                                                                                                                     

 Name of Organization: ____________________________________________ 

 

  By: ___________________________________________________________                                                                                                                                       

  Title: __________________________________________________________                                                                                                                                

    Date: __________________________________________________________       
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NONCOLLUSION DECLARATION 

(MUST BE SUBMITTED WITH BID) 
 

The undersigned declares: 

 

I am the ________________________ of _________________________________________, 

 (Title)      (Company) 

the party making the foregoing bid.  The bid is not made in the interest of, or on behalf of, any undisclosed 

person, partnership, company, association, organization, or corporation. The bid is genuine and not collusive 

or sham. The Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or 

sham bid. The Bidder has not directly or indirectly colluded, conspired, connived, or agreed with any Bidder 

or anyone else to put in a sham bid, or to refrain from bidding. The Bidder has not in any manner, directly or 

indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the Bidder 

or any other Bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other 

Bidder. All statements contained in the bid are true. The Bidder has not, directly or indirectly, submitted his 

or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative 

thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member 

or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity 

for such purpose. 

 

 Any person executing this declaration on behalf of a Bidder that is a corporation,  partnership, joint 

venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he 

or she has full power to execute, and does execute, this declaration on behalf of the Bidder. 

 

 I declare under penalty of perjury under the laws of the State of California that the foregoing is true 

and correct and that this declaration is executed on _____________________,  

        (Date) 

 

at _______________________, ___________________.  

(City)     (State) 

 

 

 

       _______________________________ 
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NOTICE TO PROCEED 

 

To: ___________________      Date:     _______________             

            ___________________ 

 ___________________ 

                                                                                                                                         

Project: ROBLES DIVERSION CANAL MAINTENANCE (FY 19-20) Specification No. 19 – 413  

In accordance with Section 4 of the Special Conditions of the Contract Specifications, you are hereby notified to 

commence work on or before ___________ and to complete all work within ___________working days (including 

materials procurement) of the work start date, excluding the dates outlined therein.    

CASITAS MUNICIPAL WATER DISTRICT 

 

By :  ___________________________________________  

Title: Julia Aranda P.E., Engineering Manager 

 

ACCEPTANCE OF NOTICE 

Receipt of above Notice to Proceed is hereby acknowledged by ___________________________ 

on ___________________________, 2019. 

                CONTRACTOR 

                     

     By: ____________________________________________  

     Title: ___________________________________________ 
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Part B - General Conditions 
 

1. Definitions.   

 

1.1 Whenever the words defined in this article occur in these Specifications, or in any other 

contract document, they shall have the meaning here defined: 

 

1.2 The word "specifications" shall include these General Conditions, the Special Conditions and 

the applicable portions of the Standard Specifications.  The form of these Specifications is intended to 

provide for all of the work performed for Casitas Municipal Water District. 

 

1.3 The word "District" shall mean the Casitas Municipal Water District. 

 

1.4 The word "Board" shall mean the Board of Directors of the Casitas Municipal Water District. 

 

1.5 The words "General Manager" shall mean the person holding the position or acting in the 

capacity of General Manager of the Casitas Municipal Water District. 

 

1.6 The word "Engineer" shall mean the General Manager, or his duly authorized representative. 

 

1.7 The word "Contractor" shall mean the Contractor in the agreement for the construction of the 

work and/or the furnishing of materials and/or equipment herein specified, the legal representative, or the 

agent of said party. 

 

1.8 The word "Subcontractor" shall mean one who, as a subcontractor, performs at the site of the 

work some part of the Contractor's obligation, the legal representative, or the agent therefor. 

 

1.9 The words "Standard Specifications" shall mean the provisions of the latest edition of the 

Standard Specifications for Public Works Construction (SSPWC) with all supplements, prepared and 

promulgated by the Southern California Chapters of the American Public Works Associated and Associated 

General Contractors of America.  Part one of the SSPWC is hereby deleted. 

 

1.10 The term “R & R” shall mean remove and replace. 

 

2. Contract Documents. 

2.1 The Notice Inviting Bids, Instructions to Bidders, Proposal Bonds, General Conditions, 

Special Conditions, Measurement and Payment Technical Specifications and Drawings, with the 

Agreement, supplemental notices, Notice to Proceed, permits and change orders shall be considered as 

incorporated in the contract.  The contract documents are complementary, and what is called for in one shall 

be as binding as if called for by all.  The intent of the contract documents is to provide for the execution and 

completion of a finished piece of work.  The Contractor shall provide all labor and services and furnish all 

materials and equipment as necessary, except those items definitely stipulated in the Specifications or 

Drawings to be furnished by the District.  Anything shown in the Drawings and not the Specifications, or in 
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the Specifications and not the Drawings, shall be performed by the Contractor as though shown in both the 

Drawings and the Specifications. 

2.2 The Drawings and the Specifications show conditions as they exist, to the best knowledge 

and belief of the District. The Contractor shall not be relieved of any liability or responsibility under this 

contract, and the district or any of its officers shall not be liable for any loss sustained by the Contractor 

because of any variation between conditions as shown on the Drawings and the actual conditions revealed 

during the progress of the work, except as provided in Section 4215 of the Government Code. 

3. Precedence of Contract Documents.  

3.1 Should conflicts occur between Contract Documents, the document highest in precedence 

shall control.  The precedence shall be: 

3.1.1 Permits from other agencies as may be required by law. 

3.1.2 Proposal. 

3.1.3 Special Conditions and Measurement and Payment. 

3.1.4 Technical Conditions. 

3.1.5 General Conditions 

3.1.6 Contract Drawings. 

3.1.7 Standard Plans. 

3.1.8 Standard Specifications. 

3.1.9 Reference Specifications. 

 

3.2 Change orders, supplemental agreements and approved revisions to plans and specifications 

will take precedence over documents listed above.   Detailed plans shall have precedence over general plans. 

4. Indemnification of District.   

Contractor shall indemnify and hold harmless and defend the United States Bureau of Reclamation, 

the District, their directors, employees, agents or volunteers, and each of them from and against: 

4.1 Any and all claims, demands, causes of action, damages, costs, expenses, losses or liabilities, 

in law or in equity, of every kind and nature whatsoever for, but not limited to, injury to or death of any 

person including District and/or Contractor, or any directors, officers, employees, agents or volunteers of 

District or Contractor, and damages to or destruction of property of any person, including but not limited to, 

District and/or Contractor and their directors, officers, employees, agents or volunteers, arising out of or in 

any manner directly or indirectly connected with the work to be performed under this agreement, however 

caused, regardless of any negligence of District or its directors, officers, employees, agents or volunteers, 

except the sole negligence or willful misconduct or active negligence of District or its directors, officers, 

employees, agents or volunteers. 

4.2 Any and all actions, proceedings, damages, costs expenses, penalties or liabilities, in law or 

equity, of every kind or nature whatsoever, arising out of resulting from, or on account of the violation of 

any governmental law or regulation, compliance with which is the responsibility of Contractor. 
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Contractor shall defend, at Contractor's own cost, expense and risk, any and all such aforesaid suits, 

actions or other legal proceedings of every kind that may be brought or instituted against District or 

District's directors, officers, employees, agents or volunteers. 

Contractor shall pay and satisfy any judgment, award or decree that may be rendered against District 

or its directors, officers, employees, agents or volunteers, in any such suit, action or other legal proceeding. 

Contractor shall reimburse District and its directors, officers, employees, agents and/or volunteers, 

for any and all legal expenses and costs incurred by each of them in connection therewith or in enforcing the 

indemnity herein provided. 

Contractor agrees to carry insurance for this purpose as set out in the specifications. 

5. Insurance. 

5.1 Contractor shall provide and maintain the following commercial general liability and automobile 

liability insurance: 

5.1.1 Coverage for commercial general liability and automobile liability insurance shall be at least 

as broad as the following: 

5.1.1.1 Insurance Services Office Commercial General Liability coverage (Occurrence Form 

CG 0001). 

5.1.1.2 Insurance Services Office Form Number CA 0001 (ed. 1/87) covering Automobile 

Liability, Code 1 (any auto). 

5.1.2 The Contractor shall maintain limits no less than the following: 

5.1.2.1 General Liability.  One million dollars ($1,000,000) per occurrence for bodily injury, 

personal injury and property damage.  If Commercial General Liability Insurance or 

other form with a general aggregate limit is used, either the general aggregate limit 

shall apply separately to the project/location (with the ISO CG 2501 or insurers 

equivalent endorsement provided to the district) or the general aggregate limit shall 

be twice the required occurrence limit. 

5.1.2.2 Automobile Liability.  One million dollars ($1,000,000 per accident for bodily injury 

and property damage combine single limit. 

5.1.3 The general liability and automobile liability policies are to contain, or be endorsed to 

contain the following provisions: 

5.1.3.1 The United States Bureau of Reclamation, Casitas Municipal Water District, their 

directors, officers, employees, agents and volunteers are to be covered as insureds as 

respects: liability arising out of activities performed by or on behalf of the 

Contractors, products and completed operations of the Contractor; premises owned, 

occupied or used by the Contractor; or automobiles owned, leased, hired or borrowed 
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by the Contractor.  The coverage shall contain no special limitations on the scope of 

protection afforded to the United States Bureau of Reclamation, Casitas Municipal 

Water District, its directors, officers, employees, agents and volunteers. 

5.1.3.2 For any claims related to this project, the Contractor's insurance shall be primary 

insurance as respects the United States Bureau of Reclamation, Casitas Municipal 

Water District, their directors, officers, employees, agents and volunteers.  Any 

insurance or self-insurance maintained by the United States Bureau of Reclamation, 

Casitas Municipal Water District, their directors, officers, employees, agents and 

volunteers shall be excess of the Contractor's insurance and shall not contribute with 

it. 

5.1.3.3 Any failure to comply with reporting or other provisions of the policies including 

breaches of warrantees shall not affect coverage provided to the Unites States Bureau 

of Reclamation, Casitas Municipal Water District, their directors, officers, employees, 

agents and volunteers. 

5.1.3.4 The Contractor's insurance shall apply separately to each insured against whom claim 

is made or suit is brought, except with respect to the limits of the insurer's liability. 

5.1.3.5 Each insurance policy required by this clause shall be endorsed to state that coverage 

shall not be suspended, voided, canceled by either party, reduced in coverage or in 

limits except after thirty (30) days prior to written notice by certified mail, return 

receipt requested, has been given to Casitas Municipal Water District. 

5.1.3.6 Such liability insurance shall indemnify the Contractor and his subcontractors against 

loss from liability imposed by law upon, or assumed under contract by, the Contractor 

or his subcontractors for damages on account of such bodily injury (including death), 

property damage, personal injury and completed operations and products liability.  

Such insurance shall be provided on a policy written by underwriters through an 

agency satisfactory to the District (see Section 4-08.05), which includes a cross-

liability clause, and covers bodily injury and property damage liability, owned and 

non-owned vehicles and equipment, blanket contractual liability and completed 

operations liability.  Such liability insurance shall include explosion, collapse, 

underground excavation and removal of lateral support.  The United States Bureau of 

Reclamation, Casitas Municipal Water District, their directors, officers, employees 

agents and volunteers shall be named as additional primary insured on any such 

policies.  An additional insured endorsement (ISO CG 2010 or equivalent) (modified 

to include provisions 2-5 above) and a certificate of insurance (Accord Form 25-S or 

equivalent), shall be provided to the District. 

5.1.4 Any deductible or self-insured retention must be declared to and approved by the District.  At 

the option of the District, either the insurer shall reduce or eliminate such deductibles or self-insured 
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retentions as respects the United States Bureau of Reclamation, Casitas Municipal Water District, their 

directors, officers, employees, agents and volunteers; or the Contractor shall procure a bond guaranteeing 

payment of losses and related investigations, claim administration and defense expenses. 

5.1.5 Insurance is to be placed with insurers having a current A.M. Best's rating of no less than 

A:VII or equivalent. 

5.1.6 The Contractor shall not commence work under this contract, nor allow any subcontractor to 

commence work on this subcontract, until he has secured all insurance required under the section and has 

filed with the District, certificates of insurance in the amounts specified.  Such certificates shall contain a 

provision that they may not be called without at least thirty (30) days' written notice to the District. 

5.2 Worker's Compensation Insurance. 

5.2.1  By his signature hereunder, Contractor certifies that he is aware of the provisions of Section 

3700 of the Labor Code which require every employer to be insured against liability for worker's 

compensation or to undertake self-insurance in accordance with the provisions of that code, and he will 

comply with such provisions before commencing the performance of the work of this contract. 

5.2.2 The Contractor shall maintain, and shall cause all subcontractors he may employ to maintain 

adequate workers compensation insurance under the laws of the State of California for all labor employed 

by them, directly or indirectly, in the execution of the work.  The Contractor and all subcontractors shall file 

with the District certification of such workers compensation insurance prior to beginning construction. 

5.3 Evidences and Cancellation of Insurance. 

5.3.1 Prior to execution of the contract, the Contractor shall file with the District evidence of 

insurance from an insurer or insurers certifying to the coverage of all insurance required herein.  Such 

evidence shall include the ISO CG 2010 (or insurer's equivalent) signed by the insurer's representative and 

certificate of insurance (Accord Form 25-S or equivalent).  All evidence of insurance shall be certified by a 

properly authorized officer, agent or qualified representative of the insurer and shall certify the names of the 

insured, any additional primary insurers, where appropriate, the type and amount of the insurance, the 

location and operations to which the insurance applies, the expiration date, and that the insurer will give by 

certified mail, written notice to the District at least thirty (30) days prior to the effective date of any 

cancellation, lapse or material change in the policy. 

5.3.2 The Contractor shall, upon demand of the District, deliver to the District all such policy or 

policies of insurance and the receipts for payment or premiums thereon; and should the Contractor neglect 

to obtain and maintain in force any such insurance or deliver such policy or policies and receipts to the 

District, then is shall be lawful for the District to obtain and maintain such insurance, and the Contractor 

hereby appoints the District his true and lawful attorney-in-fact to do all things necessary for this purpose.  

All money paid by the District for insurance premiums under the provisions of this article shall be charged 

to the Contractor.   



 

Casitas Municipal Water District  Specification No. 19-413 
39 

 

6. Bonds.  

6.1 Payment Bond.  The successful Bidder shall file with the District a surety bond to be 

approved by the District in a sum of not less than one hundred percent (100%) of the total amount payable 

by the terms of the contract, conditional as provided by Section 3247 of the Civil Code. 

6.2 Performance Bond. 

6.2.1 The successful Bidder shall also file with the District a surety bond, to be approved 

by the District in a sum of not less than one hundred percent (100%) of the total 

amount payable by the terms and conditions of the Contract.  Pursuant to Public 

Contract Code Section 22300, at the request and expense of the Contractor, securities 

equivalent to the amounts withheld by the District to ensure performance under this 

contract, shall be deposited with the District.  The District shall pay such monies to 

the Contractor upon satisfactory completion of the contract.  Securities eligible for 

investment under this section shall include those listed in Government Code Section 

16430, or bank or savings and loan certificates of deposit.  The Contractor shall be 

the beneficial owner of any securities substituted for monies withheld and shall 

receive any interest thereon.  If the securities to be deposited by the Contractor 

pursuant to this provision are in registered form, the registration shall be transferred 

to the District. 

6.2.2 Maintenance and Guarantee.  The Contractor hereby guarantees that the entire work 

constructed by him under the Contract will meet fully all requirements thereof as to 

quality of workmanship and of materials furnished by him.  The Contractor hereby 

agrees to make, at his own expense, any repairs or replacement made necessary by 

defects in material or workmanship supplied by him that becomes evident within one 

year after the date of final payment, and to restore to full compliance with the 

requirements of these Specifications, any part of the work which, during said one year 

period, is found to be deficient with respect to any provision of the Specifications.  

The Contractor shall make all repairs and replacement promptly upon receipt of 

written orders from the Engineer to do so.  If the Contractor fails to make the repairs 

and replacements promptly, the District may do the work and the Contractor and his 

Surety shall be liable to the District for the cost thereof. 

6.3 Each of said bonds shall be executed by the Contractor and a corporate surety licensed in the 

State of California.  If the amount payable under terms of the Contract exceeds the original bid because of 

additional quantities and/or the issuance or change orders, said surety shall be required to cover the 

additional amount. 

7. Additional Surety.   

If, during the continuance of the Contract, any of the sureties upon the faithful performance bond, in the 

opinion of the Engineer, are or become insufficient, he may require additional sufficient sureties, which the 
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Contractor shall furnish to the satisfaction of the Engineer within 15 days after notice, and in default thereof, 

the contract may be suspended and the work completed as provided in Section 21 hereof. 

8. Assignment Forbidden.   

The Contractor shall not assign, transfer, convey or otherwise dispose of this Contract, nor of his right, title 

or interest in any part thereof, nor any of the monies to become due and payable under the Contract, in any 

manner without the previous consent in writing of the Engineer.  If the Contractor shall, without such 

written consent, assign, transfer, convey or otherwise dispose of any part of this Contract, or of any of the 

monies to become due and payable under the Contract, the District may, at its option, terminate the Contract 

according to Section 21 of these General Conditions. The District shall thereupon be relieved from all 

liability to the Contractor, and to his assignee or transferee. 

9. Time and Order of Work.   

The Contractor shall at all times employ such personnel, and provide such services, materials and equipment 

as will be sufficient, in the opinion of the Engineer, to complete the work or any separable portions thereof 

according to a progress schedule, and within the time limit fixed by the Contract.  If the Contractor should 

fail to maintain adequate progress, he may be required to employ additional personnel, and provide 

additional services, materials and equipment, and to modify his plans and procedure in such manner as to 

ensure completion of the work within the time limit fixed by the Contract.  This provision shall not be the 

exclusive remedy of the District. 

10. Protests.   

If the Contractor considers any of the work demanded of him to be outside the requirements of the Contract, 

or if he considers any order or ruling of the Engineer or any duly authorized representative to be unfair, he 

shall immediately ask for written instructions or divisions, whereupon he shall proceed without delay to 

perform the work or conform to the order or ruling; but unless the Contractor finds such instructions or 

divisions satisfactory, he shall, within ten (10) days after receipt of same, file a written protest with the 

Engineer, stating clearly and in detail his objections and the reasons therefor.  Except for such grounds for 

protest or objections as are made of record in the manner specified and within the time stated herein, the 

Contractor hereby waives all grounds for protests or objections to the order, rulings, instructions, or 

decisions of the Engineer, and hereby agrees that as to all matters not included in such protest, the order, 

instructions and decisions of the Engineer shall be final and conclusive. 

11. Authority of the Engineer.  

The work shall be observed by the Engineer to determine that the work is being completed according to the 

plan, specifications and design and planning concepts.  The Contractor shall be responsible for the 

supervision of construction processes, site condition, operation, equipment, personnel and the maintenance 

of a safe place to work or any safety in, on or about the work site until such time as the District files a 

Notice of Completion.  The Engineer, however, reserves the right to determine the adequacy of the 

Contractor's method, plant, and appurtenance to determine in all cases the amount, quality, acceptability and 

fitness of the work and material to be provided under the Contract, to determine all questions in relation to 

said work and construction thereof, and to decide in all cases any question which may arise concerning the 
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fulfillment of this Contract by the Contractor.  Should any discrepancy appear or any misunderstanding 

arising as the import of anything contained in the Specifications or Drawings, the matter shall be referred to 

other Engineer and his decision shall be binding on the Contractor.  Any differences or conflicts which may 

arise between the Contractor and other contractors performing work for the District shall be adjusted to the 

satisfaction of the Engineer. 

12. Right of Way and Encroachment. 

12.1 Except as otherwise stated in the Special Conditions, the right of way for the work to be 

constructed under these Specifications will be provided by the District.  This shall not be interpreted as 

giving the Contractor exclusive occupancy of the right of way provided.   When the work to be performed is 

located within State Highway, County or Southern Pacific Railroad rights of way, or within a water course 

which is under the jurisdiction of the Ventura County Flood Control District, the Contractor will be required 

to obtain construction permits from those agencies in his own name. 

12.2 Right of way to be furnished by the District for construction operations and other purposes 

will be specifically shown on the Drawings or provided for in the Detailed Specifications.  Should the 

Contractor find it necessary to use any additional lands during the construction of the work, he shall provide 

for the use of such lands at his own expense. 

13. Errors or Discrepancies Noted by Contractor.  

13.1 If the Contractor, either before commencing work or during the work, finds any discrepancy 

between these Specifications and Drawings, or between either of them and the physical conditions at the site 

of the work, or finds any error or omission in any of the Drawings or in any survey, he shall promptly notify 

the Engineer in writing of such discrepancy, error, or omission.  If the Contractor observes that any 

drawings or specifications are at variance with any applicable law, ordinance, regulations, order or degree, 

he shall promptly notify the Engineer, in writing, of such conflict. 

13.2 The Engineer, upon receipt of any such notice, shall promptly investigate the circumstances 

and give appropriate instructions to the Contractor.  Until such instructions are given, any work done by the 

Contractor, either directly or indirectly after his discovery of such error, discrepancy or conflict, will be at 

his own risk and he shall bear all costs arising therefrom. 

14. Extra Work. 

14.1 If, during the performance of the Contract, it shall, in the opinion of the Engineer, become 

necessary or desirable, for the proper completion of the contract, to order work done or materials or 

equipment furnished which, in the opinion of the Engineer, are not susceptible of classification under the bid 

items, the Contractor shall do and perform such work and furnish such materials and equipment as extra 

work, as hereinafter provided.  All extra work shall be ordered in writing before it is started.  No extra work 

shall be paid for unless ordered in writing. 

14.2 Extra work will ordinarily be paid for at a lump sum or unit price agreed upon in writing by 

the Engineer and the Contractor before the extra work shall be ordered. 
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14.3 When the price of the extra work cannot be agreed upon, the District will pay for the extra 

work based on the accumulation of costs as provided in sections 4.4 through 4.11.  The failure of the 

Contractor to comply with the requirements of this section shall deem the Engineer to establish costs as the 

Engineer deems reasonable. 

14.4 At the close of each working day, the Contractor shall submit a daily report to the Engineer, 

on forms approved by the District, together with applicable delivery tickets, listing all labor, materials, and 

equipment involved for that day, and for other services and expenditures when authorized.  An attempt shall 

be made to reconcile the report daily, and it shall be signed by the Engineer and the Contractor.  In case of 

disagreement, pertinent notes shall be entered by each party to explain points which cannot be resolved 

immediately.  Each party shall retain a signed copy of the report.  Reports by subcontractors or others shall 

be submitted through the prime contractor.  Said reports shall contain the following information: 

14.4.1 The names of workers, classification and hours worked; 

14.4.2 A description and the amount of materials used; 

14.4.3 The type of equipment, size, identification number and hours of operation, including 

loading and transportation if available; 

14.4.4 Other services and expenditures shall be described in such detail as the District may 

require. 

14.5 The costs of labor will be the actual cost for wages prevailing locally for each craft or type of 

worker at the time the extra work is done, plus employer payments of payroll taxes and insurance, health 

and welfare, pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State or 

local laws, as well as assessment or benefits required by lawful collective bargaining agreements.  The use 

of a labor classification which would increase the extra work costs will not be permitted unless the 

Contractor establishes the necessity for such additional costs.  Labor costs for equipment operators and 

helpers shall be reported only when such costs are not included in the invoice for equipment rental. 

14.6 The cost of materials reported shall be at invoice or lowest current price at which such 

materials are locally available and delivered to the job site in the entities involved, plus sales tax, freight and 

delivery.  The District reserves the right to approve material sources of supply, or to supply materials to the 

Contractor if necessary for the progress of the work.  No markup shall be applied to any material provided 

by the District. 

14.7 No payment will be made for the use of tools which have a replacement value of $100 or 

less.  Regardless of ownership, the rates to be used in determining equipment rental costs shall not exceed 

listed rates prevailing locally at equipment rental agencies or distributors, at the time the work is performed. 

If local rental costs are unavailable, the Contractor shall submit his costs to operate the equipment compiled 

and signed by a Certified Public Accountant.  The rental rates paid shall include the cost of fuel, oil, 

lubrication, supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, 

storage, insurance and all incidentals.  Necessary loading and transportation costs for equipment used on the 
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extra work shall be included.  If equipment is used intermittently and, when not in use, could be returned to 

its rental source at less expense to the District than holding it at the work site, it shall be returned, unless the 

Contractor elects to keep it at the work site at no expense to the District.  All equipment shall be acceptable 

to the Engineer, in good working condition, and suitable for the purpose for which it is to be used.  

Manufacturer's ratings and manufacturer's approved modifications shall be used to classify equipment, and 

it shall be powered by a unit of at least the minimum rating recommended by the manufacturer.  The 

reported rental time of the equipment already at the job site shall be the duration of its use on the extra work, 

plus the time required to move it from its previous site and back or to a closer site. 

14.8 The District may authorize other items which may be required on the extra work.  Such items 

include labor, services, material, and equipment which are different in their nature form those required for 

the work specified in the Contract which are of a type not ordinarily available from the Contractor or any of 

the subcontractors.  Invoices covering all such items in detail shall be submitted with the request for 

payment. 

14.9 Vendors' invoices for material, equipment rental, and other expenditures, shall be submitted 

with the request for payment.  If the request for payment is not substantiated by invoices or other 

documentation, the District may establish the cost of the item involved at the lowest price which was current 

at the time of the report. 

14.10 The following percentage shall be added to the Contractor's costs and shall constitute the 

markup for all overhead and profits: 

Labor     10% 

Materials    10% 

Equipment Rental   10% 

Other Items and Expenditures  10% 

To the sum of the costs and markups provided for in this subsection, one percent (1%) shall be added 

as compensation for bond and liability insurance. 

14.11 When all or any part of the extra work is performed by any of the Contractor's 

subcontractors, the markups established in Subsection 14.10 shall be applied to the subcontractor's actual 

cost of such work, to which a markup of five percent (5%) on the subcontracted portion of the extra work 

may be added by the prime contractor. 

14.11.1Any extra work performed hereunder shall be subject to all of the provisions of the Contract 

and the Contractor's sureties shall be bound with reference thereto as under the original Contract. 

15. Changed Conditions. 

15.1 The Contractor shall notify the Engineer in writing of the following work site conditions, 

hereinafter called changed conditions, promptly upon their discovery and before they are disturbed: 
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15.1.1 Subsurface or latent physical conditions differing materially from those represented in 

the Contract; and 

15.1.2 Unknown physical conditions of an unusual nature differing materially from those 

ordinarily encountered and generally recognized as inherent in the character of the 

work being performed. 

15.1.3 Material that the Contractor believes may be material that is hazardous waste, as 

defined in Section 25117 of the Health and Safety Code, that is required to be 

removed to a Class I, Class II, or Class III disposal site in accordance with provisions 

of existing law. 

15.2 The Engineer will promptly investigate conditions when notified of any conditions which 

appear to be changed conditions.  If the Engineer determines that the conditions are changed conditions and 

that they will materially increase or decrease the costs of any portion of the work, a change order will be 

issued adjusting the compensation for such portion of the work.  If the Engineer determines that conditions 

of which he/she has been notified by the Contractor do not justify an adjustment in compensation, the 

Contractor will be so advised in writing.  Should the Contractor disagree with such determination, he may 

submit a protest to the Engineer, as provided in Section 10 of these General Conditions. 

15.3 If the Engineer determines that the conditions are changed conditions and that they will 

materially affect the performance time, the Contractor, upon submitting a written request, may be granted an 

extension of time subject to the provisions of Section 22. 

15.4 The Contractor's failure to give notice of changed conditions promptly upon their discovery 

and before they are distributed shall constitute a waiver of all claims in connection therewith. 

16. Disputed Work. 

16.1 If unable to reach agreement under any of the foregoing procedures, the District may direct 

the Contractor to proceed with the work.  Payment shall be as later determined by arbitration, if District and 

Contractor agree thereto, or as fixed in a court of law. 

16.2 Although not to be construed as proceeding under extra work provisions, the Contractor shall 

keep and furnish records of disputed work according to Section 14.  

17. Legal Action by Contractor. 

17.1 No legal action shall be commenced against the District concerning the Contract until any 

dispute or decision of the Engineer has been appealed and denied by the District's Board of Directors.  The 

Board's refusal to consider or failure to consider a written appeal within thirty (30) calendar days after 

receipt shall be deemed denial of such appeal. 
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17.2 Prior to submitting any appeal to the Board, the Contractor shall exhaust his administrative 

remedies by attempting to resolve his dispute with the District's staff in the following sequence: 

Construction Inspector 

District Engineering 

General Manager 

Board of Directors 

17.3 Should any of the listed persons fail to consider a request by the Contractor for 

reconsideration of a decision within three (3) working days after receiving written request to do so, the 

Contractor may proceed directly to the next person in the list. At the option of the District, the person to 

whom the request for reconsideration is directed may elect to take such request to a higher level and the 

Contractor's request shall be deemed to be properly submitted to such higher level. 

 17.4 Nothing in this subsection shall be considered as relieving the Contractor from his duties 

required by the Contract documents. 

18. Changes. 

18.1  If either the Engineer or the Contractor, because of conditions which develop during the 

progress of the work, finds it impracticable to comply strictly with these Specifications, the Engineer may 

prescribe a modification of requirements or methods of work.  For such proposes, the Engineer may, any 

time during the life of the Contract, by written order, make such changes, as he shall find necessary, in the 

design, engineer, grade, form, location, dimensions, plan, or material of any part of the work or equipment 

to be furnished.  If such changes increase or diminish the quantity of work to be done, they shall not 

constitute the basis for a claim for damages or anticipated profits in the work that may be dispensed with; 

provided that if such changes or alterations render useless any work already done or materials already 

furnished or used in the work, the Engineer shall make reasonable allowance therefore, which action shall 

be binding upon both parties. 

18.2 In case of increasing or decreasing of work, the total amount of work actually done or 

materials or equipment furnished shall be paid for according to the unit price established for such work 

under the contract, wherever such unit price has been established.  In the event no prices are named in the 

Contract but cover such changes or alterations, the cost of such changes shall be determined as provided in 

Section 14. 

19. Discovery of an Unknown Utility. 

19.1 The Contractor's attention is directed to Section 4215 of the Government Code which 

provides that the district assumes the responsibility for the removal, relocation or protection of the existing 

utilities located on the site of any construction project if such utilities are not identified by the District in the 

plans and specifications made a part hereof. 

19.2 If the Contractor, while performing the Contract, discovers utility facilities not identified by 

the District in the Contract plans and specifications, the Contractor shall immediately notify the District.  
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The Contractor shall not be assessed liquidated damages for delay in completion of the project, which such 

delay is caused by the failure of the District or the owner of the utility to provide for removal or relocation 

of the exiting utility facilities. 

19.3 In the event that the discovery of said utility facilities may cause extra work, the Contractor 

is required to obtain written authorization to change or modify the work according to Sections 14 and 18 of 

these General Conditions, entitled "Extra Work" and "Changes," respectively. 

19.4 The Contractor's failure to give said notice promptly upon discovery of an unknown utility or 

the Contractor's failure to obtain written approval for any work concerning the relocation, protection and/or 

removal of the said unknown utility or for any work relative to the modification of any portion of the work 

prior to the beginning of any of said work, shall constitute a waiver of any rights to any claim in connection 

therewith. 

20. Termination of Contract. 

20.1 General.   

If, at any time before completion of work under the contract, it shall be found by the District that 

reasons beyond the control of the parties hereto render it impossible, or against the best interest of the 

District, to complete the work contracted to be done; or if the work shall have been prevented or suspended 

by injunction issued by a court of competent jurisdiction nor by any other order of constituted authority for a 

period in excess of 30 consecutive days; the District, by written thirty (30) day notice to the Contractor, may 

discontinue the work and terminate the contract; or, in the event the entire work shall have been suspended 

by the District, through no fault of the Contractor, in writing, the Contract shall be discontinued.  Upon the 

service of notice of termination, the Contractor shall discontinue the work in such manner, sequence, and at 

such times as the Engineer may direct, continuing and doing, after said notice, only such work and only 

until such time or times as the Engineer may direct.  Such work shall be paid for as extra work according to 

Section 14 of these General Conditions.  The Contractor shall have no claim for damages for such 

discontinuance or termination of the Contract, nor shall the Contractor have any claim for anticipated profits 

on the work thus dispensed with, nor any other claim; except:  (1) for the work actually performed between 

the date of the notice of termination and the time of complete discontinuance; and (2) for any liquidated 

damages accruing up to the date of said notice of termination according to the provisions of the Special 

Conditions. 

20.2 Consumable Supplies.   

In the event of discontinuance and termination of the contract, the District may, and at the request of 

the Contractor shall, purchase from the Contractor all consumable supplies of the Contractor on hand, or in 

transit, or on definite commitment which, in the opinion of the Engineer, are suitable and required, except 

for such discontinuance and termination, to complete the work, and the District shall pay the Contractor for 

such consumable supplies the prices paid therefor by the Contractor. 
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20.3 Completion of Contract.   

In the event that the work shall be discontinued and the Contract terminated, the satisfactory 

completion of such work, as the Engineer may thereafter direct, and satisfactory compliance with the terms 

of said order shall be deemed the completion of the work specified in the Contract; and the final estimate 

shall be the amount of work completed to the time of such discontinuance and termination, with such other 

sums as may be due the Contractor according to the provisions of this section. 

21. Suspension of Contract. 

21.1 If the work to be done under the Contract shall be abandoned by the Contractor, or if the 

Contractor shall make a general assignment for the benefit of his creditors or be adjudicated as bankrupt, or 

if a receiver of his property or business be appointed by a court of competent jurisdiction, or if this Contract 

shall be assigned by him otherwise than hereinbefore specified, or if at any time the Engineer shall be of the 

opinion that the performance of the contract is unnecessarily or unreasonably delayed, or that the Contractor 

is willfully violating any of the conditions of the Contract, or is executing the same in bad faith or not 

according to the terms thereof, or if the work be not fully completed within the time named in the Contract 

for its completion or within the time to which the completion of the Contract may have been extended as 

hereinafter provided, the Board may, by written notice, instruct the Contractor to discontinue all work, or 

any part thereof, under this Contract. 

 21.2 When such written notice is served upon the Contractor, he shall immediately discontinue the 

work or such part thereof as covered by the notice, and shall not resume the same by written notice from the 

Board, in which case work shall be resumed in ten (10) days.  In any such case, the District may take charge 

of the work and complete it by a new contract or by force account and charge the expense of completion by 

either method to the Contractor.  In so doing, the District may take possession of and use any of the 

materials, plans, tools, equipment, supplies and property of every kind provided by the Contractor for the 

purpose of his work.  Any such charges shall be deducted from such monies as may be due or may at any 

time hereafter become due the Contractor under this contract or at any part thereof.  In case such expense 

shall exceed the amount which would have been due the contractor under the Contract if the same had been 

completed by him, he shall pay the amount of such excess to the District; and in case such expense shall be 

less than the amount which would have been payable under this contract if the same had been completed by 

the Contractor, he shall have no claim to the difference except to such extent as may be necessary, in the 

opinion of the Engineer, to reimburse the Contractor or the Contractor's sureties for any expense properly 

incurred for plans, equipment, materials, supplies and labor devoted to the prosecution of the work, of which 

the District shall have received the benefit which shall not have been otherwise paid for by the District.  In 

computing such expense the salvage value of such plans and equipment, at completion of the work, shall be 

deducted from the depreciated value thereof at the time taken over by the District and the difference shall be 

considered the expense.  All necessary estimate and appraisals shall be made by the Engineer. 

21.3 When any particular part of the work is being carried on by the District, by Contract or 

otherwise, under the provisions of this section, the Contractor shall continue the remainder of the work in 

conformity with the terms of the Contract, and in such a manner as to nowise hinder or interfere with the 
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persons or workers employed, as provided above, by the District, to do any part of the work, or to complete 

the same under the provisions of this section. 

22. Extension of Time of Completion. 

22.1 If the work shall be delayed in consequence of suspension by the District except as provided 

in Section 21 or of failure by the District to provide right of way, or of any other act or omission of the 

District, or by strikes, acts of God, delay of delivery or properly ordered materials for which a delivery time 

has not been stated in the Proposal, or other unforeseeable causes beyond the control and without the fault 

or negligence of the Contractor or his subcontractors, the Contractor shall be entitled to so much additional 

time wherein to perform and complete the contract on his part as the Engineer shall certify in writing to be 

just. 

22.2 Application for extension of time must be made to the Engineer, in writing, stating cause, 

within the ten (10) days immediately following the end of such delay. 

22.3 Permitting the Contractor to continue and finish the work, or any part of it, after the date to 

which the time fixed for its completion may have been extended, shall in no way operate as a waiver on the 

part of the District of any of its rights under this Contract. 

22.4 The Contractor shall receive no compensation on account of any suspension of the work 

either in whole or in part or for any delay or hindrance herein mentioned except as provided in the Special 

Conditions. 

22.5 No extension of time shall be made for ordinary delays and accidents and the occurrence of 

such shall not relieve the Contractor from the necessity of maintaining the required progress.  In the case of 

an extension of time by the Engineer for completion of the contract as provided for in these Specifications, a 

revised schedule of progress may be prescribed according to such extension of time. 

23. Failure to Complete on Time. 

23.1  The Contractor shall pay for each and every calendar day that he shall be in default in 

completing the whole work to be done under this contract, the sum named in these conditions, which sum is 

by the execution of this agreement mutually agreed upon as liquidated damages which the District shall 

suffer by reason of such default.  The District shall have the right to deduct the amount of such damages 

from any monies due or to become due the Contractor under this Contract. 

23.2 The Contractor shall not be assessed liquidated damages for failure to complete the work on 

time due to any of the causes stated in Section 22.1. 

24. Liquidated Damages. 

24.1 Pursuant to Section 23 of these General Conditions, failure of the Contractor to complete the 

work within the time allowed will result in damages being sustained by the District.  Such damages are, and 

will continue to be, impractical and extremely difficult to determine.  For each consecutive calendar day in 

excess of the time specified for completion of the work (as adjusted by change order), the Contractor shall 



 

Casitas Municipal Water District  Specification No. 19-413 
49 

 

pay the District, or have withheld from monies due it, the sum of $500, except as otherwise specified in Part 

C or the Agreement. 

24.2 Execution of the Contract under these Specifications shall constitute agreement by the 

District and Contractor that $500 per day, except as otherwise specified in Part C or the Agreement, is the 

minimum value of the costs and actual damage caused by failure of the Contractor to complete the work 

within the allotted time, that such sum is liquidated damages and shall not be construed as a penalty, and 

that such sum may be deducted from payments due the Contractor if such delay occurs. 

25. Contractor's Responsibility. 

25.1 The Contractor shall be responsible for safe and efficient execution of the work to secure the 

safety of the workers, the quality of the work and the stipulated rate of progress. 

25.2 The Contractor shall bear all losses resulting to him no account of the amount or character of 

the work, or from any unforeseen obstruction or difficulties which may be encountered, or because of 

weather, floods, or other causes, except as follows: 

25.2.1 The Contractor shall not be responsible for the cost of repairing or restoring damage 

to the work which damage was caused by an act of God, as defined in Public Contract 

Code Section 7105, and shall be the basis for determining the extent of the District's 

liability, if any. 

25.2.2 It shall be the responsibility of the Contractor to take all reasonable and adequate 

measures to protect the work from damage and/or to minimize any damage to the 

work. 

25.2.3 The District reserves the right to make changes in the plans and Specifications 

applicable to the portion of the work to be restored.  The District reserves the right to 

terminate the Contract and relieve the Contractor of further obligations to perform the 

work.  In the event that the work damaged is to be repaired or restored either, in kind 

or changed by the engineer, a contract change order will be provided according to 

Sections 14 and 18 of the General Conditions of this Specification.  The change order 

may provide for the Contractor to perform any work deemed by the Engineer as 

necessary to put the project in satisfactory condition for the termination of all work. 

25.2.4 The District may require the Contractor to submit as a separate bid item the insurance 

premium covering the cost of work destroyed in whole or in part by an "Act of God," 

as defined in Public Contract Code 7105 and provide such insurance to indemnify the 

District for any damage to the work caused by an "Act of God," and to rebuild said 

work with the proceeds of said insurance.  If the District elects to do so, said 

insurance shall be in lieu of the provision of the Public Contract Code 7105. 

25.3 The Contractor shall be responsible for all material, except defective material, furnished by 

the District, and for the care of all work until its completion and final acceptance, and he shall at his own 
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expense replace damaged, lost or stolen material and repair damaged parts of the work, or the same may be 

done at his expense by the District. 

25.4 During the progress of the work, the Contractor shall keep the premises occupied by him in a 

neat and clean condition.  When the work is completed he will be required to remove all debris caused by 

him in his operations, repair all damage to existing improvements done by him or his employees and leave 

the site of the work in a neat condition.  In the event of his failure to do so, the same may be done at his 

expense by the District. 

25.5 The Contractor shall be responsible for all damage or injury which may be caused on any 

property by trespass of the Contractor's employees during their employment, whether the said trespass was 

committed with or without the consent or knowledge of the Contractor. 

25.6 The Contractor shall provide at his own expense, all necessary water, telephone, and power 

required for his operations under the Contract, except as provided for in the Special Conditions. 

25.7 The Contractor shall so conduct his operations as not to close or obstruct any portion of any 

highway, road, or street, or prevent in any way free access to fire hydrants until permission to do so has 

been obtained from the proper authorities. 

25.8 The Contractor shall be responsible for determining the nature and extent of any 

simultaneous, collateral, and essential work by others.  The Contractor shall coordinate his operation and 

cooperate with others to minimize interferences, conflicts, and/or any other related conduct during the 

construction of the work. 

26. Shop Drawings. 

26.1 Drawings and prints of articles, machinery, or fabricated materials entering into permanent 

construction which are required to be furnished by the Contractor and for which detailed drawings are not 

furnished by the District, the Contractor shall submit five (5) copies for approval, three (3) of which will be 

returned to the Contractor for his distribution, the two (2) other copies shall become the property of the 

District.  The District shall approve such drawings or return them to the Contractor with requirements for 

approval within ten (10) days after the date of submission. 

26.2 Approval by the District on items called for under these Specifications does not relieve the 

Contractor from the responsibility for errors, omissions or deviations from the Contract documents unless 

such deviations were specifically called to the attention of the Engineer in the letter of transmittal submitted 

with the material for approval. 

26.3 If the Contractor objects to any conditions imposed by the District in granting said approvals, 

he shall immediately give the District written notification. 
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27. Trench Shoring Plans. 

27.1 In compliance with Section 6705 of the Labor Code, the Contractor, at his sole expense, shall 

be required to submit detailed shoring plans for review by the District's Engineer for all construction 

projects and/or any related modifications, revision or changes thereto, which are in excess of $25,000, for 

the excavation of any trench, trenches, or other excavation five (5) feet or more in depth. 

27.2 Shoring plans shall show the details of the shoring, bracing, sloping and all other provisions 

to be made for the workers' protection from the hazard of caving ground during the excavation of any 

trench, trenches, or other excavation. 

27.3 Such shoring plans shall be prepared by a qualified civil or structural engineer registered in 

the State of California in the event that such plans vary or deviate, in any manner, from the shoring system 

standards as outlined in the State Construction Safety Orders issued by the Division of Industrial Safety, 

State of California. 

27.4 The Contractor shall submit the shoring plans to the Division of Industrial Safety, State of 

California, for its approval. 

27.5 The Contractor shall be required to submit the shoring plans within fifteen (15) days after 

notification of an award of a contract has been sent. 

28. Safety Permit. 

28.1 In compliance with Section 6424 of the Labor Code, the Contractor, at his sole expense, shall 

be required to obtain a permit from the Division of Industrial Safety for the excavation of any trench, 

trenches, or other excavation five (5) feet or more in depth, prior to beginning any excavation work that is 

not covered by Section 6422 of the Labor Code. 

28.2 A copy of all permits issued and the related construction safety orders approved by the 

Division of Industrial Safety shall be filed with the District within fifteen (15) days after notification of the 

award of a contract, or within three (3) days after issuance of the permit, and prior to the beginning of the 

excavation of any trench, trenches, or other excavation five (5) feet or more in depth. 

28.3 Additional permits may be required for each modification, revision or change in the work. 

28.4 Safety permits required by Section 6424 of the Labor Code shall be in addition to all other 

permits required. 

29. Personal Attention.   

The Contractor shall give his personal attention constantly to the faithful prosecution of the work, and shall 

be present, either in person or by a duly authorized and competent representative, on the site of the work 

continually during its progress, to receive directions or instructions from the Engineer.  Whenever the 

Contractor is not present on any part of the work where it may be desired to give directions, orders my be 

given by the Engineer, and shall be received and obeyed by the superintendent or foreman who may have 

charge of the particular part of the work in reference to which orders are given. 
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30. Laws, Regulations and Permits. 

30.1 The contractor shall give all notices required by law and comply with all laws, ordinances, 

rules and regulations pertaining to the conduct of the work.  The contractor shall be liable for all violations 

of the law in connection with the work furnished by the contractor.  If the contractor observes that the 

drawings or specifications are at variance with any law or ordinance, rule or regulation, he shall promptly 

notify the engineer in writing and any necessary changes shall be made by written instruction or change 

order.  If the contractor performs any work knowing it to be contrary to such laws, ordinances, rules and 

regulations and without giving notice to the engineer, the contractor shall bear all costs arising therefrom. 

30.2 The Contractor shall submit a certification that they are in compliance with the Civil Rights 

Act of 1964 as amended by the Equal Employment Opportunity Act of 1972, the California Fair 

Employment Practice Act of 1959, as amended, California Labor Code Section 1777.5 and Section 1735 

and any other applicable Federal and State laws and regulations hereinafter enacted.  Certification of 

Compliance with Executive Order 11246, as amended, will be required when applicable.  Such certification 

shall be on forms satisfactory to the District. 

30.3 The following are exempted from the above provisions in relation to affirmative action 

efforts: 

30.3.1 Contractors, subcontractors and suppliers who have a paid work force of less than 

fifteen (15) persons. 

30.3.2 Contracts and subcontracts which do not exceed $10,000.00. 

30.3.3 Contracts and subcontracts which are deemed by the Board to be an "Emergency" 

nature or an apparent "Sole Source" purchase. 

30.3.4 Exemptions may be denied by the Board pursuant to a finding by the District that the 

exemption is having an adverse effect on the purpose of these Specifications.  

Additional exemptions may be granted by the Board for reasons of a similar finding. 

 30.4 The Contractor shall only use equipment that complies with California air quality regulations 

and the Ventura Air Pollution Control District regulations. 

31. Sales and/or Use Taxes.   

Except as may be otherwise specifically provided herein, all sales and/or use taxes assessed by 

Federal, State or local authorities on materials used or furnished by the Contractor in performing the work 

hereunder shall be paid by the Contractor. 

32. Construction Schedule.   

Prior to commencing the work, the Contractor shall submit a detailed construction schedule.  At the 

beginning of each month as may be required by the Engineer, the Contractor shall submit an updated 

construction schedule.  Said construction schedule shall show the order in which the Contractor proposes to 

complete the work, the dates when the various parts of the work are to begin and the estimated dates of 
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completion.  The detailed schedule shall be a modified bar type and shall show each principal item of work 

or activity. 

33. Inspection. 

33.1 All materials furnished and all work done under these Specifications shall be subject to rigid 

inspection. The Contractor shall furnish the Engineer every reasonable facility for ascertaining whether the 

work is in accordance with the requirements and intent of these Specifications. 

33.2 Work done in the absence of prescribed inspection may be required to be removed and 

replaced under the proper inspection.  The entire cost of removal and replacement, including the cost of all 

materials which may be furnished by the District and used in the work removed, shall be borne by the 

Contractor, irrespective of whether the work removed is found to be defective. 

33.3 Work covered up without the authority of the Engineer shall, upon order of the Engineer, be 

uncovered to the extent required, and the Contractor shall bear the entire cost of performing all the work and 

furnishing all the materials necessary for the removal of the covering and its subsequent replacement, as 

directed and approved by the Engineer. 

33.4 Nothing in these Specifications shall be construed to mean that the District will provide 

continuous inspection.  The Contractor shall cooperate and coordinate his activities in order that he work 

can be inspected to the satisfaction of the Engineer. 

33.5 The Contractor shall keep the Engineer informed, a reasonable time in advance, of the times 

and places at which he intends to do work, so that the inspection and the necessary measurements may be 

made with a minimum of inconvenience to the Engineer, or delay to the Contractor. 

34. Construction Staking. 

34.1 The Engineer may provide minimal construction staking, the extent of which will be 

described in the Special Conditions herein.  The Contractor shall be required to provide all other additional 

staking and/or measurements necessary for the proper execution of the work. 

34.2 The Contractor shall notify the Engineer in writing at least five (5) working days before the 

time the Contractor will require the construction staking. 

34.3 The Contractor shall be required to preserve all bench marks, monuments, survey marks and 

construction stakes, and in case of their removal or destruction caused by the Contractor's activities, the 

Contractor shall be liable of the cost of their replacement. 

35. Construction Interferences. 

35.1 Insofar as practicable during the progress of the work, the Contractor shall not disturb, but 

shall support and protect against injury, and maintain in good operating condition at his own expense, all 

subsurface, surface and overhead utilities, structures and other facilities as are encountered in the 

prosecution of the work. 
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35.2 In the event that subsurface, surface, or overhead utilities, structures or other facilities are 

required to be disturbed or removed out permit the construction of the work, the Contractor shall not do any 

work that would affect such utilities, structures or facilities, or enter upon the right of way or other lands 

appurtenant thereto until notified by the Engineer that authority has been obtained to do so.  The Engineer 

will make all necessary arrangements with the owner or other utilities for their relocation and reconnection, 

without cost to the Contractor, including the reconnection of services and the resurfacing of trenches 

required for said location; provided such arrangements shall not relieve the Contractor of his responsibilities 

as outlined in Section 2(b) of these General Conditions, nor the responsibility of proper care and protection 

of any utilities, structures or facilities encountered because of such varying conditions.  The Contractor shall 

coordinate his operations with those of the owner or owners concerned with the disturbance or removal of 

facilities to minimize the inconvenience imposed on all affected parties. 

35.3 Except as provided in Section 4215 of the Government Code and in the event the Contractor 

disturbs, disconnects or damages any subsurface, surface, or overhead utility, structure or other facility prior 

to the making of necessary arrangements by the Engineer with the owner thereof, he shall immediately give 

to the owner notice of said disturbance, disconnection, or damage, and the Contractor shall assume all 

responsibility connected therewith, event in the even such damage occurs after backfilling or is not 

discovered until after completion of backfilling, and the provisions of this subsection shall continue in force 

until the termination of the guarantee period provided.  

35.4 All facilities removed shall be reconstructed as promptly as is possible in its original or other 

authorized location, and in a condition at least as good as when removed and subject to the inspection of the 

owner or of the governing body having jurisdiction. 

35.5 During the performance of the work under these Specifications, the owners or agencies in 

control of any of the facilities affected by the work shall have the right to enter, when necessary, upon the 

project right of way, or upon any street or other public way affected by the Contractor's operations, or any 

portion thereof, for the purpose of maintaining service and of making changes in or repairs to said facilities. 

35.6 The District reserves the right during the progress of the work and upon determination of the 

actual position of the existing utilities, structures, and other facilities, to make changes in the grade or 

alignment, or both, of the District's facilities wherever by so doing the necessity for relocation as provided 

herein of such utility, structures, or other facility will be avoided;  provided that such changes shall not 

entitle the Contractor to additional compensation other than according to the prices named in the Bidding 

Sheet for the respective contract items. 

35.7 In the event the Contractor discovers a substructure as defined in Section 4215 of the 

Government Code and not identified by the District on the contract plans and Specifications, the Contractor 

shall be required to notify the District in writing.  In the event that such discovery may cause extra work, the 

Contractor shall be required to obtain written authorization to change or modify the work according to 

Sections 14 and 18 of these General Conditions of the Specifications. 



 

Casitas Municipal Water District  Specification No. 19-413 
55 

 

35.8 Whether the Contractor is entitled to any additional compensation for any work hereinbefore 

described in Section 36 of these General Conditions shall be governed by the applicable portions of Section 

4215 of the Government Code or amendments thereto. 

35.9 The Contractor shall make every effort to protect and preserve all trees encountered in the 

work.  Any trees which unreasonably interfere with the work shall, with the approval of the Engineer, be 

removed by the Contractor.  The cost of the removal shall be borne by the Contractor. 

36. Materials, Workmanship, and Tests.   

The Contractor shall submit samples, specimens, or test pieces of such materials to be furnished or 

used in the work as the Engineer shall require.  All materials must be new and must be of the specified 

quality and equal to approved samples.  The Contractor shall furnish, without cost to the District, such 

quantities of construction materials as may be required for test purposes, and shall place at the Engineer's 

disposal all available facilities for and cooperate with him in the sampling and testing of all materials and 

workmanship.  All work shall be done and completed in a thorough workmanlike manner, notwithstanding 

any omission from these Specifications or the Drawings. 

37. Certification of Materials and Equipment 

37.1 All materials and equipment furnished by the Contractor shall be according to these 

Specifications.  Any time when requested by the Engineer, the Contractor shall furnish written certification 

from the manufacturer of the various materials and equipment that such materials and equipment do meet all 

of the requirements of these Specifications.  When requested by the Engineer, such certification shall be 

furnished to the District before payment to the Contractor, for the material and/or equipment in question, 

will be made. 

37.2 Where reference is made in these Specifications to a specification or test designation of the 

American Water Works Association, the American Society for Testing and Materials, the American 

Association of State Highway Officials, Federal Specifications, or any other recognized national 

organization, and the number or other identification accompanying the test designation representing the year 

of adoption of latest revision of the test is omitted, it shall mean the test method in effect on the date of the 

Notice Inviting Bids for the work. 

38. Defective Work or Materials. 

38.1 The inspection of the work shall not relieve the Contractor of any of his obligations to fulfill 

his contract as herein prescribed, and defective work shall be made good, and unsuitable materials may be 

rejected, notwithstanding that such work and materials have been previously inspected by the Engineer and 

accepted or estimated for payment.  If the work, or any part thereof, shall be found defective at any time 

before the final acceptance of the whole work, the Contractor shall forthwith make good such defect without 

compensation in a manner satisfactory to the Engineer and shall be charged for any excess material 

furnished by the District. 

38.2 If any materials furnished and brought upon the ground by the Contractor for use in the work, 

or selected for the same by him, shall be condemned by the Engineer as unsuitable or not in conformity with 
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the Specifications, the Contractor shall forthwith discard such materials and remove them to a satisfactory 

distance from the vicinity of the work. 

38.3 If the Contractor shall fail or neglect to make ordered repairs of defective work or to remove 

condemned materials from the work within ten (10) days after the service by the Engineer of an order to do 

so, the Engineer acting on behalf of the District may make the ordered repairs or remove the condemned 

materials and deduct the cost thereof from any monies due the Contractor. 

39. Use of "Or Equal." 

39.1 Any material or article of equipment designated by manufacturer's name, trade name, catalog 

reference or brand and qualified by "or equal" shall be understood to be a standard of quality and 

performance.  Articles of other make will be acceptable provided they are, in the opinion of the Engineer, of 

equal quality and/or capable of equal performance.  Names, brands and characteristics of proposed 

substitute materials shall be submitted to the Engineer for approval and no such substitute materials shall be 

purchased or delivered to the project until the Engineer's approval, in writing, has been obtained. 

39.2 The Contractor may be required to obtain certification from a qualified testing laboratory 

approved by the Engineer that such proposed substitute materials meet the minimum requirements in the 

Specifications, and/or that such proposed substitute materials are of equal quality and performance of the 

material or article designated in the Specifications.  Such certification shall be required prior to obtaining 

the Engineer's approval, and shall be at the sole expense of the Contractor. 

40. Property Rights in Materials. 

40.1 Nothing in this contract shall be construed as vesting in the Contractor any right of property 

in the materials used after they have been attached or affixed to the work or the soil, or after payment has 

been made for the value of unused material delivered to the site of the work as provided for in Sections 45, 

58 through 65 inclusive hereof.  All such materials attached or affixed or unused shall become the property 

of the District. 

40.2 The District reserves the right to use any or all of the completed facilities either after said 

facilities are connected to the existing facilities or otherwise completed by the Contractor as set forth in 

Section 45 hereof and prior to acceptance of the work by the Board. 

41. Title to Materials Found on the Work.   

Except as may otherwise be provided in these Specifications, the right to the use of all soil, stone, 

gravel, sand and all other materials and equipment developed or obtained in the excavation or other 

operations by the Contractor or any subcontractor or any of their employees, and the right to use and/or 

dispose of the same, are hereby expressly reserved by the District and neither the Contractor nor any 

subcontractor, nor any of their employees shall have any right, title or interest in or to any part thereof nor 

shall they, nor any of them, assert or make any claim thereto.  The Contractor shall be permitted to use in 

the work without charge any such materials which meet the requirements of these Specifications. 
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42. Patents and Copyrights.   

The Contractor shall hold and save the District, its officers, agents and employees, harmless from 

liability of any nature and kind, including costs and expense, for or because of any copyrighted or 

uncopyrighted composition, secret process, patented or unpatented invention, article, or appliances, 

manufactured, furnished, or used by him in the performance of this contract, including their use by the 

District, unless otherwise specifically stipulated in this contract. 

43. Responsibility for Safe Storage.   

The Contractor shall be responsible for the safe storage of the material furnished by or to him and 

accepted by him and intended for the work until it has been incorporated in the completed project.  The 

interior of all pipe, fittings and other accessories shall be kept free from dirt and foreign matter at all times. 

44. Completion.   

When in the opinion of the Contractor, the work under this contract has been fully completed 

according to the plans and Specifications, he shall notify the Engineer.  Upon such notification, the Engineer 

shall, within a reasonable time, make a field inspection of the work and shall satisfy himself by examination 

and such tests as may be necessary that the work has been fully and properly completed according to the 

plans and Specifications.  If any deficiencies are found, the Engineer shall notify the Contractor of the 

measures to be taken to correct them.  When all deficiencies, if any, are corrected to the satisfaction of the 

Engineer, the work shall be deemed completed and the date of such completion shall be used in computing 

the Liquidated Damages, if any, as set forth in Section 24. 

45. Final Cleanup.   

Upon completion of the work and before the final inspection and estimate is prepared, the Contractor 

shall, at his own expense, dispose of and remove from the vicinity of the work, all rubbish, unused materials 

and other items used under his direction during construction and perform cleanup to the satisfaction of the 

Engineer. 

46. Responsibility for a Safe Place to Work. 

46.1 The Contractor's attention is directed to Section 4 of these General Conditions entitled, 

"Indemnification of District." 

46.2 The Contractor shall be responsible for the maintenance of a safe place to work and any 

safety in or about the work site.  The Contractor shall be required to conform to all of the applicable 

Construction Safety Orders issued by the Division of Industrial Safety of the State of California. 

46.3 The contractor shall execute and maintain his work so as to avoid injury or damage to any 

person or property.  The contractor shall comply with the requirement s of the specifications relating to 

safety measures applicable in particular operations or kinds of work. 

46.4 In carrying out his work, the contractor shall at all times, exercise all necessary precautions 

for the safety of employees appropriate to the nature of the work and the conditions under which the work is 

to be performed, and be in compliance with all federal, state and local statutory and regulatory requirements 
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including State of California, Division of Industrial Safety (Cal/OSHA) regulations.  Safety precautions as 

applicable shall include, but not be limited to, adequate life protection, and life-saving equipment;  adequate 

illumination for underground and night operations; instructions in accident prevention for all employees 

such as machinery guards, safe walkways, scaffolds, ladders, bridges, gang planks, confined space 

procedures, trenching and shoring, and other safety devices, equipment and wearing apparel as are 

necessary or lawfully required to prevent accidents or injuries; and adequate facilities for the proper 

inspection and maintenance of all safety measures. 

46.5 The names and telephone numbers of at least two medical doctors practicing in the vicinity 

and the telephone number of the local emergency response services shall be prominently displayed adjacent 

to telephones at the project site. 

47. Public Convenience and Safety. 

47.1 The Contractor shall provide for the protection of the traveling public.  The Contractor shall 

be required to furnish and maintain safety devices and other measures required for the public safety, which 

devices and measures shall conform to the requirements of Section 21406 of the Vehicle Code, any sign 

manual and current standard specifications of the Division of Highways.  The Contractor shall conduct his 

operation to avoid unnecessary interference with the flow of traffic along highways, streets, roads, etc., used 

for vehicular traffic.  Where any highway, street, road, etc., used for vehicular traffic is required to be kept 

open, the Contractor shall be required to furnish and maintain warning signs, lights, barricades, flagmen and 

other safety devices and measures necessary to provide adequate protection of the traveling public.  Such 

protection shall be at the sole expense of the Contractor.  Any highway, street maintenance or repair work 

required by local authorities concerning necessary operation under this contract shall be performed by the 

Contractor at his sole expense. 

47.2 Vehicular access to any driveway shall be maintained to the property line unless necessary 

construction precludes such access for reasonable periods of time. 

47.3 Vehicular and pedestrian access to any fire hydrant shall be maintained at all times during the 

construction of the work. 

48. Safety, Sanitary and Medical Requirements. 

48.1 The Contractor, his employees and the subcontractors, if any, and their employees shall 

promptly and fully carry out the existing safety, sanitary and medical requirements as may from time to time 

be prescribed by the District to the end that proper work shall be conserved and safeguarded.  In case such 

regulations and orders are not observed by the Contractor, they may be enforced by the Engineer at the 

Contractor's expense. 

48.2 Contractor shall notify District in writing within twenty-four (24) hours should an employee, 

officer or agent of Contractor or subcontractor incur personal injury while present on District properties or 

employed by District.  District shall be furnished copies of all medical reports or accident reports filed or 

required by any local state or federal agency or regulatory body. 



 

Casitas Municipal Water District  Specification No. 19-413 
59 

 

49. Character of Workers. 

49.1 None but skilled workers shall be employed on work requiring special qualifications.  All 

equipment operators, pipelayers and jointers shall be well qualified and experienced in their work.  All 

welding, however minor, shall be done by competent, certified welders, who have been qualified under 

Section IX of the ASME Boiler and Pressure Vessel Code, API Publication 1104 or such other standard as 

may be satisfactory to the Engineer.  The Engineer shall have the right any time to call for and witness the 

making of test specimens by any welding operator according to these standards, and the expense of such 

tests shall be borne by the Contractor.  When required in writing by the Engineer, the Contractor, or any 

subcontractor shall discharge any person who is, in the opinion of the Engineer, incompetent, unfaithful, 

disorderly or otherwise unsatisfactory, and shall not again employ such discharged person on the work 

except with the consent of the Engineer.  Such discharge shall not be the basis of any claim for 

compensation or damages against the District or any of its officers. 

49.2 Enforcement of Order.  The Contractor shall be responsible for maintaining good order at the 

site where work is performed under this contract and to that end shall employ such watchmen or other 

persons as may be required.  Unauthorized persons shall be excluded from the site of the work.  The 

Contractor shall not sell, nor shall he permit or suffer the introduction or use of, intoxicating liquors or 

narcotics upon the work embraced in these Specifications or upon any of the grounds occupied or controlled 

by him in connection with such works. 

50. Subcontracts. 

50.1 Subcontracts will be permitted subject to the following provisions.  No subcontract will be 

permitted which has the effect of avoiding the residence or wage requirements or any other provisions of the 

main contract.  Individual subcontractors or members of contracting or subcontracting organizations per-

sonally engaged upon the work shall be subject to all the requirements of these specifications applicable to 

employees working for wages, including but not limited to, wages, hours of work, character of workers and 

certified payrolls. 

 50.2 Reference is hereby made to the provisions of the Subletting and Subcontracting Fair 

Practices Act, Public Contract Code Section 4100, commencing with Section 4100, also known as the 

"Subletting and Subcontracting Fair Practices Act," which is incorporated herein and made a part hereof by 

reference, and the Contractor is bound thereby and shall be subject to the consequences named in Sections 

4110 and 4111 of said Act in event of his violation thereof.  Each Bidder shall, in his bid or offer, set forth:  

(1)  The name and the location of the place of business of each subcontractor who will perform work or 

labor or render service to the Contractor in or about the construction of the work or improvement in an 

amount in excess of one-half of one percent of the Contractor's total bid or a subcontractor licensed by the 

State of California who, under subcontract to the prime contractor, specially fabricates and installs a portion 

of the work or improvement according to detailed drawings contained in the plans and specifications, in an 

amount in excess of one-half of one percent of the prime contractor's total bid;  and (2) The portion of the 

work which will be done by each such subcontractor under said Act.  The Contractor shall list only one 

subcontractor for each such portion as defined by the Contractor in his bid.  If the Contractor fails to specify 

a subcontractor or if the Contractor specifies more than one subcontractor for the same one-half of one 
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percent of the Contractor's total bid, the Contractor agrees that he is fully qualified to perform that portion 

himself, and that he shall perform that portion himself. 

51. Access to the Site and Haul Routes. 

51.1 The Contractor shall make his own investigation of the condition of available public or 

private roads or other access, and of clearances, restrictions, bridge load limits, bond requirements, and 

other limitations that affect or may affect transportation and ingress and egress at the job site.  The 

unavailability of transportation facilities or limitations thereon shall not become a basis for claims for 

damages or extension of time for completion of work.  It shall be the Contractor's own responsibility to 

construct and maintain, at his own expense and at his own risk, any haul roads, access roads, bridges, or 

drainage structures required for construction operations. 

51.2 The use of existing roads (public or private) shall be at the Contractor's own expense and 

risk.  It shall be the Contractor's responsibility to anticipate and meet all conditions properly imposed upon 

the use of existing roads by those having jurisdiction thereover, including (without limitation of the 

generality of the foregoing) seasonal or other limitations or restrictions, the payment of excess size and 

weight fees, and the posting of bonds conditioned upon repair of road damage caused by contract-generated 

traffic. 

51.3 The hauling of sand, gravel, asphalt or other intra job hauling, over public highways, roads or 

bridges, shall be in compliance with the applicable regulations and shall be such as to minimize interference 

with or congestion of local traffic. 

51.4 The cost of all work described in this paragraph shall be included in the prices bid in the 

schedule for other items of work. 

52. Irregular Hours. 

52.1 When any work is to be performed at a time other than regular working hours Monday 

through Friday, the Engineer shall be given advance notice.  In the event of Saturday and/or Sunday work, 

the approval of the Engineer shall be required before such work will be allowed.  All costs for inspection 

attributed to irregular working hours shall be borne by the Contractor and shall be deducted from the 

contract amount.  Irregular working hours shall be defined as follows, except for certain specialized jobs and 

circumstances: 

52.1.1 Before 8:00 a.m. Monday through Friday. 

52.1.2 After 4:30 p.m. Monday through Friday.  

52.1.3 Anytime Saturday, Sunday, or District's Holidays. 

52.2 The Contractor will be exempt from this provision only for such work as required by the 

Specifications to be completed at other than working hours. 
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53. Eight-hour Law.   

In accordance with the provisions of Articles 1 and 3 of Chapter 1, Part 7, Division 2 of the Labor 

Code of the State of California eight (8) hours constitute a legal day's work.  The Contractor shall forfeit, as 

a penalty to the District, $25.00 for each worker employed in the execution of the contract by the Contractor 

or any subcontractor under him:  for each calendar day during which such worker is required or permitted to 

work more than eight (8) hours in any one calendar day and forty (40) hours in any one calendar week in 

violation of the provisions of the Labor Code, and in particular, Sections 1810 to 1815 thereof, inclusive, 

except that work performed by employees of Contractor in excess of eight (8) hours per day and forty (40) 

hours during any one week shall be permitted upon compensation for all hours worked in excess of eight (8) 

hours per day at not less than one and one-half (1-1/2) times the basic rate of pay as provided in said Section 

1815.  The Contractor and each subcontractor shall keep accurate records showing the name of and schedule 

of hours worked by each worker employed by him concerning the contract.  The records shall be kept open 

at all reasonable hours to inspection by the District and the Division of Labor Law Enforcement. 

54. Payment of Wages.   

The issuance as payment for wages of any evidence of indebtedness is prohibited unless the same is 

negotiable and payable on demand without discount.  Wages must be paid at least semi-monthly on regular 

pay days established in advance, and shall include all amounts for labor or services performed by employees 

of every description as required under the provisions of the California Labor Code. 

55. Prevailing Rate of Per Diem Wages.   

Pursuant to the provisions of Articles 1 and 2 of Chapter 1, Part 7, Division 2 of the Labor Code of 

the State of California, not less than the general prevailing rate of per diem wages and not less than the 

general prevailing rate of per diem wages for legal holiday and overtime work for each craft or type of 

worker needed to execute the work contemplated under this contract, as determined by the District and as 

set forth in the schedule of such wages currently on file in the District office, shall be paid to all workers 

employed on such work by the Contractor or by any subcontractor doing or contracting to do any part of 

said work.  The Contractor shall comply with Labor Code Section 1775.  According to said Section 1775, 

the Contractor shall forfeit, as a penalty to the District, $25 for each calendar day, or portion thereof, for 

each worker paid less than the stipulated prevailing rates for such work or craft in which such worker is 

employed for any work done under the contract by him or by any subcontractor under him in violation of 

the provisions of the Labor Code and in particular, Labor Code Sections 1770 to 1780, inclusive.  In 

addition to said penalty and pursuant to said Section 1775, the difference between such stipulated prevailing 

wage rates and the amount paid to each worker for each calendar day or portion thereof for which each 

worker was paid less than the stipulated prevailing wage rate shall be paid to each worker by the Contractor.  

The Contractor and each subcontractor shall keep accurate records showing the name of and schedule of 

hours worked by each worker employed by him in connection with the contract.  The records shall be kept 

open at all reasonable hours to inspection of the District and the Division of Labor Law Enforcement. 

56. Unpaid Claims.   

If, upon or before the completion of the work herein agreed to be performed or at any time prior to 

the expiration of the period within which claims may be filed as prescribed by Section 3184 of the Civil 
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Code, any person or persons shall bring against the District or against any agent or agents thereof any action 

to enforce such claim, the District shall, until the discharge thereof, withhold from the moneys under its 

control so much of said moneys due or to become due the Contractor under this contract as shall be 

sufficient to satisfy and discharge the amount in such notice or under such action claimed to be due, together 

with the costs thereof;  provided, that if the District shall in its discretion permit the Contractor to file such 

additional bond as is authorized by Section 3196 of the Civil Code, in a penal sum equal to one and 

one-fourth times the amount of said claim, said moneys shall not thereafter be withheld due to such claim. 

57. Monthly Cost Estimates - Progress and Final Progress Payment. 

57.1 The Contractor shall submit, by the third calendar day of each month on a form acceptable to 

the District, his estimate of the amount and value of all acceptable work and any extra work or changes 

approved by the District, up to the last day of the preceding calendar month, for the District's approval; and 

the Contractor will request a progress payment for the work completed thereof. 

57.2 A deduction of five (5) percent shall be made from the total thus computed, and from the 

remainder there shall be further deducted any amounts due the District from the Contractor for supplies or 

materials furnished or services rendered and any other amounts that may be due the District under the terms 

of the contract.  From the balance thus determined shall be deducted the amount of all previous payments 

and the remainder shall constitute the progress payment for that month.  Such progress estimates shall not be 

required to be made by strict measurement, but they may be made by measurement or by estimation, or 

partly by one method and partly by the other, and it shall be sufficient if they are approximate only. 

57.3 Pursuant to Public Contract Code Section 22300, at the request and expense of the 

Contractor, securities equivalent to the amounts, if any, withheld by the District to ensure performance 

under this contract shall be deposited with the District.  The District shall pay such moneys to the Contractor 

upon satisfactory completion of the contract.  Securities eligible for investment under this section shall 

include those listed in Government Code Section 16430 or bank or savings and loan certificates of deposit.  

The Contractor shall be the beneficial owner of any securities substituted for moneys withheld and shall 

receive any interest thereon. 

If the securities to be deposited by the Contractor pursuant to this provision are in registered form, 

the registration shall be transferred to the District. 

57.4 The Engineer shall approve the amount and value of all acceptable work and any extra work 

or changes approved by the District.  Upon mutual agreement thereto, the Engineer will forward the 

approved estimate to the Administrative Services Manager for payment of the progress or final progress 

payment within ten (10) days thereafter. 

57.5 In the event that the Contractor and the District cannot mutually agree as to the amount and 

value of any item of work in the progress payment, the District will authorize payment of that portion of the 

progress and final progress payment to which the Contractor and the District have mutually agreed. 
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57.6 The Contractor shall file with the District, within five (5) calendar days after the Engineer 

has issued written notice of the disputed items to the Contractor, a written statement setting forth in 

complete detail the basis for his disagreement, including, but not limited to, any amount or value in 

disagreement or dispute. 

57.7 Upon receipt of the Contractor's written statement, the General Manager shall investigate and 

consider the items of disagreement or dispute and render a decision thereon within a reasonable time, which 

decision shall be conclusive. 

57.8 In the event that the Contractor disagrees with the General Manager's decision, the 

Contractor's cost to the Contract for the delay in receiving the disputed balance of any progress or final 

progress payment, may be an item for arbitration according to Section 65 of the General Conditions. 

57.9 In the event the contract or any part thereof shall be suspended as provided in Section 21, the 

retained percentage as provided in Section 58(b) shall become the sole and absolute property of the District 

to the extent necessary to repay the District any excess in the cost of the work above the contract price.  

After issuance of notice to discontinue work, no payment upon progress estimates or otherwise shall 

thereafter be made to the Contractor for the work covered by said notice until completion of work and final 

settlement. 

57.10 The making of an estimate and payment in accordance therewith shall not preclude the 

District from demanding and recovering from the Contractor such damages as it may be entitled to under the 

contract because of his failure to comply with the Specifications. 

58. Final Cost Statement. 

58.1 Final Cost Statement is a document which summarizes all of the Contractor's earnings under 

this contract and any amounts due the District from the Contractor, and from which the final payment is 

made. 

58.2 Upon completion of all of the work to be performed under this contract as set forth in Section 

45, the Contractor shall submit for approval by the District in a form satisfactory to the District the amount 

and value of all acceptable work, and all extra work or changes approved by the District. 

58.3 The Engineer shall approve the amount and value of all acceptable work and any extra work 

or changes approved by the District.  Upon mutual agreement thereof, this District will prepare the Final 

Cost Statement document which shall be submitted to the Contractor for his acceptance and signature. 

58.4 Upon endorsement by the Contractor of the Final Cost Statement, the District shall accept the 

work and authorize the final payment according to Sections 61 and 62 hereof. 

59. Disputed Final Payment. 

59.1 In the event that the Contractor and the District cannot mutually agree as to the amount and 

value of the work, as set forth in this Final Cost Statement, the District will prepare the Final Cost Statement 

based upon the Engineer's determination of the amount and value of the work to which this Contractor may 
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be entitled.  Upon receipt of this Final Cost Statement, the Contractor shall file with the District within five 

(5) calendar days thereafter, a written statement setting forth in complete detail the basis for his 

disagreement, including, but not limited to, any amount or value in disagreement or dispute. 

59.2 The Board reserves the right to accept the work and file the necessary Notice of Completion. 

59.3 The Board shall investigate and consider the items of disagreement or dispute and render its 

decision thereon as to the amount due the Contractor within a reasonable time. 

59.4 The District will authorize payment of that portion of the Final Cost Statement to which the 

Contractor and the District have mutually agreed according to Section 58 hereof.  Reference is made to 

Section 64 of these General Conditions. 

60. Acceptance.   

Upon endorsement by the Contractor of the final cost statement, the Engineer shall prepare a 

memorandum of completion to advise the Board that the work has been satisfactorily completed and is 

ready for acceptance.  At its next succeeding meeting, the Board shall consider acceptance of the work, and 

upon acceptance, shall authorize payment to the Contractor. 

61. Final Payment. 

61.1 At the end of thirty-five (35) days after filing the notice of completion, as set forth above, the 

total balance due the Contractor, or in case of a dispute, any portion of the total balance which has been 

mutually agreed is not in dispute, if unencumbered, or any part thereof unencumbered, shall be paid 

provided that a guarantee bond shall have been filed with the District. 

61.2 For the purposes of this section, unencumbered balance means that portion over and above 

the face amount of all the stop notices on file with the District plus 25 percent of the face amount for 

potential interest and the cost of litigation as provided for in the Civil Code Section 3186-7. 

62. Final Payment Terminates Liability. 

62.1 The acceptance by the Contractor of the final payment aforesaid shall be a release to the 

District and its agents from all claim liability to the Contractor for anything done related to the work or for 

any act or neglect of the District related to the work, except the claim against the District for the remainder, 

if any, of the amounts kept or retained as hereinbefore provided. 

62.2 No agent of the District shall be personally responsible for any liability arising under the 

contract.  No claim shall be made or filed, and neither the District nor any of its agents shall be liable for, or 

held to pay any money, except as specifically provided in the contract. 

63. Releases. 

63.1 Prior to payment of the final progress payment, the District may require the Contractor to 

obtain releases from each of the subs, material suppliers, equipment rental firms and employees, whether or 

not any have filed a preliminary notice with District, who have performed any work for the Contractor under 

this contract for which any payment may be warranted. 
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63.2 Releases shall be submitted in a form approved by the District.  Conditional releases may be 

unacceptable and acceptance thereof will be at the discretion of the District. 

64. Disputes Settled by Arbitration.   

In the event there is a dispute between the parties as to any of the terms and conditions of this 

agreement, including but not limited to the accounting rendered by the District, and said dispute cannot be 

resolved according to Section 59 of these General Conditions, the dispute shall be submitted to arbitration 

before a single arbitrator agreed to by the parties or failing such agreement appointed by the American 

Arbitration Association and resolved according to Article 1.5 of the Public Contract Code.  Regardless of 

the manner of appointment of said arbitrator, the arbitration shall be conducted according to the then 

prevailing rules of the American Arbitration Association for commercial arbitration, except that each party 

shall bear their own costs and attorney's fees which they incur. 

64.1 As required under Section 20104, et seq., of the California Public Contract Code (Stats. of 

1990), any demand of $375,000 or less, by the Contractor for a time extension, payment of money, or 

damages arising from the work done by or on behalf of the Contractor pursuant to this Contract; or payment 

of an amount which is disputed by District shall be processed in accordance with the provisions of said 

Section 20104, et seq., related to informal conferences, non-binding judicially-supervised mediation, and 

judicial arbitration. 

64.2 A single written claim shall be filed under this Article prior to the date of final payment for 

all demands resulting out of the Contract. 

64.3 Within thirty (30) days of the receipt of the claim, District may request additional 

documentation supporting the claim or relating to defenses or claims District may have against the 

Contractor.  If the amount of the claim is less than $50,000, the Contractor shall respond to the request for 

additional information within fifteen (15) days after receipt of the request.  The Contractor shall respond to 

the request within thirty (30) days of receipt if the amount of the claim exceeds $50,000, but is less than 

$375,000. 

64.4 Unless further documentation is requested, District shall respond to the claim within forty-

five (45) days if the amount of the claim is less than $50,000, or within sixty (60) days if the amount of the 

claim is more than $50,000 but less than $375,000.  If further documentation is requested, District shall 

respond within the same amount of time taken by Contractor to respond, or fifteen (15) days, whichever is 

greater, after receipt of the information if the claim is less than $50,000.  If the claim is more than $50,000 

but less than $375,000 and further documentation is requested by District, District shall respond within the 

same amount of time taken by the Contractor to respond or thirty (30) days, whichever is greater. 

64.5 If the Contractor disputes District's response, or District fails to respond, the Contractor may 

demand an informal conference to meet and confer for settlement of the issues in dispute.  The demand shall 

be served on District within fifteen (15) days after the deadline of District to respond or within fifteen (15) 

days of District's response, whichever occurs first.  District shall schedule the meet and confer conference 

within thirty (30) days of the request. 
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64.6 If following the meet and confer conference the claim or any portion remains in dispute, the 

claimant may pursue the remedies authorized by law.  For purposes of these provisions, the running of the 

period of time within which a claim must be filed shall be tolled from the time the claimant submits his or 

her written claim until the time the claim is denied, including any period of time utilized by the meet and 

confer conference. 

REV: 07/13 

END OF PART B 
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PART C 

SPECIAL CONDITIONS 

1. Requirements.   

 

 The work to be performed under this contract shall consist of furnishing all plans, tools, materials, 

supplies and manufactured articles and for furnishing all transportation, services, including fuel, power and water, 

and essential communications and the performance of all labor, work or other operations required for the 

fulfillment of the contract in strict accordance with the specifications, schedules and drawings, all of which are 

made a part hereof, and including such detail sketches as may be furnished by the Engineer from time to time 

during the construction in explanation of said drawings. The work shall be complete, and work, materials and 

services not expressly called for in the specifications or not shown on the drawings, which may be necessary for 

complete and proper construction to carry out the contract in good faith, shall be performed, furnished and 

installed by the Contractor at no increase in cost to the District. 

2. General Description.   

Casitas Municipal Water District (District) is soliciting formal bids for a contract for panel replacement 

work at the Robles Diversion Canal. Work locations are contained within the Casitas Municipal Water District 

service area in Ventura County, CA as shown in the Contract Documents. The Robles Diversion Canal is an 

over five-mile long unreinforced concrete-lined channel. Work includes: 

2.1 Demolition and disposal of existing concrete facilities.  Concrete cutting along existing grooves 

is required to safely remove damaged panels. 

2.2 Clean and repair canal concrete panels. 

 

2.3 Importation of soil as well as excavation and compacted backfill to original channel contours.  

New concrete panels are to match the existing panels in thickness and finish surface. 

2.4 Furnish and place 3,000 psi compressive strength concrete mix to each specified panel area, 

finished and scored to match adjacent concrete panels and curvatures of original canal panel. 

Installation of panels shall include joint sealant. 

The identification, station, and size of the panels included in this contract are shown in Table 1. The 

District reserves the right to replace a panel selected for replacement with a different panel of the same 

dimensions at no additional cost to the District.
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    TABLE 1 

Panel ID Station 
R&R 

Size (FT) 

CH 167+30 SIDE 12.3x15 

CI 167+30  SIDE 12.3x15 

CJ 167+30 SIDE 12.3x15 

CR/CS 167+30 BOTTOM 8.5X15 

CK 171+15 SIDE 12.3x15 
 

CL 181+20 SIDE 12.3x15 

CM 181+20 SIDE 12.3x15 

CP/CQ 197+65 BOTTOM 8.5X15 

BG 223+20 SIDE 12.3x15 

BH 223+20 SIDE 12.3x15 

DB 227+99 SIDE 12.3x15 

DC 227+99 SIDE 12.3x15 

DD 229+90 SIDE 12.3x15 

DP 255+65 SIDE 12.3x15 

DQ/DR 255+65 BOTTOM 8.5X15 

DS/DT 258+10 BOTTOM 8.5X15 

DU/DV 258+10 BOTTOM 8.5X15 

EA 295+35 SIDE 11x15 

DY 295+35 SIDE 12.3x15 

DZ 295+95 SIDE 12.3x15 
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3. General Sequence of Work.   

3.1   Contractor will notify District Engineer of start date and general plan or order of work to be 

completed. A pre-construction meeting shall be held by the District Engineer for contract 

work and field verification of all final installation locations under contract. 

3.2 District Inspector will verify all work is completed in a manner consistent with the governing 

agency standards and will verify measurement of work.  

 3.3   Contractor submits a monthly progress payment. 

4. Beginning and Completion of the Work.   

The work for this contract shall be completed within 60 consecutive calendar days from and after the 

date of Notice to Proceed. The Contractor shall begin the work within fourteen calendar days after the 

date on the Notice to Proceed. Work shall be performed on Mondays through Fridays unless otherwise 

approved by the District. All work shall be performed between the hours of 8:00 a.m. and 4:30 p.m. No 

work shall occur on District observed holidays. The Contractor shall notify the District Inspector of 

work dates two days in advance of work start. Time extensions for the project shall be granted with 

written permission from the District Engineer based on unreasonable weather conditions. Extension 

of work will be granted only for unfavorable weather conditions or natural disasters.  

5. Contract Drawings.   

When deemed necessary by the District Engineer, additional detailed drawings will be furnished during the 

progress of work. The drawings included in the contract are identified as follows: 

Sheet #                                     Title      Drawing 

 1  Cover Sheet       Cover 

 2  STA 161+00 – STA 297+00              Exhibit A 

 3  Existing Canal Sections and Lining Details   767-D-133 

 4  Previous Replacement & Repair of Concrete Lining  1501 

6.    Access to the Site and Haul Routes.   

 6.1 Contractor shall include complete mobilization in the unit price items for each bid item.  No 

additional compensation shall be granted for location of contract work. 
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6.2 The Contractor shall make his or her own investigation of the condition of the available 

public or private roads or other access, and of clearances, restrictions, bridge load limits, bond requirements 

and other limitation which affect or may affect transportation and ingress and egress at the job site. The 

unavailability of transportation facilities or limitation thereon shall not become a basis for claims for 

damages or extension of time for completion of work. It shall be the Contractor's responsibility to construct 

and maintain, at Contractor’s own expense and at Contractor’s own risk, any haul roads, access roads, 

bridges or drainage structures required by construction operations. 

6.3 Existing Public or Private Roads.  The use of existing roads shall be at the Contractor's own 

expense and risk. It shall be the Contractor's responsibility to anticipate and meet all conditions properly 

imposed upon the use of existing roads by those having jurisdiction there over, including (without limitation 

of the generality of the foregoing) seasonal or other limitations or restrictions, the payment of excess size 

and weight fees, and the posting of bonds conditioned upon repair of road damage caused by 

contract-generated traffic. It shall be the Contractor's responsibility to satisfy all lawful demands for repair 

of damage to existing roads caused by contract-generated traffic and barricade public access to project sites. 

6.4 Haul Routes.  The hauling of sand, gravel, earth materials or other intra-job hauling over 

public highways, roads or bridges shall be in compliance with the applicable local regulations and shall be 

such as to minimize interference with or congestion of local traffic.  

6.5 The Contractor shall provide worker training and follow-up reminders about traffic safety 

issues and restrictions to all employees and representatives from firms traveling to the work site. Contractor 

shall promptly take corrective action, including forbidding the offending party from the work site, against 

parties found to be speeding on roads leading to the job site. 

6.6 Cost.  The cost of all work described in this paragraph shall be included in the prices bid in 

the schedule for other items of work. 

7. Water and Power.   

 The Contractor will be required to make arrangements for water and power the Contractor may 

require during construction of the project. If water is obtained from existing District facilities, the water will 

be furnished free of charge, but Contractor shall install and subsequently remove at Contractor’s expense, 

all temporary facilities required to obtain and use the water. Contractor shall take care not to waste water or 

allow leakage from temporary water facilities. 

8. Safety.   

 8.1 The Contractor shall execute and maintain Contractor’s work so as to avoid injury or damage 

to any person or property. The Contractor shall comply with the requirements of the specifications relating 

to safety measures applicable in particular operations or kinds of work. 

 8.2 In carrying out the Contractor’s work, the Contractor shall at all times, exercise all necessary 

precautions for the safety of employees appropriate to the nature of the work and the conditions under which 
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the work is to be performed, and be in compliance with all federal, state and local statutory and regulatory 

requirements including State of California, Division of Industrial Safety (Cal/OSHA) regulations. Safety 

precautions as applicable shall include, but not be limited to, adequate life protection, and lifesaving 

equipment;  adequate illumination for underground and night operations;  instructions in accident prevention 

for all employees;  such machinery guards, safe walkways, scaffolds, ladders, bridges, gang planks, 

confined space procedures, trenching and shoring, and other safety devises, equipment and wearing apparel 

as are necessary or lawfully required to prevent accidents or injuries; traffic control per County of Ventura 

requirements;  and adequate facilities for the proper inspection and maintenance of all safety measures. 

 8.3 The name and telephone number of at least one medical provider in the vicinity and the 

telephone number of the local ambulance service shall be prominently displayed adjacent to the work area. 

 8.4 Contractor shall insure all Contractor and subcontractor employees adhere to traffic laws. The 

Contractor shall provide worker training and follow-up reminders about traffic safety issues and restrictions to 

all employees and representatives from firms traveling to the work locations. Any employee or subcontractor 

the District receives reports regarding failing to abide the traffic regulations shall be removed from the job and 

replaced at no cost to the District. 

9. Public Access.   

Contractor shall prioritize the vehicular ingress/egress of residents and visitors to maintain effective traffic 

control.  Traffic control and equipment must be staged in a manner that will minimize impacts to the flow of 

traffic.  Contractor shall maintain vehicle and pedestrian access for all access roads at all times. 

  

 

 END OF PART C 
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PART D 

MEASUREMENT AND PAYMENT 

1. General.  This section defines rate schedule item prices and the manner in which they will be used to 

determine measurement and payment for all items included in the bid sheet. 

2. Unbalanced Prices.  Proposed rate schedule item prices which are so unbalanced as to be detrimental 

to the District's interests may be rejected or cause rejection of the Bidder's entire bid at the discretion of the 

District. 

3. Costs Included.  Each proposed bid schedule item price shall cover all costs and charges, including, 

without limitation, the costs of materials, fabrication, delivery, installation or application, supervision, bond 

and insurance charges, overhead, profit and taxes. Lump sum prices shall be the exact amount to be applied 

for the work actually provided for the purpose of establishing the payment due the Contractor. 

4. Term of Prices.  Bid schedule item prices accepted by the District shall be held good and in effect 

until the work is completed and accepted by the District unless modified by change order. 

5. Measurement and Payment. 

5.01 This section defines the manner and method of measurement and payment for all items 

included in the Proposal and as amended by change order. 

5.02 Compensation for all plant, equipment, tools, materials, labor, service, safety, permits, and all 

other items required to complete the work in conformity with the contract documents will be included in the 

payment provided in this section unless specifically excluded. No other compensation will be made except 

for the items listed on the bid sheet. Work for which no separate payment has been provided will be 

considered as a subsidiary obligation of the Contractor and the cost therefor shall be included in the 

applicable contract price for the item to which the work applies. All measurements of the work done will be 

made by the Engineer. 

Bid Schedule Item No. 1 – Complete Removal and Replacement of Bottom Panel.  

This work shall include the unit price to remove and replace bottom concrete canal panels.  The 

work shall include the demolition and removal of each existing concrete panel, backfill and compaction of 

soil to 95% relative compaction.  The work also includes installation of new 8’-6” wide and 15’ long cast-

in-place concrete panels in the same location as the original.  The panel identifications are as follows: 

CR/CS, CP/CQ, DQ/DR, DS/DT, and DU/DV.  

Bid Schedule Item No. 2 – Complete Removal and Replacement of Side Panel.  

This work shall include the unit price to remove and replace side concrete canal panels.  The work 

shall include the demolition and removal of each existing concrete panel, backfill and compaction of soil to 

95% relative compaction.  The work also includes installation of new 12’-4” wide and 15’ long cast-in-place 
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concrete panels in the same location as the original.  The panel identifications are as follows: CH, CI, CJ, 

CK, CL, CM, BG, BH, DB, DC, DD, DP, DY, and DZ. 

Bid Schedule Item No. 3 – Complete Removal and Replacement of Smaller Side Panel.  

This work shall include the unit price to remove and replace side concrete canal panels with smaller 

dimensions.  The work shall include the demolition and removal of each existing concrete panel, backfill 

and re-compaction of soil to 95% relative compaction.  The work also includes installation of new 11’ wide 

and 15’ long cast-in-place concrete panels in the same location as the original.  The panel identifications are 

as follows: EA. 

Bid Schedule Item No. 4 – Installation of Sealant.  

This work shall include the cost to install sealant for joints between new panels and existing panels 

both horizontally and vertically.  The work shall include surface cleaning and preparation of the joint related 

concrete panels for proper sealant application. 

Bid Schedule Item No. 5 – Importation and Compaction of Soil.  

This work shall include the cost to import and compact soil to required surface elevation beneath 

each replaced panel as required. 

 

END OF PART D 
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SECTION 01010 
 

SUMMARY OF WORK AND CONTRACT CONSIDERATIONS 
 
 
1.01 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The project includes:  removal and replacement of existing concrete diversion canal 
panels together with associated site work and demolition.  Project earthwork is 
unbalanced and requires importation of suitable material for engineered fill. 

 
1.02 TYPE OF CONTRACT 
 

A. The Work covered by these Contract Documents shall be provided under a single 
lump sum Contract. 

 
1.03 CONTRACTOR'S USE OF SITE AND OWNER’S CONTINUED OPERATIONS 
 

A. The Contractor shall confine use of the site for work and storage to the Work Area 
Limits shown on the contract drawings.  The Contractor's use of adjacent lands and 
roads for access to move onto and off of the site and for daily access of workers, 
material and equipment shall be arranged and scheduled to minimize interference 
with the Owner's continued operations. 

 
B. The Owner intends to continue operation of portions of its existing facility during all 

or most of the construction period.  The Contractor shall plan and schedule its work 
to minimize impacting the Owner's continued operations and shall, at all times, 
maintain safe access for the Owner's operating personnel and equipment. 

 
C. The Contractor shall be responsible for maintaining safe emergency exiting for the 

Owner's and Contractor's personnel in all areas affected by the Contractor’s work. 
 
D. If operation of the Owner's existing facility is adversely affected by the Contractor's 

work, the Owner may suffer a financial loss and may make a claim against the 
Contractor to recover its loss. 

 
1.04 DOCUMENTING EXISTING 
 

A. Prior to commencing the Work, tour the site with the Owner and the Engineer.  
Examine and document photographically and in writing the condition of existing 
buildings, equipment, improvements, and landscape planting on or adjacent to the 
site.  This record shall serve as a basis for determination of subsequent damage 
due to the Contractor's operations and shall be signed by all parties making the tour. 

 
1.05 SHUTDOWN OF EXISTING UTILITIES, SERVICES OR OPERATIONS 
 

A. Obtain the Engineer's approval at least 7 days prior to the shutdown of any utility, 
service or operation of any existing facility.  Give required notice and make 
appropriate arrangements with utility owners and other affected parties prior to 
shutdown of any utility service.  Base bids on work performed during normal working 
hours.  The Owner may authorize a Change Order if work must be performed during 
premium time hours.  



CASITAS MUNICIPAL WATER DISTRICT 
(Specification No. 19-413)       

01010 - 2 Summary of Work and Contract 
Considerations 

Job No. [000000.00] 
© K/J [Issue Date] 

 

  
B. Schedule utility service or operations shutdowns during normal working hours.  

Have all required material, equipment and workers on site prior to beginning any 
work involving a possible shutdown.  Perform work as required to reduce shutdown 
time to the minimum.  In some cases, this may require increased numbers of 
workers and/or premium time night or weekend work. 

 
1.06 SCHEDULE OF VALUES 
 

A. The Contractor's Schedule of Values shall be in a form acceptable to the Engineer 
and have at least the following level of detail:  a separate line item for each technical 
specification section, for site mobilization, for Construction Scheduling, for bonds 
and insurance, for final cleanup and for final deliverables.  Subdivide final 
deliverables into:  Record Drawings; Operation and Maintenance Manuals with 
Parts Lists; and Special Guarantees.  Include the appropriate specification section 
and paragraph number for each line item.  Subdivide major trades or portions of the 
work into multiple line items that relate to observable milestones to aid monthly 
progress evaluations in accordance with the following example: 

 
Concrete Work: 
 Foundations 
 Slab on grade 
 First floor walls and columns 
 Second floor beams and slabs 
 Second floor walls and columns, etc. 

 
1.07 APPLICATION FOR PAYMENT 
 

A. Line items on the Application for Payment shall be the same as those used on the 
Schedule of Values.  Applications for Payment shall contain the Contractor’s 
Certification. 

 
1.08 UNIT PRICE WORK 
 

A. When the Contract Documents include Unit Price Work, the Contract Price shall 
include an amount equal to the sum of Unit Prices bid for each item times the 
estimated quantity for that item listed on the Bid Form.  The District reserves the 
right to select a different location of panel replacement of the same size within the 
alignment of the boundary of work. 

 
B. Unit Prices shall include all of the Contractor's cost including overhead and profit. 

 
1.09 CONTRACT MODIFICATIONS 
 

A. The following documents may be used by the Engineer: 
1. Request for Quotation:  Issued by the Engineer, a Request for Quotation is 

used to describe a proposed change and request a cost quotation from the 
Contractor but does not authorize a change in the Work or in the Contract Time 
or Price. 

2. Change Order:  Signed by the Engineer signifying its recommendation, and 
signed by the Contractor and Owner signifying their acceptance, a Change 
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Order changes the Scope of Work and possibly the Contract Price and/or 
Contract Time. 

3. Work Directive Change:  Signed by the Owner (and in some cases by the 
Contractor) signifying their acceptance and issued by the Engineer, a Work 
Directive Change is used:  (1) to direct the Contractor to do extra work on a 
cost accounting basis with a fixed maximum sum when the Owner and 
Contractor have not agreed on the price and time for the change, and (2) to 
direct the Contractor to do work that the Contractor contends is not included in 
the contract scope.  Work done under case 1 will be converted to a Change 
Order when the Contractor and Owner agree on the change in price and time.  
The Contractor may make a claim under General Conditions Article 10 for 
recovery of cost and time extension for work done under case 2; but if the claim 
is denied because the work is determined to be included in the contract scope, 
then the Contract Time and Price will not be changed.   

4. Response to Request for Information:  Issued by the Engineer, a Response to 
Request for Information is used to order or document minor changes in the 
work consistent with the intent of the Contract Documents and NOT involving a 
change in price or time.  Information issued on a Response to Request for 
Information shall NOT authorize a change in Contract Price or Contract Time 
and shall not be considered a Constructive Change Order.  If the Contractor 
considers that a Response to Request for Information would cause a change in 
Contract Price or Time, it shall notify the Engineer in writing within 15 days of 
receipt of the Response to Request for Information and shall not proceed with 
the work.   

5. The Contractor hereby expressly waives any claim or right to make a claim for 
an increase in contract time or price without written notice to the Engineer of the 
Contractor's intent to make a claim 5 days prior to proceeding to execute the 
work or portion thereof giving rise to such claim.   

6. The Contractor agrees that it shall not consider any Response to Request for 
Information, order, instruction, clarification, suggestion or any other 
communication either written or oral, given intentionally or unintentionally by the 
Engineer, Owner or any other person as authorization or direction to do any 
work that would cause a change in Contract Time or Price unless it is a formal 
written Change Order or Work Directive Change signed by the Owner. 

 
1.10 REGULATORY REQUIREMENTS 
 

A. The latest edition of the requirements in effect at the date of submission of bids shall 
apply. 

 
B. In cases where the Contract Documents are more restrictive than applicable codes, 

the Contractor shall comply with the Contract Documents. 
 
1.11 REFERENCE STANDARDS 
 

A. When these specifications state that Work or tests shall conform to specific 
provisions in a referenced standard, specification, code, recommendation or manual 
published by an association, organization, society or agency the referenced 
provisions, as they apply to the Work of the Contractor only shall be considered a 
part of these specifications as fully as if included in total.  When these specifications 
or applicable codes contain higher or more restrictive requirements than those 
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contained in reference standards these specifications or applicable codes shall 
govern. 

 
B. The latest edition of a referenced standard published at the time of submission of 

bids shall apply unless a specific date for the referenced standard is cited in these 
specifications. 

 
C. General Provisions in referenced standards, specifications, manuals or codes shall 

not change the specific duties and responsibilities between any of the parties 
involved in this work from those described in the General Conditions.  Provisions in 
referenced standards with regard to measurement and payment shall not apply to 
this Work unless specifically cited.   

 
1.12 SPECIFICATION LANGUAGE AND STYLE 
 

A. Many parts of the Specifications as well as notes on the Drawings are written in the 
active voice and are addressed to the Contractor. 
1. When words or phrases requiring an action or performance of a task are used, 

it means that the Contractor shall provide the action or perform the task.  For 
example:  provide, perform, install, furnish, erect, connect, test, operate, adjust 
or similar words mean that the Contractor shall perform the action or task 
referred to. 

2. When words or phrases requiring selection, acceptance, approval, review, 
direction, designation or similar actions are referred to, it means that such 
actions are the Owner's or the Engineer's prerogative and that the Contractor 
must obtain such action before proceeding. 

 
B. Requirements in the Specifications and Drawings apply to all work of a similar type, 

kind or class even though the word "all" or "typical" may not be stated. 
 
1.13 DEFINITIONS 
 

A. The following terms, when used in the Contract Documents, shall have the 
meanings listed: 

 
 ACCEPTABLE "acceptable to the Engineer" 
 PERFORM "perform all operations required to complete the work 

referred to in accordance with the intent of the Contract 
Documents" 

 PROVIDE "furnish and install the work referred to including proper 
anchorage, connection to required utilities or other work, 
testing, adjustment and startup ready to put in service and 
perform the intended function" 

 REQUIRED "required by the Contract Documents or required to 
complete the Work and produce the intended results" 

 SATISFACTORY "acceptable to the Engineer" 
 SHOWN "as indicated on the Drawings" 
 SITE  "geographical location of the Project and land within the 

work area shown on the contract drawings and within 
which the Work will be installed or built" 

 SPECIFIED "as written in the Contract Documents including the 
Specifications and the Drawings" 
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 SUBMIT  "submit to the Engineer" 
 
1.14 ABBREVIATIONS 
 

A. The following acronyms or abbreviations are used in these specifications for the 
organizations listed. 

 
 Abbreviation Stands for 
 CAL/OSHA State of California Department of Industrial Relations, Division of 

Industrial Safety 
 NFPA National Fire Protection Association 
 OSHA Occupational Safety and Health Act 
 SWPPP Storm Water Pollution Prevention Plan 

 
 

END OF SECTION 
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SECTION 01040 
 

COORDINATION AND PROJECT REQUIREMENTS 
 
1.01 PROJECT COORDINATION 
 

A. Coordinate scheduling, submittals and work of various Sections of the Specifications 
and subcontractors to assure efficient and orderly sequence of interdependent 
construction. 

 
1.02 CUTTING, FITTING, AND PATCHING 
 

A. Provide cutting, fitting, or patching required to complete the Work and to make all of 
its parts fit together properly. Include cutting, fitting, and patching required to: 
1. Fit the several parts together and to integrate with other work. 
2. Uncover work to install or correct ill-timed work. 
3. Provide openings in elements of work for penetrations of mechanical and 

electrical work. 
4. Remove and replace defective and non-conforming work. 
5. Remove samples of installed work for testing. 

 
B. Request guidance from the Engineer prior to beginning cutting or altering 

construction, which affects: 
1. Structural integrity of any element. 
2. Functional performance of any element. 
3. Integrity of weather-exposed or moisture-resistant elements. 
4. Efficiency, maintenance, or safety of elements. 
5. Visual qualities of sight-exposed elements. 
6. Work by Owner or separate contractor. 

 
C. Execute cutting, removal and replacement using workers that specialize in and are 

skilled in installing the type of work being performed. 
 
D. Perform work in accordance with the Contract Documents or in the absence of 

specific requirements comply with best trade practice for the work involved. 
1. Execute work by methods that will avoid damage to other work. 
2. Provide proper support and substrates to receive patching and finishing 

materials. 
3. Cut concrete materials using masonry saw or core drill. Locate all reinforcing 

steel, conduits and pipes with electronic detecting devices prior to cutting or 
core drilling existing concrete. 

4. Replace with new materials meeting the requirements of these specifications or 
if not specified matching materials and finishes of existing or adjacent work. 

5. Refinish surfaces to match adjacent finishes. For continuous surfaces, refinish 
to nearest intersection; for an assembly, refinish entire unit. 

6. Report any hazardous or unsatisfactory conditions to the Engineer. 
 
1.03 ALTERATION PROJECT PROCEDURES 
 

A. Plan, schedule and perform alteration work as required to minimize impacting the 
Owner's continued operations. See Section 01010 paragraph titled "Contractor's 
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Use of Site and Owner's Continued Operations." 
 
B. Perform cutting fitting and patching in accordance with provisions in other 

paragraphs of this Section. Where new work abuts or aligns with existing work 
perform a smooth even transition. When a smooth unnoticeable transition is not 
feasible cut existing surfaces along a straight line at a natural dividing point and 
provide a groove or cover plate as recommended by the Engineer. 

 
C. Provide new construction in accordance with the technical specifications or if not 

specified provide new construction matching adjacent or similar existing work in 
material and finish. 

 
1.04 CONNECTIONS TO UNDERGROUND UTILITIES, CONDUITS, OR PROCESS PIPING 
 

A. Obtain best available current information on location, identification and marking of 
existing utilities, piping and conduits and other underground facilities before 
beginning any excavation. In areas where utilities that participate in Underground 
Service Alert may occur, call 811 for information at least 48 hours in advance of 
beginning work. Give District 5 days’ notice before beginning work. 

 
B. The location of existing utilities and underground facilities known to the Design 

Engineer are shown in their approximate location based on information available at 
the time of preparing the Drawings. The actual location, size type and number of 
utilities and underground facilities may differ from that shown and utilities or 
underground facilities may be present that are not shown.  

 
C. Use extreme care when excavating or working in areas that may contain existing 

utilities, process piping, conduits or other underground facilities. Use careful 
potholing, hand digging and probing to determine the exact location of underground 
installation. Some locations contain multiple pipes or conduits. Prior to performing 
any subsurface work, investigate, determine and prepare a plan to turn off or 
disconnect each utility believed to be in the within 100 feet of the subsurface work in 
the event of an accidental breach of a utility conduit. 

 
D. Shutdown of existing utilities, services, or operations shall be done in accordance 

with Section 01010. 
 
1.05 FIELD ENGINEERING AND LAYOUT 
 

A. Upon submission of Notice of Award, Contractor shall meet the Engineer at the 
project site to field verify all installation locations based on the requirements of these 
Contract Documents. 

 
1.06 PRECONSTRUCTION MEETINGS 
 

A. Prior to beginning the Work, the Contractor and its key personnel and 
Subcontractors including the Contractor's Superintendent, Project Manager, and 
Field Engineer shall attend a meeting with the District to discuss the following: 
1. Name, Authority, and Responsibilities of Parties Involved 
2. Project Procedures: 

a. Progress meetings 
b. Correspondence 
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c. Notification 
d. Submittal of Product Data, Shop Drawing Samples, and Proposed 

Equivalents 
e. Requests for Information 
f. Response to Requests for Information 
g. Requests for Quotation 
h. Work Directive Change 
i. Change Orders 
j. Engineer's "Items of Concern List" 

3. Temporary Schedule and Contractor's Construction Schedule 
4. Temporary Facilities and Controls 
5. Contractor’s Coordination 
6. Maintenance of Record Drawings 
7. Owner Provided Items or Work 
8. Early Beneficial or Partial Occupancy 
9. Final Testing and Startup 
10. Punch Lists and Project Closeout Procedures 
11. Final Deliverables including Record Drawings 

 
1.07 PROGRESS MEETINGS 
 

A. The Engineer will conduct weekly progress meetings with Contractor and Owner at 
1055 Ventura Avenue, Oak View, CA 93022. Attendance is required by Contractor's 
project manager, superintendent and affected Subcontractors and suppliers. The 
Engineer will prepare, maintain and distribute agenda and dated record of: 
(1) actions required and taken and (2) decisions needed and made. 

 
B. Agenda: 

1. Review critical items/action list. 
2. Review work progress. Compare actual progress with planned progress shown 

on Contractors. Discuss Corrective action required. Compare actual and 
projected progress with Contractor's Construction Schedule, propose methods 
to correct deficiencies. 

3. Review status of Submittals; review delivery dates and date of need for critical 
items. 

4. Review coordination problems. 
5. Schedule needed testing and critical inspections. 
6. Review critical requirements for each trade or major piece of equipment prior to 

beginning work or installation. 
7. Discuss Contractor Quality Control. 
8. Discuss open items on Engineers "Items of Concern List." 
9. Discuss impact of proposed changes on progress Schedule. 
10. Other business. 

 
1.08 MATERIAL AND EQUIPMENT 
 

A. General: 
1. Verify that products delivered meet requirements of Contract Documents and 

the requirements for Favorably Reviewed submittals. 
 

B. Compatibility of Equipment and Material: 
1. Similar items, equipment, devices or products furnished under a single 
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specification section shall all be made by the same maker and have 
interchangeable parts. 

2. In addition, but only if so stated in each affected Specification Section, similar 
items furnished under two or more Specification Sections shall be made by the 
same maker and have interchangeable parts. 

3. All similar materials or products that are interrelated or used together in an 
assembly shall be compatible with each other. 

 
C. Transportation and Handling: 

1. Transport and handle products in accordance with manufacturer's instructions. 
2. Promptly inspect shipments to assure that products comply with requirements, 

quantities are correct, and products are undamaged. 
3. Provide equipment and personnel to handle products by methods to prevent 

soiling, disfigurement, or damage. 
 

D. Storage and Protection: 
1. Store and protect products in accordance with manufacturer's instructions.  

Seals and labels shall be intact and legible.  
2. For exterior storage of fabricated products, place items on sloped supports, 

aboveground. 
3. Cover products subject to deterioration from moisture, dust, or sunlight with 

opaque watertight but breathable sheet covering.  Provide ventilation to avoid 
condensation. 

4. Provide offsite storage and protection including insurance coverage when site 
does not permit onsite storage or protection. 

5. Store loose granular materials on solid flat surfaces in a well-drained area.  
Prevent mixing with foreign matter. 

6. Provide facilities, equipment and personnel to store products by methods to 
prevent soiling, disfigurement, or damage. 

7. Arrange storage of products to permit access for inspection.  Periodically 
inspect to assure products are undamaged and are maintained under specified 
conditions. 

 
E. Installation Standards and Manufacturers' Recommendations: 

1. Install all products and materials in strict compliance with the most restrictive of 
the following: 
a. The manufacturer's or provider's written instructions or recommendations.  

Follow step-by-step installation procedures. 
b. Recommendations of referenced trade associations or standards. 
c. These specifications and drawings. 

2. Where conflicts exist present alternatives with advantages and disadvantages 
to Engineer for decision. 

 
F. If reference standards or manufacturer's instructions contain provisions that would 

alter or are at variance with relationships between the parties to the Contract set 
forth in the Contract Documents, the provisions in the Contract Documents shall 
take precedence.   

 
1.09 BACKING, SUPPORTS AND FASTENERS 
 

A. Provide backing, supports, bracing, fasteners and other provisions required for the 
proper support and attachment of all work.  Backing, supports, bracing and 
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fasteners shall be sized to resist vertical and horizontal loads. 
 
1.10 SAFETY 
 

A. In accordance with generally accepted construction practice and applicable law, the 
Contractor shall be solely and exclusively responsible for: 
1. Construction means and methods. 
2. Safety of employees engaged in the work while on and off the site. 
3. Safety of the Owner, the Engineer, the Design Engineer, and others who may 

visit or be affected by the work. 
4. Safety of the work itself including material and equipment to be incorporated 

therein. 
5. Safety of other property at the site or adjacent thereto. 
6. Safety programs, equipment and protective devices required to assure the 

safety of persons and property for whom/which the Contractor is responsible. 
 

B. The duties of the Engineer in conducting review of the Contractor's performance is 
not intended to include review of the adequacy of the Contractor's work methods, 
equipment, bracing, scaffolding or safety measures in, on, or near the construction 
site. 

 
C. The Contractor is hereby informed that work on this project could be hazardous.  

The Contractor shall carefully instruct all personnel working in potentially hazardous 
work areas as to potential dangers and shall provide such necessary safety 
equipment and instructions as required to prevent injury to personnel and damage 
to property, and to comply with all applicable laws and regulations including State 
OSHA, Federal OSHA, and other regulations referenced in these Contract 
Documents. 

 
D. The Contractor shall, at all times, maintain the job in a condition that is safe for the 

Owner, the Engineer and their Consultants to make site visits and to conduct 
construction reviews.  If the Owner or the Engineer cannot allow personnel to visit 
the job because it is not safe, the Contractor is not providing required safe access to 
the Work. 

 
E. The Contractor shall prepare a Safety Plan meeting the requirements of applicable 

regulations.  As a minimum, the Contractors Safety Plan shall set forth definite 
procedures for informing workers about safety, for instructing workers in safe 
practices, for assuring that workers are using appropriate safety equipment and safe 
work practices and for reporting accidents. 

 
1.11 EXCAVATION AND TRENCHING; WORK WITHIN CONFINED SPACES 
 

A. Submit specific plans to the Owner showing details of provisions for worker 
protection from caving ground in accordance with Section 6705 of the California 
State Labor Code.  The detailed plans shall show the design of shoring, bracing, 
sloping banks or other provisions and shall be prepared, signed and stamped by a 
Civil or Structural Engineer licensed in the State in which the Work is performed and 
retained by the Contractor.  The Owner's acceptance of the detailed plans submitted 
is only an acknowledgment of the submission and does not constitute review or 
approval of the designs, design assumptions, criteria, completeness, applicability to 
areas of intended use, or implementation of the plans, which are solely the 
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responsibility of the Contractor and his Registered Engineer. 
 

B. Work Within Confined Spaces:  Work within confined spaces is subject to applicable 
laws, regulations and safety orders including applicable regulations. 

 
C. The foregoing provisions do NOT reduce the requirement for the Contractor to 

maintain safety in ALL operations performed by the Contractor or its Subcontractors. 
 
1.12 CONTRACTOR'S QUALITY CONTROL 
 

A. The Contractor shall be fully responsible for inspecting the work of its suppliers and 
Subcontractors to assure that the work when completed will comply with the 
standards for materials and workmanship required by the Contract Documents.   

 
B. Inspections, periodic observations and testing performed by the Owner or the 

Engineer are for the Owner's benefit and information only and shall not be 
construed as partial or incremental acceptance of the work and shall not be deemed 
to establish any duty on the part of the Owner or the Engineer to the Contractor, its 
subcontractors or suppliers.   

 
C. The Contractor shall: 

1. Monitor quality control over suppliers, manufacturer, products, services, site 
conditions, and workmanship, to produce work of specified quality. 

2. Comply fully with manufacturer's installation instructions, including performing 
each step in sequence as recommended by the manufacturer. 

3. Submit a Request for Information to Engineer before proceeding with work 
when manufacturers' instructions or reference standards conflict with Contract 
Documents. 

4. Comply with specified standards as a minimum quality for the work except 
when more stringent tolerances, codes, or specified requirements indicate 
higher standards or more precise workmanship. 

5. Perform work by persons specializing in the specific trade and class of work 
required and qualified to produce workmanship of specified quality. 

6. Secure products in place with positive anchorage devices designed and sized 
to withstand seismic, static and dynamic loading, vibration, and physical 
distortion or disfigurement. 

 
D. If reference standards or manufacturers' instructions contain provisions that would 

alter or are at variance with relationships between the parties to the Contract set 
forth in the Contract Documents, the provisions in the Contract Documents shall 
take precedence. 

 
E. The Contractor shall provide assistance required by the Engineer to adequately 

inspect the Work including ladders, scaffolding, lighting, ventilation and other aids to 
facilitate access and provide a safe working environment. 

 
1.13 TESTING LABORATORY SERVICES AND CERTIFIED LABORATORY REPORTS 
 

A. Provide testing service in accordance specific requirements contained in each 
technical specification section.  Submit Certified Laboratory Reports required by 
technical specification sections. 
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END OF SECTION 
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SECTION 01140 
 

ENVIRONMENTAL PROTECTION 
 
1.01 SCOPE 
 

A. During the progress of the work, keep the work areas occupied by the Contractor in 
a neat and clean condition and protect the environment both onsite and offsite, 
throughout and upon completion of the construction project. 

 
1.02 SUBMITTALS 
 

A. Develop an Environmental Protection Plan in detail and submit to the Engineer in 
the Product Information category within thirty (30) days from the date of the Notice 
to Proceed.  Distribute the favorably reviewed plan to all employees and to all 
subcontractors and their employees.  The Environmental Protection Plan shall 
include, but not be limited to, the following items: 
1. Copies of required permits. 
2. Proposed sanitary landfill site. 
3. Other proposed disposal sites. 
4. Copies of any agreements with public or private landowners regarding 

equipment, materials storage, borrow sites, fill sites, or disposal sites.  Any 
such agreement made by the Contractor shall be invalid if its execution causes 
violation of local or regional grading or land use regulations. 

5. Water pollution control plan. 
 
1.03 MITIGATION OF CONSTRUCTION IMPACTS 
 

A. Requirements:  All operations shall comply with all federal, state and local 
regulations pertaining to water, air, solid waste and noise pollution. 

 
B. Definitions of Contaminants: 

1. Sediment:  Soil and other debris that have been eroded and transported by 
runoff water. 

2. Solid Waste:  Rubbish, debris, garbage and other discarded solid materials 
resulting from construction activities, including a variety of combustible and 
non-combustible wastes, such as ashes, waste materials that result from 
construction or maintenance and repair work, leaves and tree trimmings. 

3. Chemical Waste:  Includes petroleum products, bituminous materials, salts, 
acids, alkalies, herbicides, pesticides, disinfectants, organic chemicals and 
inorganic wastes.  Some of the above may be classified as "hazardous." 

4. Sanitary Wastes: 
a. Sewage:  That which is considered as domestic sanitary sewage. 
b. Garbage:  Refuse and scraps resulting from preparation, cooking, 

dispensing and consumption of food. 
5. Hazardous Materials:  As defined by applicable laws and regulations.  

Undisclosed hazardous material contamination, if encountered will constitute a 
changed site condition.  The Owner may retain a separate contractor to dispose 
of undisclosed hazardous material encountered. 
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C. Protection of Natural Resources: 
1. General:  It is intended that the natural resources within the project boundaries 

and outside the limits of permanent work performed under this Contract be 
preserved in their existing condition or be restored to an equivalent or improved 
condition upon completion of the work.  Confine construction activities to areas 
defined by the public roads, easements, and work area limits shown on the 
Drawings.  Return construction areas to their pre-construction elevations except 
where surface elevations are otherwise noted to be changed.  Maintain natural 
drainage patterns.  Conduct construction activities to avoid ponding stagnant 
water conducive to mosquito breeding. 

2. Land Resources:  Do not remove, cut, deface, injure or destroy trees or shrubs 
outside the work area limits.  Do not remove, deface, injure or destroy trees 
within the work area without permission from the Engineer. 
a. Protection:  Protect trees that are located near the limits of the Contractor's 

work areas which may possibly be defaced, bruised or injured or otherwise 
damaged by the Contractor's operations.  No ropes, cables or guys shall be 
fastened to or attached to any existing nearby trees or shrubs for 
anchorages unless specifically authorized.  Where such special emergency 
use is permitted, the Contractor shall be responsible for any damage 
resulting from such use. 

b. Trimming:  Trim and seal tree limbs overhanging the line of the work and in 
danger of being damaged by the Contractor's operations in accordance 
with recognized standards for such work.  Remove other tree limbs under 
the direction of the Engineer, so that the tree will present a balanced 
appearance. 

c. Treatment of Roots:  Do not cut roots unnecessarily during excavating or 
trenching operations.  Expose major roots encountered in the course of 
excavation and do not sever.  Wrap them in burlap as a protective measure 
while exposed.  Neatly trim all other roots larger than 1 inch in diameter 
that are severed in the course of excavation at the edge of the excavation 
or trench and paint them with a heavy coat of an approved tree seal. 

d. Repair or Restoration:  Repair or replace any trees or other landscape 
features scarred or damaged by equipment or construction operations as 
specified below.  The repair and/or restoration plan shall be favorably 
reviewed prior to its initiation. 

e. Temporary Construction:  Obliterate all signs of temporary construction 
facilities such as haul roads, work areas, structures, foundations of 
temporary structures, stockpiles of excess or waste materials, or any other 
vestiges of construction as directed by the Engineer.  Level all temporary 
roads, parking areas and any other areas that have become compacted or 
shaped.  Any unpaved areas where vehicles are operated shall receive a 
suitable surface treatment or shall be periodically wetted down to prevent 
construction operations from producing dust damage and nuisance to 
persons and property, at no additional cost to the Owner.  Keep haul roads 
clear at all times of any object that creates an unsafe condition.  Promptly 
remove any contaminants or construction material dropped from 
construction vehicles.  Do not drop mud and debris from construction 
equipment on public streets.  Sweep clean turning areas and pavement 
entrances as necessary. 

 
 

3. Water Resources: 
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a. Investigate and comply with all applicable federal, state and local 
regulations concerning the discharge (directly or indirectly) of pollutants to 
the underground and natural waters.  Exercise every reasonable 
precaution to protect streams, lakes, reservoirs, bays and coastal waters 
from pollution with fuels, oils, bitumens, calcium chloride and other harmful 
materials and conduct and schedule operations so as to avoid or minimize 
muddying and silting of said streams, lakes, reservoirs, bays and coastal 
waters. 

 Water pollution control work is intended to provide prevention control and 
abatement of water pollution to streams, waterways and other bodies of 
water, and shall consist of constructing those facilities that may be shown 
on the Drawings, specified herein or in the Special Provisions, or directed 
by the Engineer. 

 In order to provide effective and continuous control of water pollution, it 
may be necessary for the Contractor to perform the Contract work in small 
or multiple units, on an out of phase schedule, and with modified 
construction procedures. The Contractor shall provide temporary water 
pollution control measures, including but not limited to, dikes, basins, and 
ditches, and shall apply straw and seed, which become necessary as a 
result of his operations.  The Contractor shall coordinate water pollution 
control work with all other work done on the Contract. 

b. Submit a plan to control water pollution effectively during construction of 
the Work.  Such program shall show the schedule for the erosion control 
work included in the Contract and for all water pollution control measures, 
which the Contractor proposes to take in connection with construction of 
the project to minimize the effects of his operations upon adjacent streams 
and other bodies of water.  The Contractor shall not perform any clearing 
and grubbing or earthwork on the project, other than that specifically 
authorized in writing by the Engineer, until such plan has been accepted. 

 The Owner will not be liable to the Contractor for failure to accept all or any 
portion of an originally submitted or revised water pollution control plan, nor 
for any delays to the work due to the Contractor's failure to submit an 
acceptable water pollution control plan. 

 The Contractor may request the Engineer to waive the requirement for 
submission of a written plan for control of water pollution when the nature 
of the Contractor's operation is such that erosion is not likely to occur.  
Waiver of this requirement will not relieve the Contractor from responsibility 
for compliance with the other provisions of this Section.  Waiver of the 
requirement for a written plan for control of water pollution will not preclude 
requiring submittal of a written plan at a later time if the Engineer deems it 
necessary because of the effect of the Contractor's operations. 

c. If the measures being taken by the Contractor are inadequate to control 
water pollution effectively, the Engineer may direct the Contractor to revise 
his operations and his water pollution control program.  Such directions will 
be in writing and will specify the items of work for which the Contractor's 
water pollution control measures are inadequate.  No further work shall be 
performed on said items until the water pollution control measures are 
adequate; and if also required, a revised water pollution control plan has 
been accepted. 

d. Where erosion which will cause water pollution is probable due to the 
nature of the material or the season of the year, the Contractor's operations 
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shall be so scheduled that permanent erosion control features will be 
installed concurrently with or immediately following grading operations. 

e. Nothing in the terms of the Contract nor in the provisions in this Section 
shall relieve the Contractor of the responsibility for compliance with 
applicable statutes relating to prevention or abatement of water pollution. 

f. The Contractor shall also conform to the following provisions: 
1) Where working areas encroach on live streams, barriers adequate to 

prevent the flow of muddy water into streams shall be constructed and 
maintained between working areas and streams and during 
construction of such barriers, muddying of streams shall be held to a 
minimum. 

2) Removal of material from beneath a flowing stream shall not be 
commenced until adequate means, such as a bypass channel, are 
provided to carry the stream free from mud or silt around the removal 
operations. 

3) Should the Contractor's operations require transportation of materials 
across live streams, such operations shall be conducted without 
muddying the stream.  Mechanized equipment shall not be operated in 
the stream channels of such live streams except as may be necessary 
to construct crossings or barriers and fills at channel changes. 

4) Water containing mud or silt from aggregate washing or other 
operations shall be treated by filtration, or retention in a settling pond, 
or ponds, adequate to prevent muddy water from entering live streams. 

5) Oily or greasy substances originating from the Contractor's operations 
shall not be allowed to enter or be placed where they will later enter a 
live stream. 

6) Portland cement or fresh portland cement concrete shall not be 
allowed to enter flowing water of streams. 

7) When operations are completed, the flow of streams shall be returned 
as nearly as possible to a meandering thread without creating possible 
future bank erosion and settling; pond sites shall be graded so they will 
drain and will blend in with the surrounding terrain. 

8) Material derived from roadway work shall not be deposited in a live 
stream channel where it could be washed away by high stream flows. 

9) Where there is possible migration of anadromous fish in streams 
affected by construction on the project, the Contractor shall conduct 
his operations so as to allow free passage of such migratory fish. 

 
g. Chlorinated Water:  Take special measures to prevent chlorinated water 

from entering the ground or surface waters.  Dechlorinate chlorinated water 
prior to discharge. 

 
4. Fish and Wildlife Resources:  Perform all work and take such steps required to 

prevent any interference or disturbance to fish and wildlife.  The Contractor will 
not be permitted to alter water flows or otherwise significantly disturb native 
habitat adjacent to the project area which are critical to fish and wildlife except 
as may be indicated or specified. 

 
5. Cultural Resources:  The project does not pass through any known 

archaeological sites.  However, it is conceivable that unrecorded archaeological 
sites could be discovered during the construction.  In the event that artifacts, 
human remains, or other cultural resources are discovered during excavations 
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at locations of the Work, the Contractor shall protect the discovered items, 
notify the Engineer, and comply with applicable law. 

 
6. Revegetation of Disturbed Areas: 

a. Tree and Shrubs Replacement:  Replace trees and shrubs damaged by the 
construction or as noted on the Drawings after completion of earthwork in 
the area.  Plant nursery stock of the same species and variety, in 5-gallon 
cans on a one-for-one basis.  Plant in the early fall.  If planting is not 
feasible in early fall, the Engineer will reschedule the tree planting 
operations. 

b. Planting of Trees and Shrubs: 
1) Selection:  Deliver trees and shrubs to the site in the nursery 

containers, with the nursery tags identifying the species and variety.  
The trees and shrubs should be selected for shape and symmetrical 
branching habit, which at maturity will produce strong, full foliated 
specimens.  The specimens shall have grown in the designated size of 
container for a sufficient length of time for the root system to hold the 
earth when taken from the container, but not long enough to become 
rootbound or cause a "hardening off" of the root system.  Specimens 
which are loose in the root ball will be rejected.  Remove all rejected 
specimens from the site and replace with specimens as specified.  
Specimens shall be sound, healthy, vigorous and free from insects, 
pests, plant diseases and injuries. 

2) Protection:  Specimens which cannot be planted within one day of 
delivery shall be properly protected and kept moist to prevent drying. 

3) Planting Procedure:  Planting hole shall be twice the width of the root 
ball and at least one and one-half times the height of the root ball.  Fill 
the planting hole with water and let drain away.  Mix excavated soil 
with a planting mix appropriate for the type and condition of the soil 
and the species of tree or shrub and place the mixed soil in the 
planting hole to the depth necessary to bring the root ball slightly 
higher than the surrounding soil.  Remove the specimen from the 
container carefully so that the root ball remains unbroken.  Place in 
planting hole and fill with mixed soil to one-half the height of the root 
ball, tamp thoroughly, then water.  Set specimens at such a level that 
after settlement the top of the root ball is level with the surrounding 
finish grade.  Add mixed soil to form watering basin, fill basin twice with 
water immediately after planting.  Water as frequently as required to 
keep the specimens adequately moist until well established.  The 
Contractor will be responsible for maintaining specimens for a 
minimum of one year after final acceptance or planting, whichever is 
later. 

4) Staking:  Use 2-inch x 2-inch redwood or cedar stakes of length 
adequate to support each tree.  Drive a stake on each side of each 
specimen outside of the root ball, to a depth of 3 feet.  Support tree to 
stakes using twisted galvanized wire covered with reinforced rubber 
hose where in contact with the specimen. 

5) Mulching:  Fill all watering basins of trees and shrubs with a layer of 
mulch not less than 2 inches thick. 

 
7. Noise Control:  The following noise control procedures shall be employed: 
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a. Maximum Noise Levels within 1,000 Feet of any Residence, Business, or 
Other Populated Area:  Noise levels for trenchers, pavers, graders and 
trucks shall not exceed 90 dBA at 50 feet as measured under the noisiest 
operating conditions.  For all other equipment, noise levels shall not exceed 
85 dBA at 50 feet. 

b. Equipment:  Jack hammers shall be equipped with exhaust mufflers and 
steel muffling sleeves.  Air compressors should be of a quiet type such as a 
"whisperized" compressor. 

c. Operations:  Keep noisy equipment as far as possible from noise-sensitive 
site boundaries.  Machines should not be left idling.  Use electric power in 
lieu of internal combustion engine power wherever possible.  Maintain 
equipment properly to reduce noise from excessive vibration, faulty 
mufflers, or other sources.  All engines shall have mufflers. 

d. Scheduling:  Schedule noisy operations so as to minimize their duration at 
any given location. 

e. Monitoring:  To determine whether the above noise limits are being met 
and whether noise barriers are needed, the Contractor shall use a portable 
sound level meter meeting the requirements of American National 
Standards Institute Specification S1.4 for Type 2 sound level meters.  If 
non-complying noise levels are found, the Contractor shall be responsible 
for monitoring and correction of excessive noise levels. 

8. Dust Control, Air Pollution and Odor Control:  Employ measures to prevent the 
creation of dust, air pollution and odors. 
a. Unpaved areas where vehicles are operated shall be periodically wetted 

down or given an equivalent form of treatment, to eliminate dust formation. 
b. Store all volatile liquids, including fuels or solvents in closed containers. 

   c. No open burning of debris, lumber or other scrap will be permitted. 
d. Properly maintain equipment to reduce gaseous pollutant emissions. 

9. Construction Storage Areas:  Contractor is responsible for making 
arrangements for a storage area. 
a. Store and service equipment at the designated Contractor's storage area 

where oil wastes shall be collected in containers.  Oil wastes shall not be 
allowed to flow onto the ground or into surface waters.  Containers shall be 
required at the construction site for the disposal of materials such as paint, 
paint thinner, solvents, motor oil, fuels, resins and other environmentally 
deleterious substances.  No dumping of surplus concrete or grout on the 
site will be permitted. 

10. Sanitation:  During the construction period, provide adequate and conveniently 
located chemical sanitation facilities, properly screened, for use of construction 
crews.  Facilities shall be regularly maintained. 

11. Fire Prevention:  Take steps to prevent fires including, but not limited to the 
following: 
a. Provide spark arrestors on all internal combustion engines. 
b. Store and handle flammable liquids in accordance with the Flammable and 

Combustible Liquids Code, NFPA 30. 
c. Provide fire extinguishers at hazardous locations or operations, such as 

welding. 
12. Erosion and Sediment Transport Control: This project does not meet the 

requirements for preparation of a SWPPP; however, Contractor shall comply 
with all applicable regulations and shall: 
a. Discharge construction runoff into small drainages at frequent intervals to 

avoid buildup of large potentially erosive flows. 
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b. Prevent runoff from flowing over unprotected slopes. 
c. Keep disturbed areas to the minimum necessary for construction. 
d. Keep runoff away from disturbed areas during construction. 
e. Direct flows over vegetated areas prior to discharge into public storm 

drainage systems. 
f. Trap sediment before it leaves the site, using such techniques as check 

dams, sediment ponds, or siltation fences. 
g. Remove and dispose of all project construction-generated siltation that 

occurs in offsite retention ponds. 
h. Stabilize disturbed areas as quickly as possible. 

 
1.04 DISPOSAL OPERATIONS 
 

A. Solid Waste Management: 
1. Supply solid waste transfer containers.  Daily remove all debris such as spent 

air filters, oil cartridges, cans, bottles, combustibles and litter.  Take care to 
prevent trash and papers from blowing onto adjacent property.  Encourage 
personnel to use refuse containers.  Convey contents to a sanitary landfill. 

2. Washing of concrete containers where wastewater may reach adjacent property 
or natural water courses will not be permitted.  Remove any excess concrete to 
the sanitary landfill. 

 
B. Chemical Waste and Hazardous Materials Management:  Furnish containers for 

storage of spent chemicals used during construction operations.  Dispose of 
chemicals and hazardous materials in accordance with applicable regulations. 

 
C. Garbage:  Store garbage in covered containers, pick up daily and dispose of in a 

sanitary landfill. 
 
D. Dispose of vegetation, weeds, rubble, and other materials removed by the clearing, 

stripping and grubbing operations off site at a suitable disposal site in accordance 
with applicable regulations. 

 
E. Excavated Materials: 

1. Native soil complying with the requirements of Section 02302 - Earthwork, may 
be used for backfill, fill and embankments as allowed by that section. 

2. Spoil Material: 
a. Remove all material which is excavated in excess of that required for 

backfill, and such excavated material which is unsuitable for backfill, from 
the site and dispose of offsite in accordance with applicable regulations at 
the disposal site indicated in the Environmental Protection Plan. No 
additional compensation will be paid to the Contractor for such disposal.  
Include all such costs in the lump sum prices bid for the project. Remove 
rubbish and materials unsuitable for backfill immediately following 
excavation.  Remove material in excess of that required for backfill 
immediately following backfill operations. 

b. Rubbish shall consist of all materials not classified as suitable materials or 
rubble and shall include shrubbery, trees, timber, trash and garbage. 

 
END OF SECTION 
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SECTION 01300 
 

SUBMITTALS 
 
 
1.01 SUBMITTAL PROCEDURES 
 

A. Accompany each submittal with a Submittal form which contains the following 
information: 
1. Contractor's name and the name of Subcontractor or supplier who prepared the 

submittal. 
2. The project name and identifying number. 
3. Description of the submittal and reference to the Contract requirement or 

technical specification section and paragraph number being addressed. 
 

B. All submittals may be provided electronically to the Engineer, and will be returned 
electronically to the Contractor. Follow the procedures described below or in other 
paragraphs in this Section.   
1. Designation of Superintendent:  Include name, address, home telephone 

number and a brief resume. 
2. List of Subcontractors and Major Suppliers:  Include address, telephone 

number and name of responsible party. 
3. Schedule of Values, in a form acceptable to the Engineer:  See Section 01010. 
4. Subcontractors’/Suppliers’/Manufacturers' Affidavits.  Submit items specified in 

the Technical Specifications.  
5. Environmental Protection Plan.  Submit for information. 

 
1.02 SCHEDULE OF SUBMITTALS 
 

A. Within 15 days after the Notice to Proceed, provide a Schedule of Submittals 
showing the date by which each submittal required for Product Review or Product 
Information will be made.  Identify the items that will be included in each submittal 
(see paragraph 1.05 of this Section) by listing the item or group of items and the 
Specification Section and paragraph number under which they are specified.  
Indicate whether the submittal is required for Product Review of Proposed 
Equivalents, Shop Drawings, Product Data or Samples or required for Product 
Information only. 

 
1.03 PLAN OF OPERATIONS 
 

A. Before beginning site work, submit a plan showing Contractor's intended use of the 
site. Show location for Contractor's and Subcontractor's parking.  Show location of 
Contractor's and Subcontractor's work areas and storage areas. 

 
1.04 CONSTRUCTION SCHEDULE 
 

A. Submit for information. 
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1.05 SHOP DRAWING, PRODUCT DATA AND SAMPLES SUBMITTED FOR PRODUCT 
REVIEW 

 
A. This paragraph covers submittal of Shop Drawings, Product Data and Samples 

required for the Engineer's review referred to as Product Review submittals in the 
Technical Specifications (Division 2 through 17).  Submittals required for information 
only are referred to as Product Information submittals in the Technical Specifications 
and are covered in paragraph 1.07 of this Section. 

 
B. Number and type of submittals: 

1. Shop Drawings:  Submit electronically to the Engineer.  Engineer shall return 
marked submittal electronically to Contractor. The Contractor shall distribute to 
its superintendent, subcontractors and suppliers. 

2. Product Data:  Engineer shall return marked submittal electronically to 
Contractor. The Contractor shall distribute to its superintendent, subcontractors 
and suppliers. 

3. Samples:  Submit three labeled samples or three sets of samples of 
manufacturers full range of colors and finishes.  Comply with requirements in 
Technical Specification Sections.  One sample will be returned to Contractor. 

 
C. The Contractor shall make all Product Review submittals early enough to allow 

adequate time for the Engineer's review, for manufacture and for delivery at the 
construction site without causing delay to the Work.  Submittals shall be made early 
enough to allow for unforeseen delays such as: 
1. Failure to obtain Favorable Review because of inadequate or incomplete 

submittal or because the item submitted does not meet the requirements of the 
Contract Documents. 

2. Delays in manufacture. 
3. Delays in delivery. 
 

D. Content of Submittals: 
1. Each submittal shall include all of the items and material required for a 

complete assembly, system or Specification Section. 
2. Submittals shall contain all of the physical, technical and performance data 

required by the specifications or necessary to demonstrate conclusively that the 
items comply with the requirements of the Contract Documents. 

3. Include information on characteristics of electrical or utility service required and 
verification that requirements have been coordinated with services provided by 
the Work and by other interconnected elements of the Work. 

4. Provide verification that the physical characteristics of items submitted, 
including size, configuration, clearances, mounting points, utility connection 
points and service access points, are suitable for the space provided and are 
compatible with other interrelated items that are existing or have or will be 
submitted. 

5. Label each Product Data Submittal, Shop Drawing and Sample with the 
information required in paragraph 1.01A of this Section.  Highlight or mark 
every page of every copy of all Product Data submittals to show the specific 
items being submitted and all options included or choices offered. 

6. Additional requirements for Product Review submittals are contained in the 
Technical Specification sections. 
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7. Designation of work as "NIC" or "by others," shown on Shop Drawings, shall 
mean that the work will be the responsibility of the Contractor rather than the 
subcontractor or supplier who has prepared the Shop Drawings. 

 
E. Compatibility of Equipment and Material:  Verify that items contained in the same or 

in different submittals meet the requirements in the paragraph titled "Material and 
Equipment” in Section 01040 especially the subparagraphs titled "Compatibility of 
Equipment and Material." 
 

F. The Contractor shall review and stamp submittals prepared by the Contractor or by 
Subcontractors or suppliers prior to submitting them to the Engineer. 

 
G. Submittals that contain deviations from the requirements of the Contract Documents 

shall be accompanied by a separate letter explaining the deviations.  The 
Contractor's letter shall: 
1. Cite the specific Contract requirement including the Specification Section and 

paragraph number for which approval of a deviation is sought. 
2. Describe the proposed alternate material, item or construction and explain its 

advantages and/or disadvantages to the Owner. 
3. State the reduction in Contract Price if any that is offered to the Owner. 
 

H. Engineer's Review Procedure and Meaning: 
1. The Engineer will stamp and mark each Product Review submittal prior to 

returning it to the Contractor.  The stamp will indicate whether or not the review 
was favorable and what action is required of the Contractor.  Review 
categories" No Exceptions Taken" and "Make Corrections Noted" both indicate 
Favorable Review. 

2. The Engineer's Favorable Review is contingent on: 
a. The compatibility of items included in a submittal with other related or 

interdependent items included in previous or future submittals. 
b. Future submittal of items related to or required to be part of this submittal 

that were not included with this submittal. 
3. Favorable Review of a submittal does not constitute approval or deletion of 

items required as part of the submittal but not included with the submittal.  
Favorable Review of items included in the submittal does not constitute deletion 
of specified features, options or accessories that were not included in the 
submittal. 

4. The action required by the Contractor for each category of review is as follows: 
a. NO EXCEPTIONS TAKEN.  NO RESUBMITTAL REQUIRED. 
b. MAKE CORRECTIONS NOTED: 

(1) NO RESUBMITTAL REQUIRED.  The Contractor shall make 
corrections noted prior to manufacture. 

(2) PARTIAL RESUBMITTALS REQUIRED.  The Contractor shall submit 
related accessory or optional items as noted which are required but 
were not included with the submittal and/or shall resubmit 
unsatisfactory portions or attributes of items as noted.   The Contractor 
may proceed to manufacture those portions of the submittal that will be 
unaffected by required resubmittals. 

c. AMEND AND RESUBMIT.  The Contractor shall amend and resubmit the 
submittal as noted or required to comply with the Contract Documents. 
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d. REJECTED - RESUBMIT.  The item submitted does not comply with the 
Contract Documents in a major way.  Resubmit items that comply with the 
requirements of the Contract Documents. 

5. The letter of transmittal accompanying the returned Product Review submittal 
may contain numbered notes.  Marking a corresponding number on a Shop 
Drawing or Product Data submittal shall have the same affect as applying the 
entire note to the submittal. 

 
I. Re-submittals that contain changes that were not requested by the Engineer on the 

previous submittal shall be accompanied by a letter explaining the change. 
 
J. Favorable Review Required Prior to Proceeding:  Do not proceed with manufacture, 

fabrication, delivery or installation of items prior to obtaining the Engineers 
Favorable Review of Product Review submittals. 
 

K. Intent and Limitation on Engineer's Review: 
1. The Contractor has primary responsibility for submitting and providing work that 

complies with the requirements of the Contract Documents.  That responsibility 
cannot be delegated in whole or in part to subcontractors or suppliers.  Neither 
the Engineer's Favorable Review nor the Engineer's failure to notice or 
comment on deficiencies in the Contractor's submittals shall relieve the 
Contractor from the duty to provide work, which complies with the requirements 
of the Contract Documents. 

 
1.06 PROPOSED EQUIVALENTS 
 

A. Submit Proposed Equivalent submittal form. 
 
B. Time of Submittal: 

1. Submittal of Proposed Equivalents is required within 35 days of the Notice to 
Proceed.  The Engineer may agree to a later submittal date if requested in 
writing within 35 days of the Notice to Proceed.  The request shall identify the 
item, give the Specification reference, and proposed manufacturer and model 
number of the item that will be submitted and the proposed submittal date. 

2. The Engineer's agreement to a later submittal date shall be in writing and shall 
not be construed as Favorable Review or acceptance of the manufacturer or 
item proposed. 

 
C. Content of submittals shall be the same as that required for Product Data, Shop 

Drawings and Samples submitted for Product Review in another paragraph of this 
Section.  In addition, the Contractor shall provide information on several recent 
similar installations of the item to verify its suitability.  The information shall include 
the project name and location, the Owner's name, address, telephone number and 
name of a knowledgeable person to contact for information on performance of the 
product. 

 
D. If a non-equivalent substitute is submitted for review, it shall be accompanied by a 

proposed reduction in Contract Price which shall include the increased cost of 
Engineering service required to evaluate the proposed substitute (which shall be 
paid to the Owner whether or not the substitute is accepted) plus the greater of 
1) the difference in price between the first specified item and the item submitted and 
2) the difference in value to the Owner between the two items. 
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1.07 PRODUCT INFORMATION SUBMITTALS 
 

A. Product Information submittals are required for the Owner's permanent records and 
will be used for future maintenance, repair, modification or replacement work.  
Product Information submittals will be examined only to verify that the required 
submittals have been made; they will NOT be reviewed for compliance with the 
Contract Documents. 

 
B. Make Product Information submittals prior to delivering material, products or items 

for which Product Information submittals are required. 
 
C. The Contractor has the sole and exclusive responsibility for furnishing products and 

work that meets the requirements of the Contract Documents. 
 
D. The Engineer reserves the right to comment on any submittal and to reject any 

product or work delivered, installed or otherwise at any time that the Engineer 
become aware that it is defective or does not meet the requirements of the Contract 
Document. 

 
1.08 MANUFACTURER'S CERTIFICATES 
 

A. Submit electronically. 
 
B. When specified in Technical Specification section, submit manufacturers' certificate 

to Engineer for review.  Indicate material or product conforms to or exceeds 
specified requirements.  Submit supporting reference data, affidavits, and 
certifications as appropriate.  Certificates may be recent or previous test results on 
material or Product, but must be acceptable to the Engineer. 

 
1.09 CONSTRUCTION PHOTOGRAPHS 
 

A. Each month submit photographs to Engineer with Application for Payment. 
 

B. Contractor shall take pre-construction and post-construction photographs to cover 
the site. 

 
C. Identify photographs with date, time, orientation and project identification. 
 
D. Digital photographs in JPEG format are acceptable. 

 
 

END OF SECTION 
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SECTION 01500 
 

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 
 
1.01 TEMPORARY CONSTRUCTION 
 

A. The Contractor is solely and exclusively responsible for the design, construction and 
maintenance of all temporary construction including forms, falsework, shoring, 
scaffolding, stairs, ladders and all other similar items.   

 
B. Construct adequate and safe forms and falsework, to rigidly support partially 

completed structures.  Provide temporary bridges and decking to maintain vehicular 
and pedestrian access.  Design and construct temporary forms, falsework, bridges 
and decking in accordance with applicable regulations and codes. 

 
1.02 BARRICADES, FENCES AND ENCLOSURES 
 

A. Barricades:  Provide temporary guard rails, ladders, stairs, guards, and barricades 
to protect persons in accordance with applicable regulations, including California 
Code of Regulations Title 8 and Cal/OSHA. 

 
1.03 PROTECTION OF INSTALLED WORK 
 

A. Provide temporary and removable protection for installed products.  Control activity 
in immediate work area to minimize damage. 

 
B. Provide heavy planking to protect curbs, gutters, culverts, paving and similar 

surfaces from damage by heavy equipment or vehicles. 
 
1.04 SECURITY 
 

A. Provide security and facilities to protect the Work from unauthorized entry, 
vandalism, or theft. 

 
1.05 ACCESS ROADS AND PARKING AREAS 
 

A. Provide facilities offsite or on public streets on which parking is permitted by local 
and state codes and ordinances. 

 
B. Contractor to coordinate access to private property with property owners. 

 
1.06 TEMPORARY CONTROLS 
 

A. Cleaning: 
1. During Construction:  Maintain the site and all work in a clean orderly fashion 

free of waste debris and rubbish.  Store debris in covered containers.  Pick up 
and remove debris daily if required, but not less frequently than weekly.  
Burning debris on site is not permitted.  Remove debris from permanently 
closed spaces prior to enclosing them.  Clean mud from vehicles before leaving 
the site. 



CASITAS MUNICIPAL WATER DISTRICT 
(Specification No. 19-413) 

01500 - 2 Construction Facilities and Temporary 
Controls 

Job No. [000000.00] 
© K/J [Issue Date] 

 

2. If work under this Contract creates dusty, dirty or unsightly conditions in 
adjacent areas, the Contractor shall immediately cleanup the affected areas. 

3. Final cleanup is specified in Section 01700. 
 

B. Pest and Rodent Control:  Avoid creating conditions conducive to pests and rodents.  
Comply with regulations governing the use of chemicals to control pests and 
rodents. 

 
C. Water Control:  Maintain excavations free of water. 

 
1.07 TRAFFIC REGULATION 
 

A. Conduct operations so as to offer the least possible obstruction and inconvenience 
to public traffic.  Do not overload or damage paved or improved surfaces, sidewalks, 
curbs or gutters. 

 
B. Provide temporary barricades, lights, flag persons and other means to safely control 

pedestrian and vehicular traffic entering and leaving the project site and on the 
project site. 

 
 

END OF SECTION 
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SECTION 01700 
 

CONTRACT CLOSEOUT 
 
 
1.01 FINAL CLEANUP 
 

A. Prior to Final Inspection, clean the entire construction area and all other areas 
affected by the performance of work under this Contract.  Perform cleaning using 
personnel specializing in and skilled in cleaning and maintenance work.  Perform 
repair work using personnel skilled in executing the type of work being repaired.  
Perform all work to the highest trade standards applicable to that type of work. 
1. Remove all temporary construction, signs, tools, equipment, excess material 

and debris. 
2. Remove all lumps, splatters, spots and stains caused by paint, adhesive, 

asphalt, concrete, mortar, sealant or other foreign material from exposed or 
finished surfaces.  Remove all temporary labels. 

3. Repair, patch or replace new or existing work including pavement, sidewalks, 
curbs, gutters, catch basins, gratings, manholes, covers, landscaping, plant 
materials and other items that have been damaged, broken, cracked or chipped 
as a result of performing this Work. 

4. Sweep clean and wash down all exterior pavement.  Remove all hazardous 
material and material that may cause sediment in drainage systems prior to 
washdown.  Remove all grease and oil stains on pavement caused by 
Contractor's equipment. 

 
1.02 SEMIFINAL INSPECTION/SUBSTANTIAL COMPLETION 
 

A. When the Contractor considers the Work nearly complete, the Contractor shall 
review the Contract Documents, inspect the Work, and use the Contractor's action 
list to prepare a Contractor's Punch List of all deficient or uncompleted items.  The 
Contractor shall complete or correct items on the Punch List.  When the Work is 
Substantially Complete, the Contractor shall notify the Engineer in writing that the 
Contractor has reviewed the Contract Documents, inspected the Work and believes 
that the Work is Substantially Complete and ready for Semifinal Inspection. 

 
B. On receipt of the Contractor's Punch List and notice that the work is ready for 

Semifinal Inspection, the Engineer will inspect the Work.  The Engineer may add 
additional items to the Contractor's Punch List, may find that the work is not ready 
for inspection, is ready for inspection but not Substantially Complete or that the 
Work is Substantially Complete.  When the Engineer finds the Work is Substantially 
Complete, it will prepare a Final Punch List and a notice of Substantial Complete, 
which will state the date of Substantial Completion and the time agreed to by the 
Owner and the Contractor (not to exceed 30 days) in which the Work shall be fully 
complete and ready for Final Inspection. 

 
1.03 FINAL INSPECTION, FINAL COMPLETION AND FINAL PAYMENT 
 

A. When the Contractor has completed or corrected all the items on the Engineer's 
Final Punch List, the Contractor shall give the Engineer written notice that the Work 
is ready for Final Inspection.  When the Engineer finds the Work acceptable and 
fully complete in accordance with the Contract Documents, and upon receipt of a 
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final Application for Payment and all final submittals, the Engineer will recommend 
that the Owner issue a Notice of Final Completion, make Final Payment and Accept 
the Work stating that to the best of the Engineer's knowledge, information and 
belief, and on the basis of the Engineer's observations and inspection, the Work has 
been fully completed in accordance with the terms and conditions of the Contract 
Documents. 

 
B. Final Submittals include: 

1. Record Drawings 
2. Special Guarantees 
3. Insurance Certificate showing required continuation of coverage beyond Final 

Payment. 
4. Release of Liens. 
5. Waiver of Claims by Contractor. 
6. And any other submittals required by the Contract Documents and not 

previously received. 
 

C. The Owner will record the Notice of Final Completion at the County Recorders 
Office. 

 
D. The Owner will make Final Payment to the Contractor 40 days after recording the 

Notice of Final Completion. 
 
1.04 RECORD DRAWINGS 
 

A. The Contractor shall maintain on the jobsite, a complete set of Contract Documents 
and a complete file of all addenda, contract modifications and favorably reviewed 
submittals.  The Contractor shall prepare a set of Record Drawings concurrently 
with the construction of the Work and in accordance with the following: 
1. Show the horizontal location of underground utilities measured from permanent 

visible physical features such as face of building, face of tank, or centerline of 
manhole. 

2. Comply with detailed requirements in technical specification sections describing 
the type of information required on Record Drawings.  The Contractor's copy of 
Contract Documents, Contract modifications and Record Drawings shall be 
available to the Engineer for weekly verification the records are being currently 
updated. 

 
B. Submit Record Drawings and obtain acceptance prior to completion. 

 
1.05 SPECIAL GUARANTEES 
 

A. Contractor is responsible to remedy defects due to faulty workmanship and 
materials which appear within one year from the date of Final Completion and 
acceptance by the Owner. 

 
 

END OF SECTION 
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SECTION 02012 
 

PROTECTING EXISTING UNDERGROUND UTILITIES 
 
 
1.01 GENERAL 
 

A. Description 
 

 1. This section includes materials and procedures for protecting existing 
underground utilities. 

 
2.01 MATERIALS 
 

A. Replacement in Kind 
 

  1. Except as indicated below or as specifically authorized by the Owner’s 
Inspector, reconstruct utilities with new material of the same size, type, and 
quality as that removed. 

 
3.01 EXECUTION 
 

A. General 
 
 1. Replace in kind street improvements, such as curbs and gutters, barricades, 

traffic islands, signalization, fences, signs, etc., that are cut, removed, 
damaged, or otherwise disturbed by the construction. 

 
 2. Where utilities are parallel to or cross the construction but do not conflict with 

the permanent work to be constructed, follow the procedures given below. 
Notify the utility owner 48 hours in advance of the crossing construction and 
coordinate the construction schedule with the utility owner's requirements. For 
utility crossings not shown in the drawings, refer to the General Conditions and 
the instructions of the Engineer for guidance. 

 
 3. Determine the true location and depth of utilities and service connections which 

may be affected by or affect the work. Determine the type, material, and 
condition of these utilities. In order to provide sufficient lead time to resolve 
unforeseen conflicts, order materials and take appropriate measures to ensure 
that there is no delay in work. 

 
B. Procedures 

 
 1. Protect in Place: Protect utilities in place, unless abandoned, and maintain the 

utility in service, unless otherwise specified in the drawings or in the 
specifications. 

 
C. Compaction 
 
 1. Utilities Protected in Place: Backfill and compact under and around the utility so 

that no voids are left. 
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END OF SECTION 



CASITAS MUNICIPAL WATER DISTRICT 
(Specification No. 19-413) 

01700 - 1 Protecting Existing Underground Utilities 

 

SECTION 02012 
 

PROTECTING EXISTING UNDERGROUND UTILITIES 
 
 
1.01 GENERAL 
 

A. Description 
 

 1. This section includes materials and procedures for protecting existing 
underground utilities. 

 
2.01 MATERIALS 
 

A. Replacement in Kind 
 

  1. Except as indicated below or as specifically authorized by the Owner’s 
Inspector, reconstruct utilities with new material of the same size, type, and 
quality as that removed. 

 
3.01 EXECUTION 
 

A. General 
 
 1. Replace in kind street improvements, such as curbs and gutters, barricades, 

traffic islands, signalization, fences, signs, etc., that are cut, removed, 
damaged, or otherwise disturbed by the construction. 

 
 2. Where utilities are parallel to or cross the construction but do not conflict with 

the permanent work to be constructed, follow the procedures given below. 
Notify the utility owner 48 hours in advance of the crossing construction and 
coordinate the construction schedule with the utility owner's requirements. For 
utility crossings not shown in the drawings, refer to the General Conditions and 
the instructions of the Engineer for guidance. 

 
 3. Determine the true location and depth of utilities and service connections which 

may be affected by or affect the work. Determine the type, material, and 
condition of these utilities. In order to provide sufficient lead time to resolve 
unforeseen conflicts, order materials and take appropriate measures to ensure 
that there is no delay in work. 

 
B. Procedures 

 
 1. Protect in Place: Protect utilities in place, unless abandoned, and maintain the 

utility in service, unless otherwise specified in the drawings or in the 
specifications. 

 
C. Compaction 
 
 1. Utilities Protected in Place: Backfill and compact under and around the utility so 

that no voids are left. 
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END OF SECTION 



 
CASITAS MUNICIPAL WATER DISTRICT 
(Specification No. 19-413) 

02302 - 1 Earthwork 

 

SECTION 02302 
 

EARTHWORK 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. This section covers the contract items Excavation and Compacted Embankment. 
 

1. Contract items include obtaining, excavating, processing, moisture conditioning, 
transporting, stockpiling, placing, grading, and compacting materials obtained from 
excavations and off-site sources required to produce the required grades. 
 

B. This section also covers the earthwork testing requirements and the test procedures 
for the earthwork materials to be incorporated in the work. The Engineer is 
responsible for quality assurance testing described in this section. 

 
1.03 SUBMITTALS 
 

A. Submit in accordance with Section 01300. 
 
B. Submit the following under the Product Information category. 

 
1. Borrow excavation procedures, including equipment, material handling and 

staging, stockpile locations and proposed haul routes, as required. 
 
2. The sequence and manner in which the compacted embankment material will 

be handled, material staging, compaction methods, and equipment. 
 
3. Moisture conditioning procedures of the compacted embankment. 
 
4. Samples and Test Results:  Furnish, without additional cost to the Owner,   

such quantities of import materials as may be required by the Engineer for test 
purposes.  Cooperate with the Engineer and furnish necessary facilities for 
sampling and testing of all materials and workmanship. Submit test results for 
import materials. 

 
1.04 QUALITY ASSURANCE 
 

A. Source Quality Control:  Test import materials proposed for use to demonstrate that 
the materials conform to the specified requirements.  Tests shall be performed by an 
independent testing laboratory. 

 
B. Field Quality Control: 

1. The Owner will: 
a. Review and test materials proposed for use. 
b. Inspect foundations, site grading and borrow operations. 
c. Inspect placement and compaction of fill. 
d. Test soils during placement of fill. 
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2. Contractor shall excavate holes for in-place soil sampling.  Contractor shall be 
responsible for costs of additional inspection and re-testing resulting from non-
compliance. 

 
C. Testing Methods: 

1. Durability Index:  Manual of Test, State of California, Department of 
Transportation. 

2. Specific Gravity:  ASTM D854. 
3. Laboratory Compaction:  ASTM D1557, Method A or C. 
4. In-Place Density:  ASTM D1556 or ASTM D2922. 
5. Particle Size Analysis of Soils:  ASTM D422. 
6. Plastic Limit and Plasticity Index:  ASTM D4318. 
7. Soil Classification:  ASTM D2487. 
8. In-Place Moisture Content:  ASTM D3017. 
 

D. Definition: 
1. Relative Compaction:  In-place dry density divided by the maximum dry density 

laboratory compaction express as a percentage. 
 

1.05 EXPLOSIVES 
 

A. The use of explosives will not be permitted on this project. 
 
1.06 SUBSURFACE INVESTIGATIONS 
 

A. The bidders may make subsurface investigations at the site prior to the bidding of 
the project.  Prior to making any drillings or excavations, the bidder shall secure 
permission from the Owner and property owners on private property. 

 
1.07 REFERENCE SPECIFICATIONS 
 

A. Whenever the words "Standard Specifications" are referred to, the reference is to 
the State of California, Department of Transportation, Standard Specifications dated 
July 2015 (or latest edition). 
 

B. American Society for Testing and Materials (ASTM): 
 

1. ASTM C128  Density, Relative Density, and Absorption of Fine Aggregate 
 

2. ASTM D422   Particle-Size Analysis of Soils 
 

3. ASTM D698   Lab Compaction Characteristics Soil Using Standard Effort 
 

4. ASTM D1557 Lab Compacting Characteristics of Soil Using Modified Effort 
 

5. ASTM D2216 Lab Determination of Water Content of Soil and Rock 
 

6. ASTM D2487 Classifications of Soils for Engineering Purposes 
 

7. ASTM D4253 Maximum Index Density and Unit Weight of Soils 
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8. ASTM D4318 Liquid Limit, Plastic Limit, and Plasticity Index of Soils 
 

9. ASTM D4643 Water Content of Soil by Microwave Oven Method 
 

10. ASTM D5080 Percent Compaction Using Modified Effort 
 

11. ASTM D6938 Density and Water Content of Soil and Soil-Aggregate 
 
1.08 ADDITIONAL SAFETY RESPONSIBILITIES 
 

A. The Contractor shall select, install and maintain shoring, sheeting, bracing, and 
sloping as necessary to maintain safe excavations.  The Contractor shall be 
responsible for ensuring such measures:  (1) comply fully with 29 CFR Part 1926 
OSHA Subpart P Excavations and Trenches requirements, (2) provide necessary 
support to the sides of excavations, (3) provide safe access to the Engineer’s 
sampling and testing within the excavation, (4) provide safe access for backfill, 
compaction, and compaction testings, and (5) otherwise maintain excavations in a 
safe manner that shall not endanger property, life, health, or the project schedule.  
All earthwork shall be performed in strict accordance with applicable law, including 
local ordinances, applicable OSHA, CalOSHA, California Civil Code, and California 
Department of Industrial Safety requirements. 

 
PART 2 - PRODUCTS 
 
2.01 UNIFORMITY OF MATERIALS AND CONTAMINATION 
 

A. The distribution and gradation of materials after placement and compaction shall be 
such that there will be no pockets, layers, or strips of material differing substantially 
in texture and gradation from surrounding materials of the same type. 
 

B. The Contractor shall keep each material separate and uncontaminated from other 
materials in the stockpile and as placed. 

 
2.02 COMPACTED EMBANKMENT 
 

A. Materials required for compacted embankment shall be obtained from import 
material. Material shall be free from organic matter, wood, trash, construction debris, 
contaminated, and other deleterious substances. Material shall conform to the 
following: 
 

1. Maximum Particle Size: 3 inch. 
 

2. Minimum Percent Passing the No. 200 Sieve: 20 percent. 
 

3. Maximum Plasticity Index: 30. 
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2.03 GENERAL PIPING AND OTHER  
 
A. Import Backfill:  Imported nonexpansive soil with liquid limit no greater than 40% and 

a plasticity index no greater than 15%, free from clods or rocks larger than 2 inches 
in greatest dimension, and free from organic material. 
 

B. Native Backfill:  Native soil prepared as necessary to be free from clods or rocks 
larger than 2 inches in greatest dimension, and free from organic material. 

 
C. Water:  The water used shall be reasonably free of objectionable quantities of silt, 

oil, organic matter, alkali, salts and other impurities.  Water quality must be 
acceptable to the Engineer. 

 
D. Aggregate Base:  Refer to Section 02700. 
 

PART 3 - EXECUTION 
 
3.01 GENERAL 
 

A. The Contractor shall contact Underground Service Alert (USA) or DigAlert prior to 
excavating. 
 

B. The Contractor shall be responsible for repair of any damages to the primary and 
secondary roads due to construction activities. Any damage to the roads shall be 
repaired to the condition that existed prior to construction. 

 
3.02 PREPARATION 
 

A. As part of excavation operations, remove topsoil and vegetative matter to a depth of 
6 inches below areas occupied by permanent construction and stockpile areas. 
 

B. Place topsoil in temporary stockpiles for placement during final grading. 
 

3.03 EXCAVATION 
 

A. Unsuitable Material: 
 

1. Unsuitable material, ordered removed by the Engineer, shall be over 
excavated 18 inches beyond established excavation lines and replaced 
with compacted embankment. 

 
B. Except for moisture conditioning, excavations shall be performed in dry conditions 

and shall be kept free of standing water. 
 

C. Excavated material may be temporarily stockpiled at areas designated by the 
Engineer. 

 
3.04 COMPACTED EMBANKMENT PLACEMENT 
 

A. Embankment material shall be compacted to not less than 95 percent compaction. 
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B. Compacted embankment material shall be placed free from lenses, pockets, 
streaks, and layers of materials differing substantially in texture and gradation from 
the surrounding material. Compacted embankment material shall be placed in 
approximate uniform horizontal layers not to exceed 8 inches loose thickness before 
compaction. 

 
3.05 FIELD QUALITY CONTROL 
 

A. General: 
 
1. The Contractor shall establish and maintain field quality control for compacted 

embankment operations to ensure compliance with contract requirements and 
maintain detailed records of field quality control for all operations. 

 
2. Material testing may be performed by the Engineer as necessary to ensure 

conformance with the specifications. Where materials initially tested by the 
Engineer are in nonconformance with the specifications, the Contractor will 
perform further testing of the materials. After the Contractor has determined 
that the materials meet the specification requirements, the Engineer will 
perform final acceptance testing of the materials. If the materials still do not 
meet the specification requirements at final acceptance testing, the materials 
shall be rejected and the Contractor shall remove the materials from the work 
site. The Contractor shall replace the materials, and the testing procedure 
described above will be repeated. 

 
B. Compaction Tests: 

 
1. In-place moisture-density tests (ASTM D6938) shall be performed at a 

frequency of one test for every 20 cubic yards. The testing program specified 
above shall be considered the minimum acceptable frequency of testing. This 
does not relieve the Contractor from the responsibility of performing additional 
testing if required to ensure compliance with these specifications. 
 

2. Maximum Dry Density and Optimum Moisture Content shall be performed at 
least once for every 20 cubic yards. 

 
3. Add water to the backfill material or dry the material as necessary to obtain 

moisture content within 2% of optimum.  Employ such means as may be 
necessary to secure a uniform moisture content throughout the material of 
each layer being compacted. 

 
4. After the material has been moisture conditioned, compact it with compaction 

equipment appropriate for the use to achieve specified compaction. 
 

5. If the backfill material becomes saturated from rains or any other source 
because it was not compacted to the specified density or was not backfilled 
and compacted to surface grade, through negligence or otherwise, remove the 
faulty material and replace it with suitable material compacted to the specified 
density.  No additional payment will be made for doing such work or removal 
and replacement. 
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6. Compaction of embankment and backfill materials by flooding, ponding or 
jetting is not permitted. 

 
7. When densities of compacted materials do not meet the requirements, remove 

and/or re-compact the material until the requirements are met.  The Contractor 
will be back charged the cost of retesting all failing tests, including the initial 
retest.  Such back charges will be deducted from the Contractor's Progress 
Payments. 

 
C. Quality Assurance Testing: 

 
1. Quality assurance testing may be performed by the Engineer, as determined 

necessary by the Engineer, to ensure conformance with these specifications. 
Where materials initially tested by the Engineer are in nonconformance with the 
specifications for either moisture content or compaction, the Contractor shall 
adjust the moisture content and re-compact the material to conform to the 
specifications. The Contractor shall retest the materials. After the Contractor 
has determined that the materials meet the specification requirements the 
Engineer will perform final acceptance testing of the materials. If the materials 
still do not meet the specification requirements at final acceptance testing, the 
materials shall be rejected and the Contractor shall remove the materials from 
the work site. The Contractor shall replace the materials with new materials, 
and the testing procedure described above will be repeated.  
 

3.06 GRADING 
 

A. Grading or sub grading shall be performed along the access road to achieve 
reasonably smooth and uniform transitions connecting adjacent areas. 
 

B. Final grading of the work site shall blend with the contours of the adjacent areas, 
and shall be as approved. Grading shall accommodate placement of topsoil where 
required. 

 
C. Precautionary measures and appropriate means shall be provided to prevent 

erosion of graded areas. Areas of settlement in compacted embankment shall be 
excavated to competent ground and re-compacted to required elevations and 
slopes prior to construction of succeeding work. Finish surfaces of graded areas 
shall not exceed +/-0.5 inch variation from the established elevation. 

 
3.07 USE AND DISPOSAL OF EXCAVATED MATERIALS 
 

A. Maximum use shall be made of excavated materials. Excavated material shall be 
placed and compacted as specified within the excavated area. 
 

B. Excess materials and materials determined by the Engineer to be unsuitable for 
embankment shall be placed uniformly across an adjacent area to the excavation 
area as directed by the Engineer. 
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3.08 CONTROL OF WATER 
 

A. The Contractor shall be responsible for furnishing temporary drainage facilities to 
convey and dispose of surface water falling on or passing over the site. 
 

3.09 EXISTING UTILITIES 
 

A. General:  The known existing buried utilities and pipelines except building 
connections are shown on the Drawings in their approximate location.  The 
Contractor shall exercise care in avoiding damage to all utilities as he will be held 
responsible for their repair if damaged.  There is no guarantee that all utilities or 
obstructions are shown, or that locations indicated are accurate.  Utilities are piping, 
conduits, wire, cable, ducts, manholes, pull boxes and the like, located at the project 
site and adjoining said site and along the pipeline right-of-way. 

 
B. Check on Locations (Potholing): 

1. Contact all affected utility owners and request them to locate their respective 
utilities prior to the start of "potholing" procedures.  The utility owner shall be 
given 7 days written notice prior to commencing potholing.  If a utility owner is 
not equipped to locate its utility, the Contractor shall locate it. 

2. Clearly paint the location of all affected utility underground pipes, conduits and 
other utilities on the pavement or identify the location with suitable markers if 
not on pavement.  In addition to the location of metallic pipes and conduits, 
non-metallic pipe, ducts and conduits shall also be similarly located using 
surface indicators and detection tape, if present and shall then be similarly 
marked. 

3. After the utility survey is completed, commence "potholing" to determine the 
actual location and elevation of all utilities where crossings, interferences, or 
connections to the new pipelines are shown on the Drawings, marked by the 
utility companies, or indicated by surface signs.  Prior to the preparation of 
piping shop drawings, or the excavating for any new pipelines or structures, the 
Contractor shall locate and uncover these existing utilities including services 
and laterals to a point 1 foot below the utility.  Submit a report identifying each 
underground utility and its depth and station.  Any variation in the actual 
elevations and the indicated elevations shall be brought to the Engineer's 
attention. 

4. Excavations around underground electrical ducts and conduits shall be 
performed using extreme caution to prevent injury to workmen or damage to 
electrical ducts or conduits.  Similar precautions shall be exercised around gas 
lines, telephone and television cables. 

5. Excavations shall have surface dimensions of no more than 18" x 18".  Air 
spades and vacuum excavators shall be used to limit the size of excavations 
and damage to adjacent facilities.   Backfill after completing potholing.  In 
existing streets, pave with 1 inch of cutback. 

 
C. Interferences: 

1. If interferences occur at locations other than shown on the Drawings, the 
Contractor shall notify the Engineer, and a method for correcting said 
interferences shall be supplied by the Engineer.  Payment for interferences that 
are not shown on the plans, nor which may be inferred from surface indications, 
shall be in accordance with the provisions of the Specifications.  If the 
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Contractor does not expose all required utilities prior to shop drawing 
preparation, he shall not be entitled to additional compensation for work 
necessary to avoid interferences, nor for repair to damaged utilities. 

2. Any necessary relocations of utilities, whether shown on the Drawings or not, 
shall be coordinated with the affected utility.  The Contractor shall perform the 
relocation only if instructed to do so in writing from the utility and the Engineer. 

 
D. Shutdowns:  Program work so that service will be restored in the minimum possible 

time, and shall cooperate with the utility companies in reducing shutdowns of utility 
systems to a minimum.  All shutdowns shall be between 8 a.m. and 4:30 p.m. on 
weekdays, excluding District holidays. 

 
1. Disconnections:  No utility shall be disconnected without prior written approval 

from the utility owner.  When it is necessary to disconnect a utility, the 
Contractor shall give the utility owner not less than 72 hours notice when 
requesting written approval.  The Contractor shall program his work so that 
service will be restored in the minimum possible time. 

2. The Contractor shall submit a shutdown plan which the District shall review and 
approve prior to mobilization so that customers may be notified. 

 
E. Overhead Facilities:  Extreme caution shall be used when working in the vicinity of 

overhead utilities so as to prevent injury to workmen or damage to the utilities.  The 
Contractor shall be required to comply with the applicable provisions of the   
California Construction Safety Orders when working anywhere on this project. 

 
F. Existing gas, water, sewer and telephone house laterals are not specifically shown 

on the Drawings. Protect all service laterals from damage due to construction 
operations.  If any laterals are damaged, notify the Engineer and the affected utility 
immediately.  The cost of repair shall be borne by the Contractor. 
 

3.10 GENERAL CONSTRUCTION REQUIREMENTS 
 
A. Site Access:  Access to the site will be over public and private roads.  Exercise care 

in the use of such roads and repair at own expense any damage thereto caused by 
Contractor’s operations.  Such repair shall be to the satisfaction of the owner or 
agency having jurisdiction over the road.  Take whatever means are necessary to 
prevent tracking of mud onto existing roads and shall keep roads free of debris. 

 
B. Barriers:  Barriers shall be placed at each end of all excavations and at such places 

along excavations as may be necessary to warn all pedestrian and vehicular traffic 
of such excavations.  Lights shall also be placed along excavations from sunset 
each day to sunrise of the next day until such excavation is entirely restored. 

 
C. Access:  Free access must be maintained to all fire hydrants, water valves and 

meters, and private driveways. 
 
D. Open Trench Limitations:  The Engineer shall have the authority to limit the amount 

of trench to be opened or left open at any one time.  In public roads, excavation and 
pipe laying shall be coordinated to the end that a minimum of interference with 
public traffic will result.  In existing streets, no more than 200 feet of trench shall be 
open at any time on any single heading.  An open trench in existing streets shall be 
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defined as any trench which has not been completely backfilled, satisfactorily 
compacted, and capped with at least 1-inch of temporary paving (cutback) or first lift 
of permanent pavement.  In the remaining areas of the project, no more than   1,000 
feet of trench shall be open at any one time on any single heading 

 
E. Demolition of Pavement:  Where trenching or excavation occurs in paved areas, the 

pavement shall be scored and broken ahead of the trenching or excavation 
operation.  The extent of paving removed shall be limited to the minimum necessary 
for the excavation. 

 
F. Dust Control:  Take proper and efficient steps to control dust. 
 
G. Permits:  Refer to General Conditions. 
 
H. Storage of Materials:  Excavated materials unsuitable for backfill shall not be stored 

on existing streets, and shall be disposed of immediately.  Neatly place excavated 
materials far enough from the excavation to prevent stability problems.  Keep the 
materials shaped so as to cause the least possible interference with drainage or the 
normal use of adjacent properties, structures or roadways. 

 
3.11 SUPPORT OF EXCAVATIONS 
 

A. Adequately support excavation for trenches and structures to meet all applicable 
requirements in the current rules, orders and regulations.  Excavation shall be 
adequately shored, braced and sheeted so that the earth will not slide or settle and 
so that all existing structures and all new pipe and structures will be fully protected 
from damage.  Keep vehicles, equipment and materials far enough from the 
excavation to prevent instability. 

 
B. Take all necessary measures to protect excavations and adjacent improvements 

from running, caving, boiling, settling, or sliding soil resulting from the high 
groundwater table and the nature of the soil excavated. Attention is directed to 
Section 832 of the Civil Code of the State of California relating to lateral and 
subjacent supports, and wherever structures or improvements adjacent to the 
excavation may be damaged by such excavation, the Contractor shall comply with 
this law. 

 
C. The support for excavation shall remain in place until the pipeline or structure has 

been completed.  During the backfilling of the pipeline or structure, the shoring, 
sheeting and bracing shall be carefully removed so that there shall be no voids 
created and no caving, lateral movement or flowing of the subsoils. 

 
 

END OF SECTION 
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SECTION 02700  

PAVING AND SURFACING 

PART 1 - GENERAL   

1.01 SUMMARY 

A. Furnishing all labor, material, equipment, tools, and services required for the 
placing and compacting of asphalt concrete pavement for airfields, roadways, 
parking lots, and walkways to the lines, grades, and dimensions shown on the 
Drawings and as specified herein. 
1. Also included shall be the repair and resurfacing of existing roadway and 

area paving damaged or removed during construction. 

1.02 REFERENCE SPECIFICATIONS 

A. Whenever the words "Standard Specifications" are referred to, the reference is to 
the State of California, Department of Transportation, Standard Specifications 
dated 2015 (or latest edition). 

B. ASTM International (ASTM): 
1. D422 Test Method for Particle-Size Analysis for Soils 
2. D1556 Test Method for Density and Unit Weight of Soil in Place by the 

Sand-Cone Method 
3. D2027 Specification for Cutback Asphalt (Medium Curing Type) 
4. D2922 Test Methods for Density of Soil and Soil-Aggregate in Place by 

Nuclear Methods (Shallow Depth) 

C. California Department of Transportation (CALTRANS): 
1. California Test 216 Method of Test for Relative Compaction of 

Untreated and Treated Soils and Aggregates 
2. California Test 231 Method of Test for Relative Compaction of 

Untreated and Treated Soils and Aggregates by the 
Area Concept Utilizing Nuclear Gauges 

1.03 SUBMITTALS 

A. Submit in accordance with Section 01300. 

B. Submit the following under the Product Information category. 
1. Samples: Furnish, without additional cost to the Owner, such quantities of 

construction materials as may be required by the Engineer for test purposes. 
The Contractor shall cooperate with the Engineer and furnish necessary 
facilities for sampling and testing of all materials and workmanship. All 
materials furnished and all work performed shall be subject to rigid 
inspection, and no materials shall be used in the construction work until it has 
been inspected by the Engineer. 

2. Submit a signed verification from each source of supply for each construction 
material employed on this project indicating that the materials meet the 
Specification requirements. 
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3. Mix design for asphalt concrete. 
4. Submit manufacturer's certification of the actual volatile organic compound 

(VOC) content for all pavement paints and bituminous pavement sealers 
proposed for use on this project. Submit certification of the actual VOC 
content for coatings manufactured after 1 September 1987. For coatings 
manufactured before 1 September 1987, submit VOC content and date of 
manufacture. VOC content shall be measured in grams per liter by weight of 
coating as applied excluding water and color added to the tint base. 

5. Submit verification that bituminous pavement sealers and paint products 
furnished meet applicable Ventura County Air Pollution Control District 
regulations as to allowable VOC content for the time and place of application 
and use intended. 

1.04 QUALITY ASSURANCE 

A. Comply with County of Ventura Public Works Agency requirements. (Please E-
10a) 

B. All pavement stripe painting shall be performed by competent and experienced 
Equipment operators and painters using proper equipment, tools, stencils, 
templates, and shields in a workmanlike manner. 

1.05 REGULATORY REQUIREMENTS 

A. All work, material, procedures and practices under this Section shall conform to 
requirements of the California Air Resources Board (CARB). 

PART 2 - PRODUCTS 

2.01 PAVING MATERIALS 

A. Aggregate Base:  Standard Specifications, Section 26. Class and size as indicated 
on the Drawings; or if not indicated on the Drawings, use Class 2, ¾-inch 
maximum. 

B. Prime Coat:  Liquid asphalt, Grade SC-70, Standard Specifications, Section 93. 

C. Tack Coat and Seal Coat:  Emulsified asphalt, Grade SS-1, Standard 
Specifications, Section 94. 

D. Asphalt Concrete:  Type A, Standard Specification. Bitumin ratio shall be selected 
by the supplier in accordance with paragraph 39-2.02 of the Standard 
Specifications. 

PART 3 - EXECUTION 

3.01 GENERAL 

A. This Specification shall cover newly paved areas as well as existing pavement 
restoration. 

B. Where trenching or other construction activity has resulted in damage to a 
localized area of pavement, the damaged pavement shall be cut back 6 inches and 
shall be removed and replaced. 
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C. Where the damaged area extends over more than 50% of the road width or paved 
area, as determined by the Engineer, the full pavement width or area shall be cut 
away, removed and repaired. 

D. Structures such as valve boxes, manhole frames and covers, and electrical vaults 
shall be adjusted to grade as necessary within paved areas. 

E. Existing asphalt pavement islands of 50 ft² or less and strips 18 inches or less in 
width shall be removed and replaced. 

F. Adjust existing manholes, meter boxes, cleanouts, etc. to match the new grade. 

3.02 PAVEMENT CUTTING 

A. After backfilling trenches and prior to paving, saw cut existing pavement parallel to 
the trench (using a concrete saw) to a minimum depth equal to or greater than one-
half the thickness thereof.  

B. The pavement shall be cut back 6 inches on each side of the trench or excavation 
wall.  

C. Re-cut and restore any pavement damaged outside these lines at the expense of 
the Contractor.  

D. Should voids develop under the existing pavements during construction, those 
affected pavements shall be neatly saw cut in straight lines and replaced after the 
voids have been filled. 

3.03 PLACEMENT OF AGGREGATE BASE 

A. Subgrade Preparation: 
1. Water or dry subgrade as required to bring the soil to within 2% of the 

optimum moisture content for proper compacting.  
2. Compact to a relative compaction of not less than 95% in the upper 6 inches.  
3. When compaction of the subgrade areas on fill and embankments has been 

properly obtained, only such additional rolling will be required as necessary to 
obtain a thoroughly compacted subgrade immediately prior to placing the 
aggregate base thereon. 

B. Aggregate Base Tolerance: 
1. Do not place the aggregate base before the subgrade is approved by the 

Engineer.  
2. The finished aggregate base shall not vary more than 0.05 foot above, nor 

0.10 foot below, the planned grade. 

C. Aggregate Base Placing:   
1. Spread the aggregate base material on the prepared subgrade by means of 

suitable spreading devices.  
2. The aggregate base material may be dumped in piles upon the subgrade and 

spread by bulldozing ahead from the dumped material.  
3. Each layer shall not exceed 0.50 feet.  
4. Segregation of large or fine particles of aggregate shall be avoided, and the 

material as spread shall be free from pockets of large and fine material. 

D. Compaction:   
1. Compact each layer of aggregate base material to not less than 95% relative 

compaction as determined by Test Method Calif. No. 216 or ASTM D1556 
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(Sand Cone), or Calif. No. 231 or ASTM D2922 (Nuclear method when 
approved by the Engineer).  

2. Compaction shall be in accordance with Section 26-1.05 of the Standard 
Specifications.  

3. Water aggregate base after compaction as provided in Section 17 of the 
Standard Specifications. Paragraph 17-1.04 is not applicable. 

3.04 ASPHALT CONCRETE INSTALLATION 

A. Apply prime coat at a rate of 0.15-gallon per square yard. Blot any excess which 
has not penetrated the base with sand. Remove any loose sand. 

B. Apply tack coat a rate of 0.05-gallon per square yard. 

C. Spread and compact asphalt concrete in accordance with Standard Specifications 
Section 39 to the thickness shown on the Drawings. 

D. Protect asphaltic concrete paving until surface has cooled sufficiently to permit 
traffic without damage. 

E. Immediately remove spilled and splattered materials from adjacent surfaces. 

3.05 PAVEMENT RESTORATION 

A. Final pavement restoration shall be made as soon as practicable after backfilling. 
In that period of time between backfilling and final pavement restoration, the trench 
shall be maintained level with the adjacent pavement and shall be covered with a 
1-inch minimum layer of cutback. Prior to placing the final pavement, the temporary 
pavement shall be removed, the aggregate base excavated to the lines indicated 
on the Drawings, and the existing pavement edges saw cut as herein specified. 
The final asphalt pavement shall not be placed before the primed aggregate base 
surface is approved by the Engineer. 

END OF SECTION 
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SECTION 03300  

CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. This section covers cast-in-place concrete placed in the work under the following 
contract item: 

1. Concrete: This work includes cast-in-place concrete for canal liner repair and 
replacement, as shown and directed.  

B. REFERENCES 

American Concrete Institute (ACI): 
ACI 117  Concrete Construction and Materials 
ACE 211.1  Selecting Proportions for Normal, Heavyweight, or Mass Concrete 
ACI 211.5 R  Guide for Submittal of Concrete Proportions 
ACI 301  Specifications for Structural Concrete for Buildings 
ACI 306  Guide to Cold Weather Concreting 
ACI 309R  Guide for Consolidation of Concrete 
ACI 318  Building Code Requirements for Structural Concrete 
ACI 347  Guide to Formwork for Concrete 
ACI 350  Environmental Engineering Concrete Structures 

ASTM International (ASTM) Standard Specification or Test Method: 
ASTM C29  Bulk Density (Unit Weight) and Voids in Aggregate. 
ASTM C31  Making and Curing Concrete Test Specimens in the Field 
ASTM C33  Concrete Aggregates 
ASTM C39  Compressive Strength of Cylindrical Concrete Specimens 
ASTM C40  Organic Impurities in Fine Aggregates for Concrete 
ASTM C42 Obtaining and Testing Drilled Cores and Sawed Beams of 

Concrete 
ASTM C87 Effect of Organic Impurities in Fine Aggregate on Strength of 

Mortar 
ASTM C88 Soundness of Aggregates by Use of Sodium Sulfate or 

Magnesium Sulfate 
ASTM C94  Ready-Mixed Concrete 
ASTM C127 Density, Relative Density, and Absorption of Coarse Aggregate 
ASTM C128 Density, Relative Density, and Absorption of Fine Aggregate 
ASTM C131 Resistance to Degradation of Small-Size Coarse Aggregate by 

Abrasion and Impact in the Los Angeles Machine 
ASTM C136 Sieve Analysis of Fine and Coarse Aggregates 
ASTM C138 Density Yield, and Air Content of Concrete 
ASTM C142 Clay Lumps and Friable Particles in Aggregates 
ASTM C143 Slump of Hydraulic-Cement Concrete 
ASTM C150 Portland Cement 
ASTM C156 Water Retention by Concrete Curing Materials 



   
CASITAS MUNICIPAL WATER DISTRICT 
(Specification No. 19-413) 

03300 - 2 Cast-In-Place Concrete 

 

 

ASTM C171 Sheet Materials for Curing Concrete 
ASTM C172 Sampling Freshly Mixed Concrete 
ASTM C192 Making and Curing Concrete Test Specimens in the 

Laboratory 
ASTM C231 Air Content of Freshly Mixed Concrete by the Pressure 

Method 
ASTM C260 Air-Entraining Admixtures for Concrete 
ASTM C289 Potential Alkali-Silica Reactivity of Aggregates (Chemical 

Method) 
ASTM C309 Liquid Membrane-Forming Compounds for Curing 

Concrete 
ASTM C494 Chemical Admixtures for Concrete 
ASTM C595 Blended Hydraulic Cements 
ASTM C618 Coal Fly Ash and Raw or Calcined Natural Pozzolan for 

Use as a Mineral Admixture in Portland Cement Concrete 
ASTM C827 Change in Height at Early Ages of Cylindrical Specimens 

from Cementitious Mixtures 
ASTM C869 Foaming Agents Used in Making Preformed Foam for 

Cellular Concrete 
ASTM C881 Epoxy-Resin-Base Bonding Systems for Concrete 
ASTM C920 Elastomeric Joint Sealants 
ASTM C1077 Laboratories Testing Concrete and Concrete Aggregates 

for Use in Construction and Criteria for Laboratory 
Evaluation 

ASTM C1107 Packaged Dry, Hydraulic-Cement Grout (Nonshrink) 
ASTM C1240 Use of Silica Fume as a Mineral Admixture in Hydraulic-

Cement Concrete, Mortar, and Grout 
ASTM D882 Tensile Properties of Thin Plastic Sheeting 
ASTM D1056 Flexible Cellular Materials - Sponge or Expanded Rubber 
ASTM D1752 Preformed Sponge Rubber and Cork Expansion Joint 

Fillers for Concrete Paving and Structural Construction 
ASTM D2419  Sand Equivalent Value of Soils and Fine Aggregate 
ASTM E96  Water Vapor Transmission of Materials 

National Ready Mixed Concrete Association (NRMCA): 
Quality Control Manual – Section 3, Certification of Ready Mixed Concrete 
Production Facilities 

 
1.02 SUBMITTALS 
 

A. Submit in accordance with Section 01300. 
 

1. Concrete supplier’s ready mix plant information or batch plant information, 
including plant certification in accordance with the National Ready Mixed 
Concrete Association (NRMCA). 

2. Prepare concrete and mortar mix designs and laboratory 7-day and 28-day 
compressive tests, or submit test reports of 7- and 28-day compressive tests 
of the mix where the same mix has been used on two previous projects. 
Prepare mix designs in accordance with ACI 318, Chapters 4 and 5, except 
as modified herein. Submit mix design in writing for review by the Owner at 
least 15 days before placing of any concrete. 
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3. Submit a report from a testing laboratory verifying that aggregate material 
contains less than 1% asbestos by weight or volume and conforms to the 
specified gradations or characteristics. 

4. Submit a report from testing laboratory verifying that aggregate is free from 
any substances that will react with the cement alkalies, as determined by 
Appendix X-1 of ASTM C33. 

5. Concrete mixture proportions submitted in accordance with ACE 211.5 R. 

6. Outline for proposed methods of placing, consolidating, finishing, curing and 
protecting concrete. 

7. Concrete placements, sequence, and locations of construction and 
contraction joints. 

8. Manufacturer’ data for the joint sealant. 

9. Manufacturer’s data for the preformed contraction joint. 

 
PART 2 – PRODUCTS 
 
2.01 CONCRETE 

A.   General: 
 

1.   Concrete shall be composed of Portland cement, pozzolan, fine and coarse 
aggregate, water and admixtures, all well-mixed and brought to the proper 
consistency.  The concrete shall be “Ready-Mixed Concrete” conforming to ASTM C 
94, except as hereinafter specified. 

B. Cement and Pozzolan: 
 

1. Portland cement shall be Type II, low alkali, conforming to ASTM C 150, including 
the optional physical requirements for false set.  Cement shall be from a single 
source. 
 

2. Pozzolan shall conform to ASTM C 618, Class F with a limit of 3.0 percent for ignition 
loss and 10 percent for CaO. Pozzolan shall be from a single source. 

 
3.   Cement and pozzolan may be accepted on the basis of manufacturer’s certification of 

compliance, accompanied by the mill test reports that materials meet the 
requirements of the specification under which it is furnished. 

C.  Water: 

1.  Water for washing aggregates, mixing concrete or mortar, or curing shall conform to 
ASTM C 1602 and shall be free from objectionable quantities of silt, organic matter, 
alkali, salts and other impurities. 
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D.  Fine Aggregate: 

1.  Fine aggregate shall conform to ASTM C 33.  

2.   Fine aggregate shall be thoroughly washed to provide clean, hard, dense, durable 
uncoated rock fragments with a fineness modulus of 2.75 +0.20. 

3. Fine aggregate shall be from a single source. 
 

E. Coarse Aggregate: 
 

1. Coarse aggregate shall be clean, hard, dense, durable, uncoated rock particles 
conforming to ASTM C 33. 

 

2. Nominal Maximum Size:  3/4 inch 
 

F. Water Reducing Admixture: 
 

1. Water reducing admixture shall conform to ASTM C 494, Type A or D, and containing 
no added chloride. 

 

G. Air Entraining Admixture: 
 

1. Air entraining admixture shall conform to ASTM C 260. 
 

H. Curing Compound: 
 

1. Concrete curing membrane shall be white pigmented, conforming to ASTM C 309, 
Type 2, Class A. 

 

I. Concrete Mix Design: 
 

1. Concrete shall be proportioned by the Contractor. The proportioning of Portland cement, 
pozzolan, fine aggregate, coarse aggregate, and admixture shall be in accordance with 
ACI 211.1 “Standard Practice for Selecting Proportions for Normal, Heavyweight, or 
Mass Concrete”. 

 
2.   The minimum cement content and the minimum pozzolan content shall be as follows: 

 

 
3. The quantity of water used in the concrete mix shall be determined by the Contractor, 

except that the Engineer may direct that such quantity of water be reduced if the 
slump of the concrete exceeds the working limit slump.  Concrete consistency shall 
be uniform from batch to batch. Water shall not be added to compensate for 
stiffening of the concrete before placing. 

Item Cement Content 
Pounds/CY 

Pozzolan Content 
Pounds/CY 

Concrete 400 90 
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4. The design compressive strengths for concrete for the various contract items are as 
follows.  The concrete shall be specified to meet or exceed these values.  Concrete 
which does not meet these values may be rejected. 

 

 
*The strength of concrete will be considered acceptable if the moving average of three 
consecutive strength tests is above the specified strength and no individual test is more 
than 500 psi below the specified strength. A test will be the average of the test results 
on two cylinders from the same sample tested at the same age. Low strength shall be 
investigated in accordance with procedures contained in ACI 301. 

 

5. Air content of the concrete shall be between 3 to 5.5 percent. 
 

6. The slump of concrete as placed shall conform to the following limits, measured 
in inches: 

 

 Working 
Limit 

Inadvertency 
Margin 

Rejection 
Limit 

Concrete 2-1/2 1-1/2 4 

 
“Working Limit” is the maximum slump for estimating the quantity of water to be used in the 
concrete. The average slump shall be less than the “Working Limit”. 
  
The “Inadvertency Margin” is the allowable deviation from the “Working Limit” for such 
occasional batches of concrete as may inadvertently exceed the “Working Limit”. 
 
Batches of concrete with slumps exceeding the “Rejection Limit” will be rejected at no additional 
expense to the Department.  Contractor will not be allowed to reduce slump of rejected concrete 
by delaying placement. In addition, batches of concrete with slumps in the inadvertency margin 
may be rejected if the Contractor fails to comply promptly with instructions of the Engineer to 
reduce the slump of concrete to within the working limit. 
 
The slump of concrete will be determined in accordance with ASTM C 143.  Concrete that has 
been rejected for failure to meet slump limits shall not be salvaged for use in the work and shall 
be removed from the work site as the Contractor’s property.  Removed excess material shall be 
disposed of in an approved disposal site and the Contractor is responsible for obtaining permits 
required for such disposal. 
 

7. Addition of water at placement site will not be allowed except as hereinafter 
specified. Water may be added upon arrival of the truck at the placement site to 
adjust the slump within specification limits but not after discharge begins.  
Discharge of the concrete shall be completed within 90 minutes after the 
introduction of mixing water to the cement and aggregates or the introduction of 

 

Item 

28-Day 
Compressive Strength   

   (psi)* 

Concrete 3,000 

 



   
CASITAS MUNICIPAL WATER DISTRICT 
(Specification No. 19-413) 

03300 - 6 Cast-In-Place Concrete 

 

 

the cement to the aggregates.  Concrete, which becomes unusable because of 
delay in placement, shall be removed from the work site as the Contractor’s 
property. Removed excess material shall be disposed of in an approved 
disposal site and the Contractor shall obtain permits required for such disposal. 

 

8. Batching, mixing, and delivery equipment shall meet the requirements of ASTM 
C 94. 

 

9. The concrete supplier shall make daily moisture content tests of the aggregates 
and adjust batch weights for free moisture content of the aggregates. Additional 
moisture tests shall be made when new materials are delivered to the batch 
plant or sudden changes of moisture content are indicated. 

 

10. Temperature of concrete as placed shall be between 50 degrees F and 85 
degrees F. 
 

J. Joint Sealant: 
 

1. Crack repair joint sealant shall be a polyurethane type in accordance with ASTM C 
920, Type S, Grade NS, Class 35, Use T, NT, M, G, O, and I. 

 

2. Sealant primer shall be manufactured by the sealant manufacturer. 
 

3. Sealant curing accelerator shall be manufactured by the sealant manufacturer. 
 

K. Preformed Contraction Joint: 
 

1. Preformed contraction joint shall consist of two solid pieces and have a depth of 1 
inch. Preformed contraction joint shall be manufactured by Superior Profiles, 
ZIPSTRIP; W.R. Meadows SPEED-E-Joint; or equal. 
 

L. Waterstop: 
 

1. Retrofit waterstop shall be flexible polyvinyl chloride, ribbed, with a thickness of 7/16 
inch. Waterstop shall be manufactured by Greenstreak, Inc., Style 655; Vinylex 
Corporation, Style KK610; or equal. 

 

2. Base seal waterstop shall be flexible polyvinyl chloride, with a thickness of 3/16 inch. 
Waterstop shall be manufactured by Greenstreak, Inc., Style 938; Vinylex 
Corporation, Style BSE9532; or equal. 

 

M. Concrete Quality Control: 
 

1. The Contractor shall sample and test the materials for compliance with these 
specifications.  Aggregates shall be sampled in accordance with ASTM D 75 on a 
routine basis.  Aggregates shall be tested for gradation and cleanness in 
accordance with ASTM C 136 and ASTM C 117, respectively. 

 

2. The Contractor shall sample and test fresh concrete sampled for strength tests in 
accordance with ASTM C 172. The concrete shall be tested for temperature, slump, 
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unit weight, and air content in accordance with ASTM C 1064, ASTM C 143, ASTM 
C 138, and ASTM C 231, respectively. 

 

3. The Contractor shall prepare concrete specimens in accordance with ASTM C 31, 
and shall cure and test the specimens for compressive strength in accordance with 
ASTM C 39 at the frequency described below. 

 

4. Copies of test reports will be furnished to the Engineer. 
 

5. At a minimum, the following tests will be performed by the Contractor to ensure 
conformance with the specifications: 

 

a) Strength Tests: 
 

• One set of six standard test cylinders will be made from each placement, 
and each 100 cubic yards or fraction thereof, or as directed by the 
Engineer, for each type of concrete. 

 
• Six test cylinders will be made in accordance with ASTM C 31. The test 

cylinders will be tested at 7, 28, and 91 days in accordance with ASTM C 39. 
One cylinder will be tested at 7 days and two cylinders will be tested, and 
the strengths averaged, at 28 and 91 days. The sixth cylinder may be used 
for a special test or to verify strength after 28 days. 

 
b) Slump Tests: 

 
• Slump tests will be performed in accordance with ASTM C 143. 

 
• At a minimum, one slump test will be performed per placement, and 

every fifth truckload. To ensure quality control, the frequency of slump 
testing may be increased as directed by the Engineer. 

 
c) Temperature and Air Content Tests: 

 
• Tests will be performed as directed and by the Engineer until satisfactory 

control is established. 
 

N. Concrete Quality Assurance: 
 

1. The Engineer may perform additional concrete sampling and testing as 
required. 

2. The Contractor shall provide assistance to obtain samples. 

3. Copies of test reports will be furnished to the Contractor upon written 
request. 
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PART 3 – EXECUTION 
 
3.01 – PLACEMENT OF CONCRETE 

A. The Contractor shall notify the Engineer not less than 24 hours in advance of the 
start of each concrete placement. Placement of concrete shall be performed only in 
the presence of the Engineer. 

B. Concrete shall be placed within a minimum of 90 minutes from batching. 

C. Concrete shall not be placed when the ambient air temperature is below 40 
degrees F unless otherwise approved. Concrete shall be maintained at a 
temperature of not less than 45 degrees F for 72 hours after placing and at not less 
than 40 degrees F for an additional 4 days. 

D. Immediately before placement of concrete, surfaces shall be damp but free from 
frost, standing water, mud, and debris. Concrete shall not be placed until formwork, 
embedded parts, foundation surfaces, and joints involved in the placing have been 
approved, and until acceptable facilities have been provided and made ready for 
accomplishment of the work as specified. 

E. The Contractor shall provide a pre-placement check out form for each placement. 
The form shall have a complete list of work items to be completed prior to 
placement. The form shall have check boxes for the Contractor and Engineer to 
indicate that the placement has been completed and inspected and is ready to 
receive concrete. The form shall be initialed, timed, and dated by the Contractor 
when work items are completed and accepted by the Engineer. The completed 
form for each placement shall be furnished to the Engineer and will become the 
property of the Department. 

F. Embedded items shall be free of oil and other foreign matter such as loose 
coatings or rust, paint and scale. The embedding of wood in concrete will be 
allowed only when specifically authorized or directed. Voids in sleeves, inserts and 
anchor slots shall be filled temporarily with readily removable materials to prevent 
the entry of concrete into the voids. 

G. Aluminum shall not be embedded in concrete unless coated with 20 mils of cold 
applied coal tar paint. 

H. Hardened concrete against which fresh concrete is to be placed shall be kept wet 
for not less than 24 hours prior to concrete placement. 

I. Retempering of concrete will not be allowed. Concrete shall be wasted if concrete 
has become so stiff that proper placing and consolidation cannot be assured. 

J. Buckets, chutes, hoppers, conveyors, pumps, transit trucks, and other concrete 
handling equipment shall have adequate capacity to haul and place concrete of the 
accepted mix designs and of the specified slumps. Pursuant to Document 00706 – 
Control of Work, Paragraph 7, the Contractor shall replace inadequate concrete 
handling equipment with acceptable equipment as directed. 

K. Concrete shall be deposited as nearly as practical in its final position and shall not 
be allowed, or caused, to flow laterally to produce segregation of the aggregate 
from the mixture. Concrete shall not be dropped more than 5 feet. Rubber trunk, 
tremie pipe, hose, or other means shall be used to confine concrete during vertical 
fall from heights greater than 5 feet. 
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L. Concrete in canal lining shall be placed to line and grade in alternating transverse 
joints consistent with existing transverse joints or as directed. The concrete shall 
be held on the slope for consolidation by means of a weighted, steel-faced, un-
vibrated, moving slipform screed of suitable length and width. The slipform screed 
shall be drawn up the slope at a uniform rate, based on the rate of concrete 
placement, by winch or other approved means. Concrete shall be thoroughly and 
systematically consolidated by immersion vibrators operated along the leading 
edge of the slipform screed. The slipform screed shall ride on rails of adequate 
strength to support the form. Intermediate panels shall not be placed until 24 hours 
after placement of the adjacent panels. 

M. The Contractor shall be responsible for repair of any damage to the primary and 
secondary roads due to construction activities. Any damage to the roads shall be 
repaired to the condition that existed prior to construction. 

 
3.02 – CONSOLIDATION 
 

A. Concrete shall be consolidated by vibrators to the maximum practicable density, so that 
it is free from pockets of coarse aggregate and confined air, and closes snugly against 
the subgrade and surfaces of forms and embedded materials. 
 

B. In consolidating each layer of concrete, the vibrator shall be operated at regular and 
frequent intervals and in a near vertical position. The vibrating head shall penetrate 
deeply and revibrate concrete in the underlying layers.  It shall penetrate the first layer 
placed on a joint to the surface of the joint. The next layer of concrete shall not be 
placed until the layers previously placed have been vibrated thoroughly as specified. 
Care shall be exercised to avoid contact of the vibrating head with surfaces of the forms. 
The top layer of each placement shall be revibrated systematically at the latest time the 
concrete can be made plastic by means of vibration. 

 

C. Vibrators shall have sufficient power and capacity to consolidate the concrete 
effectively and quickly. At least two vibrators shall be provided in each location where 
concrete is being placed. Standby vibrators in good condition shall be readily available 
if needed during concrete placement. Vibrators for consolidation of 1-1/2 inch or less 
maximum size aggregate shall meet the requirements of Group 2 vibrators in 
accordance with ACI 309R, 5.1. Smaller vibrators, when approved, may be permitted 
to supplement the larger vibrators. Smaller vibrators shall be capable of satisfactorily 
consolidating the concrete. 

 

D. Concrete shall be vibrated uniformly and systematically throughout its mass. Concrete 
shall be vibrated continuously as long as confined air escapes. Additional vibration to 
the minimum vibration specified above will be required along forms and embedded 
items, at joints, along and through contacts of newly placed concrete and previously 
placed concrete, and where necessary to provide a uniform appearance and 
embedment, as directed. 
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3.03 – FINISHING OF CONCRETE SURFACES 
 
A. General: 
 

1. Concrete work shall conform to the tolerances specified below: 
 

a) Channel lining thickness for bottom slabs shall not vary by more than ± 1/8 inch.  
 

b) Channel lining thickness for side slopes shall not vary by more than ± 1/4 inch. 
 

2. Concrete surfaces will be tested by the Engineer to determine that surface 
irregularities are within the limits hereinafter specified. 
 

3. Surface irregularities are classified as “abrupt” or “gradual”. Offsets caused by 
displaced or misplaced form sheathing or lining or form section with be considered 
abrupt irregularities, and will be tested by direct measurements. Other irregularities 
will be considered to be gradual irregularities, and will be measured as the 
departure from the testing edge of an approved 10 foot template held parallel to and 
in contact with the surface. The template shall consist of a straight edge or the equal 
thereof for curved surfaces.  

 

B. Canal Surfaces: 
 

1. Exterior surfaces shall be slope for drainage where shown or directed. Unless the 
use of the other slopes or level surfaces is shown, or directed, narrow surfaces, 
such as tops of walls and curbs, shall be sloped approximately 3/8 inch per foot of 
width. The classes of finish and their applications are as follows: 
 

a) Concrete shall be finished with long handled steel trowels to remove form marks and 
other surface irregularities from temporary formwork or from the slipform. Joints shall 
be tooled to provide the required sealant grooves. 

 
 

END OF SECTION 
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SECTION 03900  

CONCRETE REPAIR AND CLEANING 

PART 1 - GENERAL   

1.01 DESCRIPTION 
This section covers the contract items Concrete Cleaning, and Concrete Crack 
Filling. 

A. Concrete Cleaning consists of the cleanup and disposal of sediment and 
other debris on the existing concrete canal lining to provide a clean, smooth 
surface. 

B. Concrete Crack Filling includes filling existing canal lining cracks with joint 
sealant to provide a flat and hard surface. 

1.02 SUBMITTALS 

A. Submit in accordance with Section 01300. 

B. Submit methods, product data, and installation instructions for all sealing materials. 

C. Submit methods and equipment to be used for concrete cleaning and disposal. 

PART 2 - PRODUCTS 

2.01 SEALING MATERIAL: 

A. Sealing materials for filling cracks shall be a polyurethane type in accordance with 
ASTM C 920, Type S, Grade NS, Class 35, Use T, NT, M, G, O, and I. 

B. Sealant primer and curing accelerator shall be manufactured by the sealant 
manufacturer. 

C. Backer rod shall be closed cell polyethylene, and shall be compatible with the type 
of sealant used. Install backer rod in saw cut joints to the depth recommended by 
the sealant manufacturer. Clean and dry the joint prior to placing the backer rod 
and joint sealant. 

2.02 ACCESSORIES 

A. The Contractor shall furnish and install all miscellaneous hardware and ancillary 
items required for a complete installation. 

PART 3 - EXECUTION 

3.01 GENERAL 

A. Furnish equipment and materials necessary to repair cracks and joints in the 
exposed concrete canal surface. 

B. Furnish equipment and materials necessary to clean the exposed concrete canal 
surface. 
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3.02 CONCRETE CLEANING 

A. The entire canal lining shall be cleaned within the limits of cleaning, excluding any 
areas selected for demolition, as shown. Canal lining shall be cleaned with air-
water jet to remove dirt and debris and provide a clean and smooth surface. 

B. Materials not directed to be salvaged shall be removed from the work site as the 
Contractor’s property. Removed materials shall be disposed of in an approved 
disposal site, and the Contractor is responsible for obtaining permits required for 
such disposal. 

C. Chemical cleaning agents will not be allowed for cleaning of the canal lining. 

3.03 CRACK REPAIR 

A. Preparation: 

 
1. The Contractor shall start repairing the canal lining at the work site as soon 

as the concrete has been cleaned. 
 

2. Prepare the crack by angle grinding a minimum depth of one-half inch, as 
shown. 
 

3. Cracks shall be water-blasted after preparation of crack to remove and 
grease, wax, oil dirt, concrete laitance or other contaminants as 
recommended by the manufacturer. Water-blasting shall not be performed at 
less than 3,000 psi and shall not exceed 4,000 psi. 

 
4. Prepare existing concrete substrate as recommended by the sealant 

manufacturer. 
 

3.04 FIELD QUALITY CONTROL 

A. The Contractor shall exercise care in preparation of cracks and installation of 
materials as required and as directed by the Engineer, specifications and material 
manufacturer recommendations. Improperly installed or defective material will be 
rejected, and shall be promptly removed and replaced with new material as 
directed by the Engineer, specifications, and manufacturer’s recommendations. 
Removal and replacement of rejected material shall be performed by the 
Contractor at the Contractor’s expense. 

 

END OF SECTION 
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